

SCHEDULE OF RELEASE ACTIVITIES

Schedule*			
Release #	A	B	C
Coverage Area	Coverage Area 4	Coverage Areas 5 & 7	Coverage Areas 1, 2, 3, & 6
Activity	Date/Time**	Anticipated Date/Time**	Anticipated Date/Time**
RFA Release Date	11/26/2012	2/25/2013	5/10/2013
Questions Due from Applicants	12/13/2012	3/6/2013	5/17/2013
HCA Response to Applicant Questions	12/21/2012	3/22/2013	6/27/2013
RFA Proposal Due Date	1/10/2013	4/9/2013	7/12/2013
Projected Announcement of Apparently Successful Applicants	2/1/2013	4/30/2013	8/9/2013
Projected request debriefing conferences	2/4 – 2/11/2013	5/2 – 5/6/2013	8/12 – 8/16/2013
Projected protest period	2/12 – 2/14/2013	5/7 – 5/13/2013	8/19 – 8/23/2013
Readiness Reviews	4/29 – 5/3/2013	5/20 – 5/24/2013	8/26 – 8/30/2013
Contracts Signed	6/2013	6/2013	9/2013
Projected Start Date of contracts	7/2013	7/2013	10/2013

* All due dates are considered final unless problems are identified which cause delays in Health Home implementation and/or submittal of the State Plan Amendment.