Health Homes Implementation Timeline
Updated 8/1/12

9/1 11/1
7zr State to issue RFA/ HealthPathWashington
State requests 8/17 Application Process Advisory Team meeting —
Letters of Intent | atters of final input on beneficiary materials 11
Intent due Begin Enroliment in
. 9/17 - 10127 12/21 Health Homes
ProviderOne Change Request
724 Testing Window 2703 SPA
B ! ) 8/15 8/ 2_0 R Approved
4/1 - 5/31 HealthPathwashington Draft 2703 | MOU Signed AN 10/1 - 12/31
Public Comment Period on Advisory Team meeting — SPr/f\i cMS with CMS Training & Technical
HH Qualifications input on health homes to Assistance
; \ A4 W‘x v sd¥- oct i: : A Oct-Dec | Vv ‘
| ‘ AA AN A Regio: | ForumS:i State} evﬂuates, qualifies & contracts for HH A !
T
71 1)]/1 )
4/1§12 AV 1/1/13
7/1 7/1-11/30
New Healthy Options SSI beneficiaries enrolle
Contracts Begin in Healthy Options
9/18

\ HealthPathWashington
Vo Advisory Team meeting

4/1 - 9/30 (focused on Strategy 2)

Work with Healthy Options
health plans on Health Home Implementation



