

**Policy 7.01 Plan and Progress Report**  
**Time Period: July 1, 2013 through June 30, 2014**  
**Region 1 / Spokane DCS**

**N.A.T.I.V.E. Project - Recognized American Indian Organization (RAIO)**

Annual Due Date: April 2 (Submit Regional Plan to the Assistant Secretary) and April 30 (submit Assistant Secretary's Plan to OIP).

Implementation Plan				Progress Report
(1) Goals/Objectives	(2) Activities	(3) Expected Outcome	(4) Lead Staff and Target Date	(5) Status Update for the Fiscal Year Starting Last July 1
Ensure communication with NATIVE Project for information sharing, joint planning and problem solving.	Invitation to meet letter with DSHS 7.01 background mailed on February 6, 2013 to the RAIO director.	Determine if there is a change in their needs for DCS outreach services or whether they desire to pursue a 7.01 plan with Spokane DCS	Mark Alexander, DCS  Toni Lodge, NATIVE Project  Annual contact at a minimum	Spokane DCS remains open to scheduling a meeting to discuss how our staff may assist their customer child support needs at the NATIVE Project's convenience.  As of 3/20/13 the NATIVE Project has not expressed a need to meet with DCS.