

Policy 7.01 Implementation Plan
South Puget Intertribal Planning Agency(SPIPA)
CSO: Shelton CSO
Fiscal Year Timeframe: July 1, 2013 to June 30, 2014

Implementation Plan

Progress Report

Goals/Objectives	Activities	Expected Outcome	Lead Staff and Target Date	Progress
Provide information regarding our services to SPIPA Representatives	Ensure communication with the SPIPA staff for information sharing, joint planning, and problem solving.	Complete meeting with SPIPA staff to discuss 7.01 plan	-Karen Klinger, Aberdeen CSOA Aberdeen 360/533-9777 Shelton 360/432-2011 -John O'Lague, Shelton Branch Office Administrator(BOA) 360/432-2023 <u>olaguid@dshs.wa.g</u> <u>ov</u> •gloria Marshall Perez, Deputy Regional Administrator 360/725-4814	Working on connecting with Bill Smith - Executive Director and/or Whitney Jones-Deputy Executive Director to schedule meeting to complete 7.01. Attempted telephone call the week of February 3 rd and left message to call back to try to arrange dates when SPIPA representatives are available.