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Background 
On April 2, 2015, the Court ordered the Department of Social and Health Services (DSHS) to file 
monthly reports with the Trueblood Court Monitor on efforts to comply with Court orders to 
provide timely competency evaluation and restoration services to Class Members:   
 
“Defendants shall file a report with the Monitor on the fifth day of every month, which shall 
include:  
(1) the number of days between when a court ordered provision of competency services and 
when provision was completed, for each person ordered to receive competency services during 
the previous month;  
(2) data regarding the number of evaluators, bed capacity, physicians, and other resources 
needed to provide timely competency services;  
(3) the steps taken in the previous month to implement this order;  
(4) when and what results are intended to be realized by each of these steps;  
(5) the results realized in the previous month;  
(6) the steps planned to be taken in the following month; 
(7) certification by Defendants that they are fully compliant with all deadlines that became due 
in the previous month;  
(8) Defendants’ estimate for when the wait times will reach seven days or less, and all data 
relied on in making that estimate; and  
(9) any other information the Monitor informs Defendants is necessary for the Monitor to fully 
review Defendants’ actions and advise the Court.” 

 
As noted in our prior monthly report, this order was modified on February 8, 2016.  The specific 
requirements of the February 8 order include the following with status by March 15: 
 

February 8 Order Requirements 
Court's date for 

completion 
Status 

1. Implement a triage system to sort class members waiting for in-jail evaluations by the acuity of their 
mental illnesses and their current manifestations, by the seriousness of their crimes, and by the amount of 
resources their cases require, by: 

A. Producing a triage plan for review and comment March 1, 2016 Complete 

B. Putting the triage plan into effect, after accounting for the comments 
received March 15, 2016 

Complete 

C. Reporting on the implementation and effectiveness of the triage plan 
in Defendants’ monthly reports to the Court Monitor 

Beginning April 
15, 2016, 
ongoing 

Pending 

2. Eliminate the backlog of class members currently waiting for in-jail evaluations by: 

A. Formally notifying DSHS’s forensic evaluators and Pierce County’s 
panel evaluators of plan to eliminate the backlog of people waiting for in-
jail evaluations and requesting their help in doing so, and providing plans 
to get evaluations done through the use of extra duty pay and other 
methods available 

February 15, 
2016 

Complete 

B. Preparing a list of all backlog cases, organized by jail and by county March 1, 2016 Complete 
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February 8 Order Requirements 
Court's date for 

completion 
Status 

C. Finalizing recruitment of evaluators to aid in the backlog elimination 
effort and setting a schedule for the evaluation of each backlog case March 1, 2016 

Complete 

D. Initiating the backlog elimination effort March 7, 2016 Ongoing 

E. Completing evaluations for all backlog cases April 15, 2016 Pending 

3. Implement a triage system to sort class members waiting for in-hospital evaluations by the acuity of 
their mental illnesses and their current manifestations, by the seriousness of their crimes, and by the 
amount of resources their cases require, by: 

A. Producing a triage plan for review and comment March 1, 2016 Complete 

B. Putting the triage plan into effect, after accounting for the comments 
received March 15, 2016 

Pending 

C. Reporting on the implementation and effectiveness of the triage plan 
in Defendants’ monthly reports to the Court Monitor 

Beginning April 
15, 2016, 
ongoing 

Pending 

4. Implement a triage system to sort class members waiting for restoration services by the acuity of their 
mental illnesses and their current manifestations, by the seriousness of their crimes, and by the amount of 
resources their cases require, by: 

A. Producing a triage plan for review and comment March 1, 2016 Complete 

B. Putting the triage plan into effect, after accounting for the comments 
received March 15, 2016 

Pending 

C. Reporting on the implementation and effectiveness of the triage plan 
in Defendants’ monthly reports to the Court Monitor 

Beginning April 
15, 2016, 
ongoing 

Pending 

5. Report on the implementation status of the CMS Plan of Correction by: 

A. Producing a written report of compliance issues and the dates 
associated with required work to be done 

February 21, 
2016 

Complete 

B. Reporting on the implementation status in Defendants’ monthly 
reports to the Court Monitor 

Beginning 
March 15, 
2016, ongoing 

Complete 

6. Plan for recruiting and staffing 30 beds at WSH after compliance with CMS’s terms of participation is 
achieved in March by: 

A. Producing a written outline of steps that need to be taken to secure 
sufficient staff to open the 30 currently empty beds at WSH March 15, 2016 

Complete 

B. Producing a timeframe for opening those 30 beds March 15, 2016 Complete 

C. Reporting on the implementation status of the plan and timeframe in 
Defendants’ monthly reports to the Court Monitor 

Beginning April 
15, 2016, 
ongoing 

Pending 

7. Complete Operations Plans for the alternative restoration facilities in Yakima and Maple Lane by: 

A. Finalizing and publishing admissions criteria for alternative facilities 
February 21, 
2016 

Complete 

B. Submitting staffing plans for the alternative facilities 
February 28, 
2016 

Complete 
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February 8 Order Requirements 
Court's date for 

completion 
Status 

C. Producing policies on seclusion and restraint, risk management, and 
critical incidents for the alternative facilities March 7, 2016 

Complete 

D. Producing policies on client rights and rights monitoring March 7, 2016 Complete 

8. Remove barriers to the expenditure of the $4.8 million in currently allocated diversion funds by: 

A. Providing to the Court Monitor the diversion services request for 
proposals that was issued 

February 15, 
2016 

Complete 

B. Providing to the Monitor the proposals received and the review and 
award criteria to be used by DSHS in evaluating proposals 

February 28, 
2016 

Complete 

C. Announcing the award of diversion funds March 11, 2016 Complete 

D. Executing contracts for implementation by the selected providers April 15, 2016 Pending 

9. Appoint a Director of Forensic Services at BHSIA Headquarters by: 

A. Determining and executing the State of Washington’s re-posting and 
personnel recruiting requirements 

February 15, 
2016 

Complete 

B. Engaging experts in the field to identify potential candidates, to be 
accomplished by seeking a list of suggested contacts from the Court 
Monitor to add to DSHS’s current contacts 

February 15, 
2016 

Complete 

C. Revamping DSHS’s approach to recruiting by engaging senior system 
leaders to personally make contact with identified candidates and 
incorporating other recruitment suggestions by the Court Monitor 

February 28, 
2016 

Complete 

D. Scheduling interviews with identified candidates, and responding in 
writing to the Monitor’s suggestions to improve the attractiveness of the 
position March 15, 2016 

Complete 

E. Completing interviews with identified candidates and securing 
references for those candidates April 15, 2016 

Pending 

F. Checking references and completing all employment application 
requirements April 30, 2016 

Pending 

G. Extending offer of appointment and setting start date, or reporting to 
the Court and the Court Monitor on reasons why no candidate was hired May 15, 2016 

Pending 

10. Develop a reliable and valid client-level data system to support better management and accountability 
of the forensic services system by: 

A. Defining the functionality required of the data system, potentially 
including: data collection, recording, analysis, reporting, knowledge and 
content management, DSHS resource planning, and forensic decision 
support systems 

February 28, 
2016 

Complete 

B. Performing a gaps analysis to determine if the current system can be 
modified to accommodate all the functionality required or if new system 
design is required March 7, 2016 

Complete 

C. Developing a task list and a timeline for implementation March 7, 2016 Complete 

D. Reviewing the above with the Monitor March 15, 2016 Complete 

E. Implementing revisions to the existing system or initiating 
development of a new forensic data and management information 
system May 27, 2016 

Pending 
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The following report is submitted this 15th day of March, 2016 and covers the events of 
February, 2016.  As of February, 2016, the period covered by this report, we are in compliance 
with each of the requirements of the February 8 order.   

 
Class Member Status Information 
This report provides the class member data for Competency Services displayed in two periods—
January 1, 2016-January 31, 2016 and February 1, 2016-February 29, 2016.  The December data 
is considered “mature” and the January data is a first look data set.  April 2015 is the baseline 
month for data analysis. 
 
The data is organized first into tables and graphs that show the trends forming over time.  
 
Specific class member information is included in the following appendices to this report: 

Appendix A:  Class Member—Evaluation Information for January 2016 
Appendix B:  Class Member—Restoration Information for January 2016 
Appendix C:  Class Member—Evaluation Information for February 2016 
Appendix D:  Class Member—Restoration Information for February 2016 

 

Analysis of Data:  April 1, 2015 through January 31, 2016 
 Orders of all types for January were close to the average for the measured period.  As of 

January, the average number of monthly orders signed over the measured period are: 
o Jail-based Evaluations: 234.4 (compare January total of 227) 
o Inpatient Evaluations: 19 (compare January total of 20) 
o Inpatient Restorations: 73.7 (compare January total of 76) 

 Data for jail-based evaluations shows significant improvement moving into January and 
February for both hospitals.  In total, the number of evaluations completed within seven 
days matched the previous high of 23% from November, before rising to 42% in early 
February numbers.  The average and median completion times also continued to 
decrease in January, before falling more dramatically in early February numbers.  The 
pattern holds at both hospitals, although the numbers at ESH, which had been higher, 
are seeing a greater drop into February. 

 Data for restorations and in-patient evaluations show some minor improvement in 
January and into February, which may be tied to the additional beds at each hospital.  
However, the numbers remain high and we do not expect major improvement before 
moving patients into Maple Lane and Yakima. 

 The process for logging the receipt of court orders at WSH was reviewed based on an 
inquiry from the Court Monitor.  The Court Monitor inquired about apparent delays in 
receiving the court order for certain services at WSH.  On review we found that the 
primary source of the reported delay is the process for referrals converted from jail-
based evaluations to in-patient evaluations.  In these cases an evaluator visits the jail 
and determines that an in-patient evaluation is needed.  The order is then transferred to 
the in-patient unit, and the in-patient unit logs these orders as received at the time of 
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transfer.  Although these cases are relatively uncommon, they have driven up the 
averages for the receipt of the court order for this type of service.  In addition to this we 
found that the practice for logging orders that come in “after house” has varied 
between offices at WSH.  For jail-based evaluations, the order is logged as received on 
the day it is submitted even if it is after business hours.  For in-patient orders, an order 
that is received after business hours has been logged the next day.  On review of these 
practices, the hospitals are standardizing the process by which orders are logged on the 
day they are received, even if received after business hours.  For each of the above 
issues with logging the receipt of orders, we note that the metric of when an order is 
received by the hospitals is used to display the significance of each component of the 
hospitals’ process, but does not impact the Department’s assessment of the seven day 
timelines established by the Court.  In measuring its compliance under Trueblood, DSHS 
has consistently measured timeliness in relation to the date that the court order is 
signed, not the date that it is logged as received by DSHS. 
 

Outlier cases in which defendants waited more than 100 days 
Inpatient evaluation class member 4018 for ESH is reported as incomplete in 137 days.  For this case, the 
receipt of the court order was delayed for 103 days, and the patient’s referral was completed on March 
7. 
 
For restorations, February data shows class members 2616, 2942, 3000, 3003, 3288, 3297 and 3311 as 
waiting 166, 161, 129, 126, 117, 108 and 104 days respectively at WSH.   On review, class members 2616 
and 2942 were found to have been released on personal recognizance.  Class member 2616 was 
released on November 19, but a date for class member 2942 could not be obtained from Snohomish 
County Jail.  Class member 3000 was released from jail to a community mental health agency and 
therefore is likewise no longer a class member.  Class members 3003, 3288 and 3311 were ordered to 
receive a supplemental evaluation in jail, and in each case were found on the supplemental evaluation 
to be competent.  Accordingly these individuals have been taken off the waitlist, although we are 
awaiting final resolution through the court. Class member 3297 was released on personal recognizance.   
 
At ESH, class members 4505 and 3340 were completed in 141 and 100 days respectively.  Class member 
4505 is noted as returned to custody on February 8, while for class member 3340 the delay is noted only 
noted as limited bed availability. 
 
In this and prior monthly reports we have noted similar delays in receiving data.  To assist with these 
issues, WSH has instituted a weekly process for monitoring the waitlist for individuals who have been 
released without notice to WSH.  This information can be obtained by reviewing the on-line docket data 
for felonies or, for misdemeanors, by contacting counsel.  We expect that this will result in speedier 
removal of cases such as those noted above.  The process at ESH, with a smaller volume of cases, does 
not appear to have raised similar problems at this time.  
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Class Member Status Data Tables (February data is “First Look” and subject to change) 

WESTERN STATE 
HOSPITAL 

Court 
Orders 
Signed 

Days from order signature to: 
Percent 

complete within 
7 days of order 

 hospital receipt of 
order 

hospital receipt of 
discovery 

end of reporting month 
for incomplete referrals 

completion 

Average Median Average Median Average Median Average Median 

Jail-based 
Evaluation 

APR. 176 1.3 0.0 1.9 1.0 9.5 6.0 14.6 14.0 14% 

MAY 183 1.3 0.0 1.6 0.0 11.4 9.0 13.0 11.0 16% 

JUN. 212 1.7 0.0 2.1 1.0 10.9 8.0 17.8 15.0 10% 

JUL. 236 1.4 0.0 1.8 0.0 12.3 9.0 18.4 17.0 6% 

AUG. 185 1.9 0.0 2.2 0.0 13.4 11.0 20.7 20.0 7% 

SEP. 202 1.6 0.0 1.7 0.0 11.7 8.0 17.6 16.0 10% 

OCT. 213 1.9 0.0 2.0 0.0 16.7 15.0 16.4 15.0 19% 

NOV. 164 1.8 0.0 1.9 0.0 18.0 13.0 16.0 14.0 28% 

DEC. 195 1.6 0.0 1.7 0.0 13.7 8.5 15.5 14.0 14% 

JAN. 181 1.3 0.0 1.2 0.0 15.6 9.0 13.3 12.0 28% 

FEB. 207 0.6 0.0 0.6 0.0 6.3 5.0 10.5 8.0 45% 

Inpatient 
Evaluation 

APR. 10 5.8 1.0 5.8 1.0 10.7 7.0 22.2 18.0 22% 

MAY 11 2.9 2.0 2.9 2.0 11.4 13.0 18.9 20.0 8% 

JUN. 10 3.0 1.0 3.0 1.0 14.0 12.0 12.3 15.0 25% 

JUL. 15 3.5 1.0 3.5 1.0 16.6 9.0 14.8 15.0 20% 

AUG. 15 4.5 1.0 4.5 1.0 10.0 11.0 25.5 17.0 7% 

SEP. 15 2.6 1.0 2.6 1.0 15.1 16.0 19.7 20.0 11% 

OCT. 17 1.5 1.0 1.5 1.0 19.0 19.0 23.6 22.0 0% 

NOV. 14 1.7 1.0 1.7 1.0 14.1 12.0 23.9 22.0 6% 

DEC. 11 4.1 1.0 4.1 1.0 13.1 12.0 22.2 27.0 10% 

JAN 13 4.0 1.0 3.8 1.0 12.2 11.0 24.7 23.0 0% 

FEB. 13 3.7 1.0 3.7 1.0 12.0 11.0 17.1 15.5 8% 

Inpatient 
Restoration 

APR. 59 1.8 1.0 1.8 1.0 37.2 16.0 38.6 44.0 24% 

MAY 63 1.8 1.0 2.1 1.0 35.9 19.0 26.2 15.0 25% 

JUN. 39 1.7 1.0 2.1 1.0 16.8 8.0 34.2 25.0 7% 

JUL. 78 1.7 1.0 2.1 1.0 16.1 10.0 20.8 15.0 25% 

AUG. 63 2.1 1.0 2.1 1.0 22.5 19.0 23.6 33.0 24% 

SEP. 82 1.7 1.0 2.0 1.0 24.3 15.0 23.0 14.0 26% 

OCT. 76 1.8 1.0 2.1 1.0 21.2 23.0 32.1 45.0 20% 

NOV. 58 1.2 1.0 1.4 1.0 31.9 28.0 33.5 47.0 24% 

DEC. 66 1.5 1.0 2.0 1.0 27.3 22.0 39.0 48.0 19% 

JAN. 61 2.7 0.0 2.9 0.0 29.2 18.5 33.6 44.0 23% 

FEB. 63 2.8 1.0 2.8 1.0 29.9 21.0 33.1 41.0 14% 
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EASTERN STATE 
HOSPITAL 

Court 
Orders 
Signed 

Days from order signature to: 
Percent complete 
within 7 days of 

order 

 hospital receipt of 
order 

hospital receipt of 
discovery 

end of month for 
incomplete referrals 

completion 

Average Median Average Median Average Median Average Median 

Jail-based 
Evaluation 

APR. 38 4.6 1.0 8.6 5.0 28.1 28.0 61.3 57.0 0% 

MAY 37 4.3 1.0 8.8 6.0 37.0 33.0 56.9 57.0 0% 

JUN. 38 4.1 1.0 8.3 6.0 38.0 39.0 65.6 64.0 0% 

JUL. 45 4.2 1.0 8.9 6.0 32.6 30.0 66.5 64.0 0% 

AUG. 32 2.4 1.0 6.4 5.0 33.4 32.0 57.7 56.0 3% 

SEP. 51 2.3 1.0 4.9 4.0 29.1 14.0 53.5 55.0 3% 

OCT. 33 1.9 0.0 4.9 4.0 16.4 10.0 39.5 40.0 3% 

NOV. 32 1.8 0.0 5.9 5.0 28.3 26.0 47.4 49.0 0% 

DEC. 48 1.7 0.0 3.2 1.0 21.7 18.0 38.7 35.0 3% 

JAN. 46 4.7 0.0 7.4 1.0 13.4 9.0 36.6 27.5 10% 

FEB. 36 1.5 0.0 1.8 1.0 6.3 6.0 14.6 12.0 27% 

Inpatient 
Evaluation 

APR. 9 8.9 1.0 13.9 5.0 47.9 43.0 56.3 59.0 0% 

MAY 4 10.1 1.0 14.2 5.0 65.8 61.0 69.5 69.5 0% 

JUN. 4 7.7 1.0 11.1 5.0 75.2 68.0 89.9 102.0 0% 

JUL. 2 7.5 1.0 11.4 5.0 50.9 14.0 91.8 81.0 0% 

AUG. 5 10.2 1.0 19.6 5.0 44.5 31.0 78.2 80.0 0% 

SEP. 5 6.7 1.0 10.2 4.0 42.6 47.0 32.0 32.0 0% 

OCT. 8 2.0 1.0 7.9 6.0 28.9 16.0 61.1 70.0 0% 

NOV. 3 2.8 0.0 9.6 7.0 44.2 46.0 49.0 49.0 0% 

DEC. 12 2.4 1.0 4.2 2.0 21.1 20.5 83.6 84.0 0% 

JAN 7 5.4 1.0 8.9 2.0 30.9 31.0 52.9 51.0 0% 

FEB. 1 12.1 1.0 15.3 2.0 53.0 35.5 52.1 56.0 0% 

Inpatient 
Restoration 

APR. 12 6.8 1.0 8.1 1.0 25.3 22.0 0.0 0.0 100% 

MAY 3 6.3 1.0 7.9 2.0 35.0 41.0 54.7 62.0 0% 

JUN. 4 0.6 1.0 1.8 1.0 45.3 39.0 46.0 56.0 20% 

JUL. 11 1.3 0.0 4.5 2.0 16.2 11.0 45.3 56.0 33% 

AUG. 15 1.6 0.0 5.7 3.0 26.4 27.0 35.5 35.5 50% 

SEP. 7 1.5 0.0 4.6 1.0 37.2 35.0 20.4 1.0 57% 

OCT. 10 3.2 0.0 6.4 4.0 45.6 37.0 87.4 93.0 0% 

NOV. 9 2.4 0.0 4.1 2.0 51.7 48.0 90.8 92.0 0% 

DEC. 6 3.8 0.0 4.2 0.5 26.3 20.0 84.7 86.5 0% 

JAN. 15 2.3 0.0 2.7 0.0 31.1 19.0 53.8 58.0 25% 

FEB. 17 2.0 0.0 2.4 0.0 24.5 24.0 55.8 43.5 0% 
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TOTALS BOTH 
HOSPITALS 

Court 
Orders 
Signed 

Days from order signature to: 
Percent complete 
within 7 days of 

order 

 hospital receipt of 
order 

hospital receipt of 
discovery 

end of month for 
incomplete referrals 

completion 

Average Median Average Median Average Median Average Median 

Jail-based 
Evaluation 

APR. 214 2.1 0.0 3.5 1.0 17.8 10.0 20.3 14.0 12% 

MAY 217 2.1 0.0 3.2 1.0 22.1 13.0 18.2 12.0 14% 

JUN. 250 2.3 1.0 3.6 1.0 20.8 13.0 24.1 17.0 9% 

JUL. 281 2.0 0.0 3.3 1.0 17.9 11.0 26.5 19.0 5% 

AUG. 217 2.0 0.0 3.0 1.0 19.7 13.0 25.4 21.0 6% 

SEP. 253 1.8 0.0 2.5 1.0 16.0 9.0 22.9 18.0 9% 

OCT. 246 1.9 0.0 2.5 1.0 16.6 11.0 19.2 16.0 17% 

NOV. 196 1.8 0.0 2.8 1.0 21.6 17.0 20.5 16.0 23% 

DEC. 243 1.6 0.0 2.1 0.0 16.2 10.0 20.4 15.0 11% 

JAN. 227 1.8 0.0 2.5 0.0 12.2 6.0 19.0 13.0 23% 

FEB. 243 0.7 0.0 0.8 0.0 6.3 5.0 11.2 8.0 42% 

Inpatient 
Evaluation 

APR. 19 7.8 1.0 11.0 3.0 39.9 33.0 45.1 48.5 9% 

MAY 15 7.3 1.0 9.7 3.0 55.3 47.0 50.9 25.0 5% 

JUN. 14 5.9 1.0 8.0 3.0 65.0 54.0 44.4 18.0 15% 

JUL. 17 5.7 1.0 7.8 3.0 49.9 15.0 14.8 15.0 20% 

AUG. 20 6.9 1.0 8.4 2.0 33.0 17.0 53.9 29.0 5% 

SEP. 20 4.3 1.0 5.7 1.0 39.4 22.0 20.4 20.0 10% 

OCT. 25 2.4 1.0 4.3 1.0 27.6 19.0 30.8 24.0 0% 

NOV. 17 2.0 1.0 3.9 1.0 30.8 18.0 26.4 22.0 5% 

DEC. 23 3.3 1.0 4.1 1.0 17.8 14.0 47.5 29.0 6% 

JAN. 20 4.8 1.0 6.6 1.0 27.0 23.0 33.7 29.0 0% 

FEB. 14 7.4 1.0 8.8 1.0 30.9 26.0 32.1 22.0 5% 

Inpatient 
Restoration 

APR. 71 1.5 0.0 2.2 1.0 35.3 16.0 37.6 43.0 26% 

MAY 66 1.5 0.0 1.9 0.0 35.8 20.0 27.8 18.0 24% 

JUN. 43 1.6 0.0 2.0 1.0 20.6 13.0 34.9 25.0 20% 

JUL. 89 1.4 0.0 1.9 0.0 16.1 10.0 24.5 20.0 26% 

AUG. 78 1.9 0.0 2.4 0.0 23.5 20.0 24.0 33.0 25% 

SEP. 89 1.6 0.0 2.1 0.0 27.6 21.0 22.7 13.0 29% 

OCT. 86 2.1 1.0 2.9 1.0 26.9 25.0 32.1 45.0 20% 

NOV. 67 1.5 1.0 2.0 1.0 37.2 34.0 42.1 49.0 21% 

DEC. 72 1.8 1.0 2.3 1.0 27.5 23.0 47.4 52.0 15% 

JAN. 76 2.6 0.0 2.8 0.0 29.6 19.0 37.5 46.0 23% 

FEB. 80 2.6 0.0 2.7 0.0 28.6 21.0 37.1 41.0 12% 
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Class Member Status Data Graphs (February data is “First Look” and subject to change)
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Resources Required to Provide Timely Competency Services 
Need Projections and Bed Capacity 
The investment made by the Legislature in the 15-17 biennial budget and the short and long-term strategies 
that are being undertaken will enable Washington to provide competency services within the seven-day time 
frames established by the Court.  Washington is making every effort to provide competency services within 
the seven-day standard as soon as is possible.  As of February we believe that we can meet the seven day 
standard for competency evaluation and restoration services by the Court’s deadline of May 27, 2016.  We 
believe we will also meet each of the Court’s intermediary benchmarks.  
 
The anticipated compliance dates are based on the estimates and data, detailed below, that were included in 
the Long Term Plan dated July 2015 and subsequent monthly reports. 

 

Fiscal and program staff from DSHS and the Washington State Office of Financial Management modeled additional 
bed capacity needed to meet a seven-day standard for admission with assumptions of increases in demand at ten 
percent and twenty percent. The following graph illustrates the model as applied to WSH and ESH. 
 
 

 
 
For mentally ill defendants ordered to receive competency restoration treatment, additional inpatient forensic 
hospital bed capacity must be developed or made available. Based on projections in the chart above, it is 
estimated that compliance with a seven-day standard will require 90 beds during the 15-17 biennium.   
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2015-2017 Biennial Budget to Support Improvements to the Forensic Mental Health System 
The two-year operating budget for the period of July 1, 2015 to June 30, 2017 (hereafter referred to as the 15-
17 biennial budget), enacted by the Legislature on June 29, 2015 and signed by Governor Jay Inslee on June 
30, 2015, includes an investment of $40.5 million in new funding.  Table One details the funding provided in 
the 15-17 biennial budget. 
 
Table One:  New Forensic Mental Health System Funding in the 15-17 Biennial Budget 

Budget Item FTE’s Dollars (Millions) 

Competency Evaluation Staff 18.0 $  4.67 

Competency Restoration Beds 129.2 $26.86 

Non-Felony Diversion 0.0 $  4.81 

Office of Forensic Mental Health 11.0 $  4.18 

Total 158.2 $40.52 

 
Table Two shows the increases for forensic evaluator and competency restoration bed capacity and Table 
Three details the specific new staff positions funded in the 15-17 biennial budget.   
 
Table Two: Increases in Forensic Evaluators & Competency Restoration Beds in 15-17 Biennial Budget 

Site April 2015 
Forensic 

Evaluator 
Positions 

(FTE) 

15-17 
Biennial 
Budget 

Increase 
(FTE) 

Total 
Forensic 

Evaluator 
Capacity 

(FTE) 

% 
Increase 

(FTE) 

$ 
Increase 

(Millions) 

April 
2015 

Capacity 
(Beds) 

15-17 
Biennial 
Budget 

Increase 
(Beds) 

Total 
Capacity 

(Beds) 

% 
Increase 
(Beds) 

$ 
Increase 

(Millions) 

ESH 6 5 11 83% $1.41 22 15 37 68% $13.41 

WSH 24 8 32 30% $2.25 116 45 161 39% $4.47 

TBD N/A N/A N/A N/A N/A 0 30 30 N/A $8.97 

Total 30 131 43 40% $3.66 138 90 228 65% $26.86 

 
Table Three:  Specific new Staff Funded in the 15-17 Biennial Budget  

Position Funded 
FTE 

Description 

Full Time Equivalents 
(FTE)  

129.2 Direct care staff to operate 90 additional Competency Restoration 
treatment beds 

Forensic Evaluators  13 Forensic Psychologists to conduct forensic evaluations 

Forensic Evaluator 
Supervisor 

2 Supervisory and leadership support for Forensic Evaluators 

Forensic Evaluator 
Support  

3 Staff to perform administrative and clerical tasks 

Director of the Office of 
Forensic Mental Health 

1 
 

Lead Forensic Mental Health Services operations, as recommended 
in the forensic services consultant report 

Data Manager 1 Develop standardized data reports to inform fiscal and program 
operations and improve data integrity as recommended by JLARC 
and Groundswell 

Data Analysts 2  Standardize systems to track and report program outcome data 
for competency and NGRI services 

                                                           
1 This figure does not include five Full Time Equivalents (FTE) for supervisory and administrative support that also are funded 
in the 15-17 biennial budget 
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Position Funded 
FTE 

Description 

 Build and maintain a statewide model for bed utilization and 
staffing needs 

 Create and maintain a centralized system for managing wait lists 
and admission decisions 

Recommended by JLARC and Groundswell 

Technology Solutions 
Support 

2  Build a technology solution to establish a common platform to 
transmit data between the State Hospitals and over 240 different 
jurisdictions to improve timeliness  

 Provide hands-on partner training across the system 

 1 position funded only for the 15-17 biennium 

Competency Restoration 
Specialist 

1  Develop alternative community-based competency restoration 
program options to address growing demand for forensic service 

 Coordinate development of criteria and a screening process to 
identify individuals appropriate to receive services in this setting 

  Quality assurance oversight of services provided in alternative 
settings 

 Recommended in Groundswell 

Workforce Development 2  Standardize and improve quality of competency services and NGRI 
treatment 

 Develop curriculum and provide training to the forensic psychology 
workforce across the state 

 Provide ongoing consultation and QA 

 Recommended in Groundswell 

Liaison and Diversion 
Specialist  

1  Liaison with courts, jails, community mental health programs, 
RSNs, state hospitals and others to coordinate efforts to comply 
with Trueblood order 

 Create systems to ensure effective and efficient delivery of 
statewide forensic services 

 Coordinate stakeholder efforts to divert individuals with mental 
illness from criminal justice involvement 

 Coordinate community based treatment 

 Recommended by JLARC and the Groundswell 

Implementation Project 
Manager 

1  Manage implementation to ensure requirements of the Trueblood 
decision are met in a timely manner 

 Project position for 15-17 biennium. 

Trueblood Report 
Manager 

0  Report analysis, preparation and submittal 

 Position not funded in the biennial budget, has been established 
and filled within existing funding to support Trueblood 
implementation 

 Project position for the 15-17 biennium. 
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Trueblood Key Accomplishments--February 2016 
RECRUITMENT 

 A hiring event was held at Maple Lane School on February 5.  Over 200 people attended and over 150 were actually interviewed.  The 
interview team is currently finishing their work after which candidates will be referenced checked and backgrounded. 

 Several psychologists were identified and recruited during February.  Two viable candidates were interested in positions currently open 
at ESH.  Both were passed along for further consideration by the hiring authority. 

 Three psychiatrists will be interviewed on-site in the near future at WSH.  Several other psychiatrist candidates have been identified. 

 Three Forensic Services executive positions were posted in late February.  To date there is a small pool of qualified candidates for each 
position.  Recruiter Ted Koska has been direct sourcing candidates from a number of venues and has been reasonably successful 
attracting candidates.  Additional recruitment efforts by Assistant Secretary Reyes have been discussed with the Court Monitor. 

 RN recruitment at ESH has slowed somewhat but both the nurse recruiter and HQ recruiter have identified a small flow of 
candidates.  Another hiring event has been scheduled for late March in Spokane. RN recruitment at WSH has remained steady although 
the recent CMS survey did take time away from the on-site interview team and nurse recruiter. 

REDUCING STATEWIDE EVALUATION WAIT TIMES 
 The wait lists at ESH and WSH for in-jail evaluations have been substantially reduced in January and February, as is noted in analysis of 

the monthly data tables. 

DIVERSION FUNDING 
 On February 4, 2016 DSHS released an RFI for the 5177 Prosecutorial Diversion dollars. The RFI was sent to all RSN administrators, HCA, 

Early Adopter Region contacts, the Washington Association of Prosecuting Attorneys, and the Washington State Association of Counties. 
Proposals were due 2/26/16. Seven total proposals were received, and a panel of evaluators, including community stakeholders, were 
set to score the proposals in early March. 

FORENSIC IT SYSTEM 
 On February 29, we met with the Court Monitor and our CIO, Sara Tripp, to discuss progress on development of the new Forensic IT 

System.  In a conference call we discussed the three current major IT systems being developed within BHA including the a project on 
data consolidation, a project to implement electronic health records at the state hospitals, and the development of the forensic system.  
Progress reported on the forensic IT system includes the completion of a data dictionary, design of an infrastructure schematic, 
completion of an initial database diagram and preliminary workflow diagram, and drafting of an initial system requirements document. 

RESIDENTIAL TREATMENT FACILITIES 
 Each of the residential treatment facilities at Maple Lane and Yakima are moving quickly toward admitting patients.  Planning and 

implementation efforts have covered areas including capital improvements, hiring, developing policies, programming, transportation, 
admission criteria, and identifying appropriate patients. 
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Trueblood Implementation Steps Taken and Planned—February 2016 

Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Court Appointed Monitor Coordination     

Monthly 
Reports  

Release 2/15 report  Complete •  Maintain compliance with the Court 
 
•  Use data to review and improve the 
provision of forensic services 

•  Released February 15 report to 
Stakeholders following review of Court 
Monitor 

Submit 3/15 Report 3/15/2016 

Post-Submission 
Review 

TBD 

Legislative Coordination       

Implement 
Second 
Engrossed 
Second 
Substitute 
Senate Bill 
(2E2SSB) 5177 

Develop 
implementation 
plan 

TBD 

•  Bill was enacted to provide remedies for 
improving the timeliness of forensic mental 
health services.  
 
•  Implement and operationalize the changes 
brought about by the bill through 
engagement of partners 
 
• Agency request legislation: receive 
Governor's approval and prepare drafts for 
introduction in the 2016 session. 

•  On July 10, 2015, DSHS and Governor’s 
office hosted Planning Meeting to discuss SB 
5177 implementation, the 2015-2017 budget, 
and cross-system collaboration for the State's 
forensic mental health system.  The 
governor’s office invited members of the 
Tribes, the Counties, Public Defenders, 
Prosecutors, the Courts, the Administrative 
Office of the Courts, the Attorney General's 
Office, the State Legislature, Disability Rights 
Washington, NAMI Washington, and County 
Jails and Sheriffs.  Workgroups reviewed 
specific goals and hurdles. 
 
•  It was determined to solicit more input 
from the jails and counties and revisit the 
technical fix to SB 5177 relating to the 
authority of criminal courts to hold 
individuals after charges are dismissed and 
pending an evaluation for civil commitment 
under RCW 10.77.086(4) next session.  This 
issue may require additional work, but does 
not relate to Trueblood class members. It 

Establish subgroups 
and an oversight 
committee as 
needed 

TBD 

Onboard 
Implementation 
Liaison position to 
facilitate cross 
system 
collaboration work 

Complete 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

impacts persons who are referred for an 
evaluation for civil commitment under RCW 
71.05 after they have already received 
competency services, were still determined 
incompetent to stand trial, and have had their 
criminal charges dismissed. 
 

Provide regular 
implementation 
and progress 
updates to 
Legislative body 
and staff 

Schedule twice 
monthly update 
conference call or 
in-person meeting 

Ongoing 

•  Keep Legislators and staff up-to-date on 
status of Trueblood and SB5177 
implementation 
 
•  Provide opportunity to address questions 
related to monthly reports or the long-term 
plan 

•  Biweekly meetings are being held. 
 
•  Testified before House judiciary and 
Appropriations Committees on Trueblood and 
5177 implementation status 11/19/2015 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Consult with 
DOH about 
draft legislation 
requiring DOH 
certification of 
forensic 
evaluators to 
determine the 
need for a 
sunrise review  

Consult DOH Ongoing 

•  Expanded pool of forensic evaluators 
would help improve timeliness.  Licensure 
would provide quality assurance and create 
professional standards for forensic 
evaluators. 
 
•  Develop long-term certification of forensic 
evaluators, consistent with the Trueblood 
Court Monitor’s recommendations on mid- 
and long-term performance to implement a 
forensic certification program to sustain 
performance (p.  33 of the Monitor’s 
Quarterly Report to the Court) 

DSHS/BHSIA staff met with DOH on 12/15/15.  
DOH expressed a number of concerns, and 
focused on the following two barriers: 
• Timing considerations.  DOH stated that the 
best case scenario to establish a credential 
program for forensic evaluators (licensing or 
certification) would take at least two years, 
with an existing training/educational 
program.  Lacking such a program, it would 
likely take longer. Per DOH, it would be best 
to conduct a sunrise review, requiring a 
formal legislative request and additional DOH 
review. 
•  Feasibility/sustainability.  DOH expressed 
concerns about funding.  Funds are derived 
from a licensing program, particularly 
licensing fees, and must be self-sustaining.  
DOH cannot expect a legislative subsidy.  
Considering economies of scale here, the cost 
for annual licenses may be prohibitively high. 

Labor Coordination       

Engage Labor 
Leaders and 
Members 

Conduct ongoing bi-
monthly meetings 
with Labor leaders 

Ongoing 
•  Discuss policy, budget and operational 
changes likely required to comply with the 
Trueblood requirements 

• Labor submitted no alternatives to 
contracting for out psy. services at WSH by 
the 11/25/15 deadline 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Notice to Labor 
Partners of intent 
to enter into direct 
contract 
negotiations for 
Competency 
Restoration 
Services 

Complete 

 
•  Obtain staff necessary to safely support 
operation of additional forensic and civil beds 
at the state hospitals 
 
•  Obtain necessary psychiatrists and 
physicians to supplement services proved by 
employees at Western State Hospital to 
safely support the operation of additional 
forensic and civil beds 

 
•  Labor submitted no notification of intent to 
form an Employee Bargaining Unit 
 
• Prepared letter to notify Labor of plans for 
opening a Residential Treatment Facility at 
Maple Lane for issue on January 5 

Notice to Labor 
Partners of 
recruitment 
incentive award 
pilot program 

Complete 

Notice to Labor 
Partners of intent 
to pursue an RFI for 
a Vendor to provide 
psychiatry and 
physician services 
at Western State 
Hospital and the 
potential to 
contract for such 
services  

Complete 

Alternatives to 
contracting 
submission 
deadline 

11/25/2015; no 
submission 
received 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Deadline for 
notification of 
intent to form an 
Employee Business 
Unit 

12/28/2015; no 
notification 
received 

Data Collection and Fiscal Modeling       

Monthly report 
data collection 

Identify and obtain 
needed data 

Ongoing 
•  Obtain data for monthly reports and 
develop standardized reports to inform 
policy development and implementation 

 •  Data collection is ongoing 

Institute data 
audit process 

Review data and 
files of cases with 
anomalies 

Ongoing •  Ensure completeness and accuracy of wait 
list data 

•  Data validation process is ongoing 

Identify trends Ongoing 

Hire 
Statistician/ 
Forecaster 

Develop PDF 

Complete; 
updated 
12/30/15 to 
meet agency 
wide need 

•  Provide expertise to develop models to 
predict need for competency services and 
develop an algorithm for admissions to State 
Hospitals to meet the 7 day standard and 
make optimal use of available beds 

•  Internal leadership team reviewed the 
position in a context of all the BHA data 
positions and determined to centralize within 
the Decision Support and Evaluation group at 
HQ.  This position will be involved in forensic 
services modeling.  
 
•  NEW: This position is now located in the 
Decision Support and Evaluation section of 
BHA where BHA is establishing a hospital data 
team.  This team will work together to 
provide data analysis in support of forensic 
services.  The position has been posted for 
recruitment as of 2/17/16. 

Establish position 

Complete; may 
have to re-
establish based 
on changes 
under 
discussion with 
HRD 

Recruit On hold 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Hire TBD 

Onboard TBD 

Hire Data 
Architect 
Position 

Develop PDF Complete •  Build a technology solution to establish a 
common platform to transmit data between 
the State Hospitals and over 240 different 
jurisdictions to improve timeliness  
 
•  Provide hands-on partner training across 
the system 

•  Working with Data Architect from WaTech 
while we continue to look for qualified 
permanent candidates. 

Establish position Complete 

Recruit On hold 

Hire TBD 

Onboard TBD 

Hire Data 
Manager 
Position 

Develop PDF 7/1/2014 

•  Develop standardized data reports to 
inform fiscal and program operations and 
improve data integrity as recommended by 
JLARC and Groundswell 

•  Previously filled position is currently vacant 
as of 10/1/15.  Conducted review of the 
position description as part of the overall 
data position and structure review and 
determined to centralize within the Decision 
Support and Evaluation group at HQ.  This 
position will be involved in forensic services 
data management, and will supervise the 
Forecast Analyst position, which is also 
relocating to DSE.  In January the position was 
reviewed and the PD was updated and sent 
on 1/27/16 to the Banding Committee for 
review.   
 
NEW: The position description was reviewed 
at the 1/27/16 Banding Committee; it was 
posted on 2/23/16 and recruitment is 
underway.  The position is now located in the 
Decision Support and Evaluation section of 
BHA. 

Establish position 9/1/2014 

Recruit TBD 

Hire TBD 

Onboard TBD 

Hire Web 
Developer 

Develop PDF Complete •  Will work on user interface for forensic 
data system.   

•  Web developer has reviewed all existing 
documentation Establish position Complete 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Recruit Complete 

Hire Complete 

Onboard Complete 

Forensic 
System Design / 
Development 

Review data 
dictionary 

Complete • Integrated Forensic System with consistent 
data entry and tracking of all class members 
from creation of court order for mental 
competency evaluation through completion 
of evaluation and / or restoration (whichever 
is later). 
 
•  Provide capability for access by evaluators 
to discovery documents and any status 
changes, regardless of location, to reduce 
delays 
 
•  Provide platform for quality reporting from 
single system, eliminating the variability 
currently inherent in leveraging legacy 
applications not meant for this purpose 

•  Meeting held to review the Restoration 
data flow.  Requirements document has been 
drafted and the draft is under review. 
 
•  First draft data models prepared 
 
•  Provided the Requirements Document 
(Version 2) to the Court Monitor and 
provided a briefing on February 29  which 
covered progress and next steps along with 
the conceptual  integration of the three new 
BHA systems – Forensic system, Cerner EHR, 
and the Behavioral Health Data Consolidation 
project. 

Prepare 
requirements 
document 

Drafted and 
under review 

Build data models 
First draft 
prepared 

Defining 
functionality 

Complete 

Gaps analysis 3/7/2016 

Task list and 
timeline 

3/7/2016 

Monitor review 3/15/2016 

Implement 
revisions 

5/27/2016 

Human Resources       

Hire Forensic 
Services 
Director 

Reposting Complete 

•  Provide leadership and oversight for 
Forensic Mental Health Services operations 

•  Initial recruitment effort did not identify a 
successful candidate. 
 
•  Worked with recruiter on developing a 
recruitment profile in preparation for 
February re-posting of position. 
 
•  Position was posted on 2/12/16.  As of the 
end of February we have three applicants.   
 

Engage experts and 
obtain suggested 
contacts from Court 
Monitor Complete 

System leaders 
contact candidates Ongoing 

Schedule interviews Complete 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Complete 
interviews and 
secure references 4/15/2016 

•  DSHS is following the steps set out in the 
February 8 order, including to provide a 
Recruitment Approach Update to the monitor 
on February 27.  The update notes outreach 
efforts by the Assistant Secretary with several 
experts in the field and the results of those 
contacts. 

Check references 
and complete 
application 
requirements 4/30/2016 

Extend offer or 
report on reasons 
for inability to hire 5/15/2016 

Hire Office of 
Forensic 
Services HQ 
positions 

Develop Position 
Descriptions Complete 

•  Provide infrastructure for forensic services 
system and improve effective and timely 
provision of competency services 

•  Project Manager started 10/26/2015 
 
•  Compliance Reporting Specialist started 
10/16/2015 
 
•  Diversion/Liaison specialist position started 
9/1/15 
 
•  Establishing the Workforce Development 
positions had been on hold.  PDs developed 
and position establishment packages 
submitted to HRD Banding Committee on 
12/30/15, reviewed and banded on 1/8/16.  
Positions were established by HRD on 
1/12/16.  Identified salary standards and a 
recruitment profile for development of a 
posting in February.  NEW: Workforce 
Development Administrator position posted 
2/18/16.  At end of February we had 4 
applicants; 2 interviews were done on 3/4/16.   
 

Establish positions Complete 

Post positions for 
recruitment Complete 

Conduct Interviews In progress 

Hire and Onboard TBD 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

•  A Forensic Services Quality Manager 
position was posted 2//18/16 and has 
received 3 applicants by end of February with 
no interviews yet. 
 
•  One evaluator support position has been 
created and filled at ESH, and one 
administrative position at WSH is being 
double filled to provide this capacity while 
position development continues for the two 
funded evaluator support positions at WSH. 
 
•  See Data Collection and Fiscal Modelling 
section  

Hire additional 
hospital ward 
staff  

Hired recruiter Complete 

•  Obtain required staff of all classes to safely 
and appropriately operate additional civil and 
forensic beds and to meet data collection, 
analysis and reporting needs 

•  Onboarded recruiter 
 
•  Developed recruitment marketing 
materials 
 
•  Engaged in hiring events  
 
•  Provide $200 incentive award to 
employees who  refer a Psychiatrist, RN, 
Psychiatric Security Nurse or Psychiatric 
Nurse Attendants, as well as additioanl 
compensation increases as of December for 
Psychiatrists, Interns and Psychologists. 
 
•  Continuing barrier: Availability of 
interested and appropriately credentialed 
staff to fill vacant positions 

Establish recruiting 
marketing 
campaign In progress 

Conduct targeted 
hiring events In progress 

Pursue contracting In progress 

Weekly hiring 
status report In progress 

Institute employee 
hiring recruitment 
incentive pilot Complete 

Medical 
transcriptionist 
hired Complete 

Competency Evaluation       
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Hire additional 
evaluators 

Hiring at WSH  In progress 

•  Increase evaluation capacity and reduce 
wait time for evaluation 

•  As of 2/29/16, 8 of 9 new WSH positions 
are filled.  WSH interviewed several 
applicants for the open evaluator position 
and was poised to make an offer to the 
applicant on 2/29/16. 
 
•  As of 2/29/16, 3 of the 4 new ESH positions 
have been filled.  ESH is preparing to 
interview a candidate in March. 

Hiring at  ESH  In progress 

Transfer one ESH 
vacant position to 
WSH 

Complete 

Hire two new 
Forensic 
Services 
Supervisors 

Complete PDs In progress 
•  Will provide needed additional supervisors 
of Forensic Evaluator staff; leading to 
improved effectiveness and efficiency of 
evaluators 

• Developed plan for drafting position 
descriptions in consultation with current 
supervisors. 
 
•  Position description and position 
establishments are in progress. 

Recruit TBD 

Hire TBD 

Build capacity 
for out-station 
sites 

Identifying Out-
station sites 

In progress 

•  Increased capacity at out-station sites will 
reduce wait time for evaluation 

•  Out-station site for Everett became 
operational 11/03/2015.  Completed and 
currently in operation. 
 
•  Full time evaluator is stationed in SCORE 
facility in King County.  Evaluations at SCORE 
have increased by 1.5 since an evaluator was 
stationed there. 
 
•  Full time evaluator is stationed in 
Vancouver, WA (Clark County) as of February 
1, 2016.  NEW: A second evaluator will be 
out-stationed in Clark County in March 2016.  
DSHS is working with DSHS Facilities and Clark 
County to identify appropriate office space 
for the two evaluators. 

Site 
agreement/contract 
processes 

In progress 

Out-station sites 
operational 

Completed 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

 
•  Regularly scheduled visiting evaluator pilot 
set for rotation in Thurston, Kitsap, Yakima 
and Lewis counties as of the end of 
December, 2015. 

Coordinate 
with forensic 
mental health 
system 
partners  

Created a template 
to organize cross 
partner county 
specific discussions 
and to document 
results 

Complete 
•  Conversations with select jails close to 
hospitals or already designated for outstation 
sites are focused on creating space for 
evaluations on a regularly scheduled basis 
and ability to transport to state hospital.  
Secondarily to discuss with local defenders 
associations regarding predictable availability 
to attend with clients; courts for coordination 
of timely transmittal of orders and 
documents; and local mental health agencies 
for additional supports and perhaps space 
where that is identified as a challenge. 
 
•  Presentations at the WASPC conference 
will provide opportunity to inform about 
impacts of Trueblood decision and make 
connections with members for future 
planning to facilitate transfer and access to 
reduce wait times and provide competency 
services 

•  DSHS attended Snohomish follow up 
meeting where all parties agreed that out-
stationed evaluator was extremely beneficial. 
 
•  DSHS evaluators are working with 
Snohomish County Public Defenders to 
provide competency training to defenders. 
 
•  DSHS met with Cowlitz County Jail to 
discuss evaluator space and possibility for 
video conferencing capabilities and resources 
for involuntary medication orders. NEW: 
Communications were pursued with Cowlitz 
County Jail on 2/18/16 and 2/26/16 to 
explore the possibility of connecting to their 
videoconferencing network. 
 
•  DSHS working with Pierce County and 
Benton/Franklin to schedule community 
meeting.  DSHS met with Pierce County 
1/21/16. 
 
•  DSHS is contacting each county directly to 
confirm whether participating in Community 
Competency Evaluation meeting. 
 
•  NEW: DSHS met with Benton and Franklin 

Convene initial 
meetings 

Ongoing 

King County-hosted 
follow-up meeting 

10/1/2015 

Yakima County 
meeting with jail, 
defense attorneys, 
court and 
prosecutors 

9/10/2015 

Skagit County 
facility tour and in-
person meeting 

10/7/2015 

Benton County 
facility tour and 
partnership 
meeting 

9/28/2015 

Partner meeting: 
City of Yakima 

10/7/2015 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Partner meeting: 
Snohomish 

10/19/2015 
counties on 2/22/16 to discuss dedicated 
space at the jail as well as a shared calendar 
system for evaluations. In follow-up, a memo 
was released on 3/1/16 to BAR members, 
deputy prosecutors, defense panel attorneys 
and criminal clerks in Benton and Franklin 
Counties alerting them to the new process 
whereby evaluations are scheduled in court. 
ESH has set aside Fridays and Mondays for 
evaluations in the Benton and Franklin 
County jails.  Two times are available every 
Monday and Friday:  10:00 a.m. and 1:00 p.m. 
 
• NEW: DSHS sent out a communication to 
the contacts at the five counties that were 
interested in participating in discussions 
around Community Competency Evaluations 
on 2/2/16. A Doodle Poll was sent out to 
solicit dates and times to schedule a 
teleconference. Two counties declined 
participation due to no longer needing the 
service and three did not respond.  
 
•  NEW: DSHS released an RFP for the 5177 
Prosecutorial Diversion dollars on 2/4/16. The 
RFP was sent to all RSN administrators, HCA, 
Early Adopter Region contacts, the 
Washington Association of Prosecuting 
Attorneys, and the Washington State 
Association of Counties. Proposals were due 
2/26/16. 7 total proposals were received: 
Lewis County, Greater Columbia RSN, Pacific 

Partner meeting: 
Pierce 

9/30/2015 

Partner meeting: 
Franklin 

Ongoing 

Present at the 
Washington 
Association of 
Sheriffs and Police 
Chiefs (WASPC) 
annual conference 

11/17/2015 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

County, Jefferson County, Thurston County, 
King County, and Spokane County. 2 DSHS 
representatives, along with a Pierce County 
defender, a Snohomish County defender, and 
a City of Everett prosecutor are scoring the 
proposals. An announcement of award 
recipients is anticipated to occur 3/11/16.  
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Continue 
current County-
conducted 
evaluation 
system until 
2018 

Define data 
elements needed 
from counties that 
are conducting their 
own evaluations  

11/30/2015 
•  Obtain data needed from counties in order 
to meet court ordered reporting 
requirements 

•  E-mailed individual County Commissioners 
on October 19, 2015 regarding Community 
Competency Evaluations. Counties interested 
in program participation were asked to 
submit the name of individuals in their 
communities who should be involved in 
conversations related to the determination of 
data elements that should be collected each 
month. Submissions were due October 26, 
2015. Three counties responded. DSHS is 
contacting each county directly to ensure 
declination of participation. Meeting invite 
sent to interested county representatives to 
develop and maintain data elements that 
should be collected each month on panel 
evaluations.  One of our goals is to ensure 
consistent data measures and standards 
between panel evaluations and state-
performed evaluations. 
 
•  DSHS scheduling meeting with WASPC Jail 
Liaison to discuss jail transport solutions. 
 
• DSHS met with WASPC Jail Liaison to discuss 
transport concerns and strategies on 2/9/16. 
DSHS is preparing a communication to go out 
to jails to inform them of the opening of the 
new facilities. DSHS has another meeting 
scheduled between ESH, WSH, WASPC, and 
HQ to discuss the practical aspects of jail 
transport on 3/7/16. 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

• DSHS met with NRO evaluators on 2/3/16 to 
discuss strategies and challenges to reaching 
the 7-day deadline in King County. Several 
suggestions were made regarding the timely 
receipt of discovery, attorney presence, and 
the limited availability of jail space.  
 
• DSHS participated in the King County/WSH 
Quarterly Meeting on 2/3/16. Notice was 
given to the county regarding the anticipated 
release of the RFP, as well as an update on 
the competency restoration sites.  
 
• DSHS met with Spokane County on 2/23/16 
for the specific purpose of determining the 
possibility for dedicated space at the jail as 
well as a shared calendar system for 
evaluations. The outcome of that meeting 
was that the county would create a shared 
calendar that could be accessed by the 
courts, jail, and defenders to schedule 
evaluations during set times. Tuesdays-
Thursday 9am-11am slots have been agreed 
to, and ESH is in the process of determining 
when the second slot should be.  
 
• DSHS met with King County on 2/25/16 for 
the specific purpose of determining the 
possibility for dedicated space at the jail as 
well as a shared calendar system for 
evaluations. The outcome of that meeting 
was that four workgroups were formed to 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

meet in advance of the next meeting 
(scheduled for 3/15/16) to bring 
recommendations to the group on the 
following: space/calendar/slots; defender 
availability and immunity; triage and court 
screening; and Seattle Municipal Court Issues  
 
• DSHS reached out to Snohomish County Jail 
regarding the possibility of connecting to 
their videoconferencing network on 2/18/16. 
After speaking with jail IT staff, it was 
determined that they need to look at staff 
capacity prior to a test of the network 
occurring. We agreed to revisit in March.  
 
 • DSHS is working with a representative of 
Chelan County to schedule a community 
meeting. As of 2/29/16, the meeting is 
anticipated to occur the first week of April.  
 
• DSHS has been working with Yakima County 
Jail to connect to their video network via 
Jabber. Two initial tests have failed, and we 
are now looking at other options, such as 
WebEx. 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Conduct a Lean 
event at WSH 
to reform 
Administrative 
Assistant 
workflow 

Planning for Lean 
event 

Complete 

•  Multiple reforms to workflow patterns, 
assignments and procedures will maximize 
ability to meet outpatient and inpatient 
evaluation timeliness; determine how to 
distribute administrative positions between 
facilities. 

•  The VSM was conducted between July and 
September 2015 and administrative support 
staff at WSH and ESH completed current state 
maps of the administrative steps needed to 
improve orders.  Action plans were developed 
to include immediate improvements which 
were made by staff right away, interim 
improvements which can be accomplished 
with minor IT changes and a future state map 
that will inform the new data management 
system. 

Conduct Lean event Complete 

Schedule event to 
complete ideal 
future state map 

TBD 

Evaluate 
potential for 
distributing 
mobile 
equipment 

Test a remote 
access system 

Complete 

•  Provide out-stationed evaluators with the 
capacity to access DSHS systems and 
electronic health records remotely 
 
•  Support more rapid entry of evaluation 
information and reduce duplicate data entry  

•  We have concluded our initial testing of 
mobile solutions for the Forensic Evaluators. 
 
•  We are preparing implementation of an 
aircard laptop combination. Equipment was 
ordered and aircards have begun to arrive.  
Software adjustments may be made to 
laptops if issues arise after they are in place.  
Training has been performed at ESH. 
 
•  Preparing approval of purchase of digital 
recorders and transcription pedals for ESH.  
Purchase to be approved 1/4/16 and training 
to begin 1/13/16 for immediate 
implementation when equipment arrives.  All 
mobile technology has been approved and 
purchased.  Training at both ESH and WSH 
has started.  Deployment of mobile 
technology and completion of training 
anticipated by end of February. 
 

Pilot a remote 
access system to be 
used in the field 

Moved to 
implementation 

Determine if 
capacity exists to 
implement within 
current budget 

Pending 
completion of 
testing  
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

•  Encrypted digital voice recorders have been 
ordered.  Will roll out immediately at ESH on 
arrival.  WSH batch will take time to 
coordinate with existing 
transcription/transfer system. 
 
• NEW: All equipment has arrived in HQ. 
Training plans are being outlined and 
deployment of equipment is scheduled for 
the first two weeks of March, with training to 
occur the week of March 14. 
 
•  Two outstations have been staffed and 
equipped. (Everett and SCORE).  IT resources 
have been allocated to support these 
outstations.  As of 12/24/15 SCORE reported 
that there were 0 evaluations pending. 

Explore and 
pursue  triage 
system 
possibilities 

Submit proposed 
triage system plan   
for comment.  

3/1/2016 
Establish an efficient evaluation to identify 
individuals who: 
•   Need inpatient services due to serious 
mental health condition  
•  Clearly do not require inpatient evaluation 
services; or 
•  Are clearly competent due to changes in 
their condition since the issuance of an order 
for evaluation (such as no longer drug 
affected) 

•  Court's February 8 Order provides specific 
requirements regarding triage system. 
 
• In response to the court order we 
developed a triage model and submitted it to 
the court monitor on March 1 for comment.  
We have not received comment yet, but will 
proceeding with rollout of phase one 
beginning March 15. 
 
•  Phase I involves the temporary use of a 
master's level clinician to screen cases by 
phone for potential expedited admission 

Secure mail box for 
referrals 
established  

3/14/2016 

SFT account for 
confidential 
transfer of 
potentially HIPPA 
sensitive 
information 

4/1/2016 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Temporary transfer 
file enable to 
handle requests 

4/1/2016 

through the triage consult process and share 
that information with medical directors for 
final decision making.  We would receive 
referrals by e-mail and respond by e-mail or 
phone. 
 
•  Phase II requires us to hire three clinicians 
with prescriptive authority to visit jails and 
perform screenings as needed.  The hiring 
process is expected to take until July.   

Master’s level 
clinician identified 
to fill phase I role 
until Phase II staff 
are available.  

Complete 

Memo to Jail/court 
partners to be 
distributed 
explaining the 
process and giving 
instructions for 
submissions. 

3/15/2016 

Roll out Phase I 3/15/2016 

Roll out Phase II 7/15/2016 

Explore triage 
system 
possibilities 

Obtain additional 
information and 
recommendations 
from Groundswell 

TBD 

Establish an efficient evaluation to identify 
individuals who: 
•   Need inpatient services due to serious 
mental health condition  
•  Clearly do not require inpatient evaluation 
services; or 
•  Are clearly competent due to changes in 
their condition since the issuance of an order 
for evaluation (such as no longer drug 
affected) 

•  Discussions with local jurisdiction 
partnerships (as detailed above) have 
identified current local programs that may 
have tools in use that can be piloted as early 
screening tool. 
 
• On 2/18/16, DSHS reached out to the 
Snohomish County Jail to obtain materials 
regarding their jail diversion triage program. 
Snohomish County Jail agreed to share the 
information. 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Competency Restoration       

Western State 
Hospital (WSH); 
S4 Ward: add 
15 beds 

Design and 
Permitting 

Complete 

•  Serves overall plan to add 90 beds and 
expand State Hospital bed capacity to meet 
Court ordered compliance date 
 
• Moving forensic patients from E1 to S4 will 
open restoration beds 

•  Fifteen patients have been moved on to S4. 

Construction Complete 

Labor Discussions Complete 

Staff Onboarding Complete 

Ward preparation 
and patient 
movement 

Complete 

Complete fence 
project 

Complete 

Complete Guard 
Shack 

Complete 

Added 10 beds Complete 

Add 5 additional 
beds 

Complete 

WSH; E2  and 
F3 Wards: add 
30 beds 

Design and 
Permitting 

Complete 

•  Serves overall plan to add 90 beds and 
expand State Hospital bed capacity to meet 
Court ordered compliance date 

• Due to recent CMS survey results and DSHS 
plans to meet the requirements set out by 
CMS, the plans to open F3 have been 
postponed. 
 
•  Difficulties in bringing on sufficient staffing 
have been a major hurdle. 
 
• Physical/architectural modifications are 
complete. 

Patient movement: 
E2 to E4 

Complete 

Construction Complete 

Labor Discussions On hold 

Develop hiring plan Complete 

Ward Preparation 
and patient 
movement F3 to E2 

Complete 

Renovations to F3 Complete 

Bed Occupancy TBD 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

ESH; 3S Ward: 
add 30 beds 

Review current 
ward occupancy 
and make 
relocation plan 

Complete 

•  Serves overall plan to add 90 beds and 
expand State Hospital bed capacity to meet 
Court ordered compliance date 

•  Many staff have been hired and are 
currently going through orientation and 
training, but the total newly opened beds 
remains at 15. 
 
•  Negotiated with L&I and determined that 
no additional emergency circuits are 
required. 
 
•  Received emergency declaration and 
secured contractor 
 
•  Identified adequate number of patients to 
transfer from 3S to new 2N3 ward 
 
•  Security and programmatic renovations 
underway on 3S2 ward 
 
 
 
Barriers include: 
•  Ability to recruit enough staff to support 
additional 15 beds in Phase II. 

Develop staffing 
and hiring plan 

Complete 

Install cabling 
needed for office 
relocation 

Complete 

Relocate staff 
offices on 2N3 to 
1N3 and 3N3 

Complete 

Design and 
Permitting 

Complete 

Negotiations with L 
& I 

Complete 

Construction: Ward 
renovation 

Complete 

Construction: 
Patient safety--anti-
ligature work) 

Complete 

Construction: 
Update nurse call 
system/intercom 

Complete 

Construction: Install 
cameras 

Complete 

CMS Survey for new 
2N3 ward 

TBD 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Staff Ward 
Preparation and 
moving NGRI 
patients from 3S to 
2N3 

Complete 

Comp Restoration 
Bed Occupancy 
Phase I (15 beds) 

Complete 

Comp Restoration 
Bed Occupancy 
Phase II (15 beds) 

TBD; Adding up 
to 5 beds per 
week 
depending on 
staffing levels 

Open 
Competency 
Restoration 
treatment 
program at  
Maple Lane: up 
to 30 beds 

Assess The Joint 
Commission (TJC) 
and Centers for 
Medicare and 
Medicaid Services 
(CMS) certification 
requirements 

Complete 
•  Identify alternate facility capacity to meet 
Trueblood compliance. 
 
•  Any competency restoration treatment 
program at Maple Lane is anticipated to 
transfer to operation at a State Hospital 
before DOC would be housing inmates on 
that campus 

• Completion of Construction is scheduled for 
3/14 due to some minor delays. DOH 
Construction Review team, Fire Marshall tour, 
and DSHS Certification walk through are 
scheduled for early March. 
 
• The onsite modular building has been 
delivered and is in the set-up phase. The 
modular will also be completed by 3/14. 
 
• BHA continues to coordinate with staff at 
Green Hill School and DSHS Consolidated 
Maintenance Operations (CMO) to finalize 

Test HVAC, lights, 
etc. 

Complete 

Complete Special 
Use Permit (SUP) 
Process 

Complete 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Post Essential 
Public Facilities 
notice 

Complete 

food and laundry arrangements. Draft policies 
have been submitted to DOH for review. 
Work van and patient transport vehicles are 
secured. Interagency Agreements (IAAs) are 
near final to support food, laundry and 
maintenance support at MLS. 
 
• All BHA project positions (24 RRCs; 13 SG2s; 
1 SG3; 1 WMS) were established to support 
MLS and were posted on 2/3/16. An onsite 
hiring event was held on 2/12 which attracted 
more than 200 attendees. Local media 
supported the event’s success. After initial 
interviews were held at the event, second 
round interviews were scheduled and held 
during the last two weeks of February for all 
positions. Top candidates were selected and 
job offers will take place the first week of 
March. 
 
• BHA continues to work with HRD to 
expedite MLS hiring, complete background 
and employee file checks for state 
employees. 

Attend local school 
board meeting 

Complete 

Conduct a required 
public meeting 

Complete 

Participate in SUP 
Pre-Submission 
Conference 

Complete 

Establish DOC MOU Complete 

Finalize the 
telephony, data 
circuitry, printer 
requirements with 
vendor 

Complete 

Hire DSHS staff to 
support a hybrid 
staffing model at 
MLS 

3/31/2016 

Identify contractor 
to implement 
restoration services 
at MLS 

Complete 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Complete 
construction 
modifications 
required to open 
MLS 

3/11/2016 

Obtain Dept. of 
Health Licensure 
and DSHS RTF 
certification 

4/1/2016 

Finalize service 
plans to cover 
laundry, food, 
transportation of 
goods, etc. for MLS; 
Draft Interagency 
Agreement to 
capture decisions 

In progress 

IT services are 
available at MLS 
and electronic 
equipment 
configured and 
ready to use 

3/16/2016 

Establish 
Community 
alternative sites 
for competency 

Statutory direction Complete •  Planning for 24 beds  
 
•  Anticipated duration of one year and 
possible one year extension 

•  Fully executed contract signed on 
10/22/15, and started 10/23/15. 
 
•  We believe we have the procedures in 

Meet 41.06.142 
obligations 

Complete 

Post RFI  Complete 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

restoration in 
Yakima: up to 
24 beds 

Host information 
day 

Complete 
 
•  Identify alternate facility capacity to 
support timely competency services that will 
meet the Trueblood compliance deadline of 
05/27/16 
 
•  Trauma informed care and the Breaking 
Barriers program used at WSH for 
competency restoration will be the same 
model used in this RTF 
 
•  It is anticipated that trauma informed care 
(a national best practice for psychiatric 
hospitals) and the Breaking Barriers program 
used at WSH for competency restoration will 
be the same model used in this RTF 
 
•  WSH Center for Forensic Services 
supervising psychiatrist is willing to help 
provide training and consultation to 
Comprehensive prescribers and WSH 
pharmacy was consulted regarding 
medication formularies to be used 
 
•  Additional collaborations will be instituted 
to support ongoing comparable treatment 
services to patients served in this RTF and to 
ensure ongoing quality and oversight within 
the contract monitoring to be done by DSHS 

place now to effectively discharge and 
transfer patients into the new RTFs. One step 
in that process is making sure that the 
patient’s court order clearly allows DSHS to 
move the patient. We have a patient at ESH, 
who was just ordered into a second 90 day 
period of restoration and whom staff have 
identified as appropriate for Yakima. We have 
requested an amended court order. Defense 
counsel has agreed. We have not yet heard 
back from prosecuting counsel and so have 
made a second contact with them to request 
support for the amended order. Once that is 
in place, we will be able to move our first 
patient from one of our hospitals into one of 
our RTFs. 
 
•  We now have sent two referral packets to 
the Yakima program. They are both patients 
currently in jail. The Yakima program is 
working through some challenges about how 
they can have appropriate medications ready 
for patients arriving from jail who may not 
have meds with them upon arrival. Once the 
Yakima team is able to problem solve this, the 
next step will be to coordinate transport, and 
we’ll have our first two patients in the facility.  
 
•  Work continues at WSH to find appropriate 
patients for Yakima from both the WSH jail 
wait list and some current patients at WSH 
who could be well served at Yakima. Once 

RFI responses due Complete 

Vendor 
presentations 

Complete 

Post RFP  Not pursued 

Tour Yakima facility Complete 

Establish 
emergency rule to 
support authority 
to operate 

Complete 

Negotiate contract Complete 

Develop referral 
criteria 

Complete 

Execute contract Complete 

Desired service 
begin 

3/1/2016 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

appropriate patients for Yakima are 
identified, we will seek to get their court 
orders modified, to allow the patients to go 
to Yakima rather than WSH.  
 
•  Yakima County will be helping us with 
transport between the hospitals and Yakima. 
Transportation from jails to Yakima is a 
continuing area of focus. 
 
•  Video conferencing – testing continues in 
Yakima and has uncovered the need for 
hardware upgrades on the end of the Yakima 
Jail which is currently in the works.  

County 
transport of 
patients 

Coordinate with 
counties to develop 
transport protocols 

TBD 
•  Ensure timely transport of patients to 
support delivery of competency services as 
directed in court order 

•  See updates in Evaluation partner 
discussion section(s) above 

Diversion Alternatives       

Implement new 
SB 5177 
provisions for 
dismissal of 
charges & 
referral to 
treatment 

Issuance of RFA for 
distribution of 
appropriated 
funding 

TBD •  Prosecutor can dismiss criminal  charges 
without prejudice & refer to community-
based mental health services 

•  DSHS issued an RFP to distribute the State 
portion of diversion dollars.  See above 

Diversion Programs 
operational 

TBD 

Establish a 
Diversion 
Taskforce 

Establish task force 
membership 

4/1/2016 
•  Establish a taskforce modeled after 
Michigan’s Mental Health Diversion Council, 
and membership from key state partners is 
currently being developed to include a 
charter and scope.  It is anticipated that the 
scope will be broader than outlined in 

•  Governor’s Office has identified staff from 
HCA, DOC, and DSHS to participate in initial 
internal workgroup 
 
•  Decision Package has been submitted to 
fund efforts.  The Governor's proposed 

Develop taskforce 
charter and scope 

4/1/2016 

Convene taskforce 4/1/2016 
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Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

SB5177 which includes only post-booking 
diversion. 

budget released in December includes the 
requested funding. 

Staff and Patient Safety       

State Hospital 
Psychiatric 
Intensive Care 
Unit (PICU) 

Construction 4/1/2016 

•  Recommendation of Labor/Management 
Ad Hoc Safety Committee to enhance staff 
and patient safety 

•  Supplemental budget allocated $339k for 
development of a PICU—construction will 
take place to establish an 8 bed space 
 
•  Proposed budget has funding for 23 FTE to 
implement a 1-3 bed PICU 
 
•  Bed occupancy in excess of 3 patients  
dependent on additional funding 

Staff Ward 
Preparation 

4/15/2016 

1-3 Bed Occupancy 1/1/2017 

Occupancy beyond 
3 beds 

TBD 

Psychiatric 
Emergency 
Response 
Teams (PERT) 
teams (1 
additional WSH 
and 1 at ESH) 

Labor discussions Complete 

•  Recommendation of Labor/Management 
Ad Hoc Safety Committee 

•  Likely need PERT team at ESH forensic 
wards for higher acuity patients who have 
been in jail for less time 
 
•  Has been implemented at ESH and is 
pending implementation on the civil side at 
WSH. 
 
•  Weekly work groups focused on rollout of 
PERT team at WSH on civil side.  Training for 
team members to begin 7/15/16. 

Staff training Complete 

Equipment 
purchase 

Complete 

Staff onboarding 
Complete ESH; 
pending civil at 
WSH 

PERT teams 
operational 

Complete ESH; 
pending civil at 
WSH 

Staff safety 
training in de-
escalation and 

Approval of 
proposed budget 

Complete 
•  Recommendation of Labor/Management 
Ad Hoc Safety Committee to enhance patient 
and staff safety 

Budget provided 9 of the requested fill 
behind FTEs to include: 
•  PSA/MHT Training—16 hours Develop curriculum Complete 
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Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

other skills to 
reduce 
workplace 
violence 
designed and 
delivered by 
State Hospital 
staff experts 

Broaden training of 
Best Practices for 
Interaction with 
Patients 

Ongoing 

•  LPN Training—18 hours 
•  RN Training—24 hours 

Develop system to 
monitor annual 
training 
implementation 

Ongoing 

Conduct 
comprehensive 
assault incident 
reviews 

Hire 2 patient-to-
staff assault 
incident reviewers  

Complete •  Post-incident de-briefing and root cause 
analysis of assault incidents will identify 
necessary systems changes to increase staff 
safety 

•  Assault incident reviewer FTEs were not in 
BHSIA's budget but we absorbed the cost and 
went forward. Establish assault 

review workgroup 
Complete 

 
 

Status Updates Required Under the Court’s February 8th Order 
The Court’s February 8, 2016 order identifies several new items that must be added to the monthly reporting as of a specified 
monthly report.  These are noted in the Background section of the report.  As each item comes due, we will address progress in this 
section. 
 
As of this report (March 15) the Court specifies one item on which DSHS shall begin reporting: “Report on the implementation status 
of the CMS Plan of Correction.”  On February 21, as required by the Court, DSHS produced to the Court Monitor a written report of 
compliance issues and the dates associated with required work to be done.   For the month of February, we have no further 
activities on this item to report. 
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Appendix A:  Class Member-- Evaluation Information for January 2016 

Hospital 
Class 

Member 
Location County Offense 

Completion 
Method or 
Incomplete 

Order Signed 
Date 

Number of days from signed order to: 

Order 
Received 

Discovery 
Received 

Complete 

Incomplete: 
End of 

Reporting 
Period 

WSH 2465 JAIL SNOHOMISH MISDEMEANOR WITHDRAWN 9/17/2015 0 0 111 . 

WSH 2687 JAIL KING FELONY FAXED 9/30/2015 1 1 . 123 

WSH 2821 JAIL PIERCE FELONY FAXED 10/16/2015 10 10 96 . 

WSH 3032 JAIL KING FELONY TIC 10/16/2015 0 0 81 . 

WSH 3180 JAIL CLARK MISDEMEANOR EVAL CLOSED 11/13/2015 0 0 12 . 

WSH 3182 JAIL MASON FELONY INCOMPLETE 11/13/2015 3 3 . 79 

WSH 3199 JAIL PIERCE MISDEMEANOR FAXED 11/17/2015 3 3 8 . 

WSH 3210 JAIL SNOHOMISH FELONY FAXED 11/19/2015 0 0 48 . 

WSH 3462 JAIL KING FELONY FAXED 12/3/2015 0 0 50 . 

WSH 3473 JAIL KING MISDEMEANOR FAXED 12/4/2015 0 0 17 . 

WSH 3498 JAIL WHATCOM MISDEMEANOR WITHDRAWN 12/8/2015 3 3 36 . 

WSH 3520 INPATIENT THURSTON FELONY CLASS C BED OFFERED 12/11/2015 11 11 28 . 

WSH 3525 JAIL SNOHOMISH MISDEMEANOR FAXED 12/11/2015 0 0 10 . 

WSH 3532 JAIL KING FELONY FAXED 12/14/2015 0 0 22 . 

WSH 3539 INPATIENT KING MISDEMEANOR BED OFFERED 12/15/2015 7 7 23 . 

WSH 3541 JAIL KING FELONY FAXED 12/15/2015 0 0 21 . 

WSH 3542 JAIL KING FELONY FAXED 12/15/2015 0 0 24 . 

WSH 3549 JAIL KING FELONY FAXED 12/16/2015 0 0 35 . 

WSH 3552 JAIL PIERCE MISDEMEANOR FAXED 12/16/2015 0 0 20 . 

WSH 3553 JAIL PIERCE MISDEMEANOR FAXED 12/16/2015 0 0 19 . 

WSH 3554 JAIL PIERCE MISDEMEANOR FAXED 12/16/2015 0 0 19 . 

WSH 3559 JAIL KING FELONY FAXED 12/17/2015 0 0 34 . 

WSH 3560 JAIL KING FELONY FAXED 12/17/2015 0 0 . 45 

WSH 3562 JAIL KING MISDEMEANOR WITHDRAWN 12/17/2015 1 1 34 . 
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WSH 3563 JAIL SKAGIT FELONY FAXED 12/17/2015 1 1 25 . 

WSH 3564 JAIL KING MISDEMEANOR FAXED 12/18/2015 0 0 20 . 

WSH 3565 JAIL KING MISDEMEANOR FAXED 12/18/2015 0 0 18 . 

WSH 3567 JAIL SNOHOMISH FELONY FAXED 12/18/2015 0 3 20 . 

WSH 3570 JAIL CLALLAM MISDEMEANOR FAXED 12/21/2015 1 1 18 . 

WSH 3572 JAIL KING MISDEMEANOR FAXED 12/21/2015 1 1 17 . 

WSH 3573 JAIL KING MISDEMEANOR FAXED 12/21/2015 0 0 16 . 

WSH 3574 JAIL KING MISDEMEANOR FAXED 12/21/2015 0 0 16 . 

WSH 3575 JAIL KING MISDEMEANOR FAXED 12/21/2015 0 0 31 . 

WSH 3576 JAIL KING MISDEMEANOR FAXED 12/21/2015 1 1 17 . 

WSH 3581 JAIL MASON MISDEMEANOR FAXED 12/21/2015 1 1 14 . 

WSH 3582 JAIL SNOHOMISH MISDEMEANOR FAXED 12/21/2015 0 0 17 . 

WSH 3583 JAIL THURSTON FELONY FAXED 12/21/2015 0 0 14 . 

WSH 3586 JAIL CLARK FELONY FAXED 12/22/2015 0 0 17 . 

WSH 3587 JAIL KING FELONY WITHDRAWN 12/22/2015 0 0 16 . 

WSH 3588 JAIL KING FELONY TIC 12/22/2015 0 0 23 . 

WSH 3589 JAIL KING MISDEMEANOR FAXED 12/22/2015 0 0 14 . 

WSH 3590 JAIL KING MISDEMEANOR FAXED 12/22/2015 0 0 17 . 

WSH 3592 JAIL SNOHOMISH MISDEMEANOR FAXED 12/22/2015 0 0 14 . 

WSH 3594 INPATIENT PIERCE FELONY CLASS C BED OFFERED 12/23/2015 1 1 22 . 

WSH 3595 JAIL CLARK MISDEMEANOR FAXED 12/23/2015 1 1 15 . 

WSH 3597 JAIL KING FELONY FAXED 12/23/2015 0 0 26 . 

WSH 3598 JAIL KING FELONY FAXED 12/23/2015 0 0 27 . 

WSH 3599 JAIL KING FELONY FAXED 12/23/2015 0 0 21 . 

WSH 3600 JAIL KING MISDEMEANOR FAXED 12/23/2015 0 0 12 . 

WSH 3601 JAIL KING MISDEMEANOR FAXED 12/23/2015 0 1 19 . 

WSH 3603 JAIL PIERCE MISDEMEANOR CRIC 12/23/2015 0 0 14 . 

WSH 3605 JAIL THURSTON FELONY FAXED 12/23/2015 0 0 13 . 

WSH 3606 JAIL THURSTON FELONY FAXED 12/23/2015 0 0 13 . 

WSH 3607 JAIL THURSTON FELONY FAXED 12/23/2015 0 0 14 . 
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WSH 3608 JAIL CLARK FELONY FAXED 12/24/2015 4 4 13 . 

WSH 3609 JAIL CLARK FELONY FAXED 12/24/2015 4 4 18 . 

WSH 3610 JAIL CLARK FELONY FAXED 12/24/2015 4 4 20 . 

WSH 3611 JAIL CLARK MISDEMEANOR FAXED 12/24/2015 0 0 15 . 

WSH 3612 JAIL KING FELONY WITHDRAWN 12/24/2015 0 0 15 . 

WSH 3613 JAIL KING MISDEMEANOR FAXED 12/24/2015 0 0 13 . 

WSH 3614 JAIL KING FELONY FAXED 12/28/2015 0 0 18 . 

WSH 3615 JAIL KING MISDEMEANOR FAXED 12/28/2015 0 0 11 . 

WSH 3616 JAIL KITSAP MISDEMEANOR FAXED 12/28/2015 0 0 13 . 

WSH 3617 JAIL KITSAP MISDEMEANOR FAXED 12/28/2015 0 0 9 . 

WSH 3619 JAIL SNOHOMISH MISDEMEANOR FAXED 12/28/2015 0 0 14 . 

WSH 3620 JAIL KING MISDEMEANOR FAXED 12/29/2015 1 1 10 . 

WSH 3621 JAIL KING MISDEMEANOR FAXED 12/29/2015 0 0 10 . 

WSH 3622 JAIL KING MISDEMEANOR FAXED 12/29/2015 0 0 15 . 

WSH 3623 JAIL KING MISDEMEANOR FAXED 12/29/2015 2 2 13 . 

WSH 3624 JAIL KITSAP MISDEMEANOR FAXED 12/29/2015 0 0 14 . 

WSH 3625 JAIL KING MISDEMEANOR FAXED 12/30/2015 0 0 14 . 

WSH 3626 JAIL KING MISDEMEANOR WITHDRAWN 12/30/2015 0 0 7 . 

WSH 3627 JAIL THURSTON FELONY FAXED 12/30/2015 0 0 7 . 

WSH 3628 JAIL THURSTON FELONY FAXED 12/30/2015 0 0 8 . 

WSH 3629 JAIL CLARK MISDEMEANOR FAXED 12/31/2015 0 0 6 . 

WSH 3770 JAIL PIERCE MISDEMEANOR WITHDRAWN 9/9/2015 118 118 119 . 

WSH 3771 INPATIENT WHATCOM FELONY CLASS A BED OFFERED 11/24/2015 36 36 56 . 

WSH 3773 INPATIENT PIERCE FELONY CLASS A BED OFFERED 12/17/2015 4 4 34 . 

WSH 3774 INPATIENT KING FELONY BED OFFERED 12/17/2015 0 0 33 . 

WSH 3775 INPATIENT KING FELONY CLASS A BED OFFERED 12/21/2015 1 1 29 . 

WSH 3776 JAIL CLALLAM MISDEMEANOR FAXED 12/21/2015 10 10 18 . 

WSH 3777 JAIL PIERCE FELONY FAXED 12/22/2015 1 1 15 . 

WSH 3778 INPATIENT PIERCE FELONY CLASS B BED OFFERED 12/23/2015 1 1 23 . 

WSH 3779 JAIL THURSTON FELONY FAXED 12/23/2015 12 12 23 . 
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WSH 3780 JAIL KING FELONY FAXED 12/24/2015 0 0 29 . 

WSH 3781 JAIL SNOHOMISH MISDEMEANOR FAXED 12/28/2015 9 9 16 . 

WSH 3782 INPATIENT KING FELONY CLASS B BED OFFERED 12/29/2015 2 2 30 . 

WSH 3783 INPATIENT SNOHOMISH FELONY CLASS B BED OFFERED 12/29/2015 0 0 24 . 

WSH 3784 JAIL KING MISDEMEANOR FAXED 12/29/2015 1 1 14 . 

WSH 3785 JAIL KING MISDEMEANOR FAXED 12/30/2015 1 1 14 . 

WSH 3786 JAIL CLARK MISDEMEANOR FAXED 12/30/2015 6 6 14 . 

WSH 3787 JAIL CLARK FELONY FAXED 12/30/2015 1 1 14 . 

WSH 3788 JAIL KITSAP FELONY FAXED 12/30/2015 0 0 . 32 

WSH 3789 JAIL THURSTON FELONY FAXED 12/30/2015 1 1 7 . 

WSH 3790 JAIL SAN JUAN FELONY FAXED 12/31/2015 5 5 19 . 

WSH 3791 JAIL KING MISDEMEANOR FAXED 12/31/2015 4 4 8 . 

WSH 3792 JAIL CLALLAM MISDEMEANOR FAXED 12/31/2015 0 0 8 . 

WSH 3793 JAIL SNOHOMISH FELONY FAXED 12/31/2015 4 4 9 . 

WSH 3825 JAIL SKAGIT FELONY WITHDRAWN 11/17/2015 36 . . 75 

WSH 3826 JAIL ISLAND FELONY FAXED 12/14/2015 1 1 . 48 

WSH 3827 JAIL KING MISDEMEANOR FAXED 1/2/2016 2 2 12 . 

WSH 3828 JAIL LEWIS FELONY FAXED 1/4/2016 0 0 3 . 

WSH 3829 JAIL SNOHOMISH FELONY FAXED 1/4/2016 0 0 5 . 

WSH 3830 JAIL PIERCE MISDEMEANOR FAXED 1/4/2016 1 1 7 . 

WSH 3831 JAIL KING MISDEMEANOR FAXED 1/4/2016 0 0 9 . 

WSH 3832 JAIL CLALLAM MISDEMEANOR FAXED 1/4/2016 2 . 9 . 

WSH 3833 JAIL KING MISDEMEANOR FAXED 1/4/2016 0 0 10 . 

WSH 3834 JAIL KING FELONY FAXED 1/4/2016 0 0 11 . 

WSH 3835 JAIL KITSAP MISDEMEANOR FAXED 1/4/2016 0 0 15 . 

WSH 3836 JAIL KING FELONY FAXED 1/4/2016 1 1 21 . 

WSH 3837 INPATIENT WAHKIAKUM FELONY CLASS B BED OFFERED 1/4/2016 2 2 25 . 

WSH 3838 JAIL KING MISDEMEANOR WITHDRAWN 1/5/2016 0 0 2 . 

WSH 
3839 

JAIL GRAYS 
HARBOR 

MISDEMEANOR FAXED 
1/5/2016 0 0 3 . 
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WSH 3840 JAIL KING MISDEMEANOR FAXED 1/5/2016 0 0 7 . 

WSH 3841 JAIL KING MISDEMEANOR FAXED 1/5/2016 0 0 8 . 

WSH 3842 JAIL KING MISDEMEANOR TIC 1/5/2016 0 0 9 . 

WSH 3843 JAIL KITSAP MISDEMEANOR FAXED 1/5/2016 0 0 9 . 

WSH 3844 JAIL KING MISDEMEANOR FAXED 1/5/2016 0 0 10 . 

WSH 3845 JAIL KING FELONY FAXED 1/5/2016 0 0 10 . 

WSH 3846 JAIL KING FELONY FAXED 1/5/2016 1 1 14 . 

WSH 3847 JAIL KING FELONY FAXED 1/5/2016 0 0 17 . 

WSH 3848 INPATIENT KING MISDEMEANOR BED OFFERED 1/5/2016 9 9 . 26 

WSH 3849 JAIL PIERCE MISDEMEANOR FAXED 1/6/2016 0 0 6 . 

WSH 3850 JAIL CLARK FELONY FAXED 1/6/2016 0 0 7 . 

WSH 3851 JAIL SNOHOMISH MISDEMEANOR FAXED 1/6/2016 2 2 7 . 

WSH 3852 JAIL KING MISDEMEANOR FAXED 1/6/2016 0 0 7 . 

WSH 3853 JAIL THURSTON FELONY FAXED 1/6/2016 0 0 8 . 

WSH 3854 JAIL THURSTON FELONY FAXED 1/6/2016 1 1 9 . 

WSH 3855 JAIL THURSTON FELONY FAXED 1/6/2016 1 1 9 . 

WSH 3856 INPATIENT PIERCE MISDEMEANOR BED OFFERED 1/6/2016 0 0 15 . 

WSH 3857 JAIL LEWIS MISDEMEANOR FAXED 1/6/2016 0 0 7 . 

WSH 3858 JAIL KING MISDEMEANOR WITHDRAWN 1/7/2016 0 0 5 . 

WSH 3859 JAIL CLARK MISDEMEANOR FAXED 1/7/2016 0 0 6 . 

WSH 
3860 

JAIL GRAYS 
HARBOR 

MISDEMEANOR FAXED 
1/7/2016 0 0 7 . 

WSH 3861 JAIL KING MISDEMEANOR CRIC 1/7/2016 0 0 7 . 

WSH 
3862 

JAIL GRAYS 
HARBOR 

MISDEMEANOR FAXED 
1/7/2016 0 0 8 . 

WSH 3863 INPATIENT WHATCOM MISDEMEANOR BED OFFERED 1/7/2016 4 4 14 . 

WSH 3864 INPATIENT KING FELONY CLASS C BED OFFERED 1/7/2016 1 1 15 . 

WSH 3865 JAIL CLARK FELONY FAXED 1/7/2016 0 0 15 . 

WSH 3866 JAIL KING FELONY FAXED 1/7/2016 0 0 . 24 

WSH 3867 JAIL PIERCE MISDEMEANOR FAXED 1/8/2016 0 0 5 . 
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WSH 3868 JAIL THURSTON FELONY FAXED 1/8/2016 0 0 5 . 

WSH 3869 JAIL SNOHOMISH MISDEMEANOR FAXED 1/8/2016 0 0 6 . 

WSH 3870 JAIL KING MISDEMEANOR FAXED 1/8/2016 0 0 6 . 

WSH 3871 JAIL CLALLAM MISDEMEANOR FAXED 1/8/2016 7 7 18 . 

WSH 3872 INPATIENT PIERCE FELONY CLASS A BED OFFERED 1/8/2016 0 0 20 . 

WSH 3873 JAIL WHATCOM FELONY FAXED 1/8/2016 12 12 21 . 

WSH 3874 JAIL PIERCE FELONY FAXED 1/8/2016 12 17 . 23 

WSH 3875 JAIL KING MISDEMEANOR FAXED 1/9/2016 0 0 11 . 

WSH 3876 JAIL KING MISDEMEANOR FAXED 1/9/2016 0 0 18 . 

WSH 3877 JAIL KING MISDEMEANOR FAXED 1/11/2016 0 0 7 . 

WSH 3878 JAIL PIERCE MISDEMEANOR FAXED 1/11/2016 0 0 8 . 

WSH 3879 JAIL PIERCE MISDEMEANOR FAXED 1/11/2016 0 0 9 . 

WSH 3880 JAIL KING MISDEMEANOR FAXED 1/11/2016 0 0 9 . 

WSH 3881 JAIL KING MISDEMEANOR FAXED 1/11/2016 0 0 10 . 

WSH 3882 JAIL KING FELONY FAXED 1/11/2016 0 0 14 . 

WSH 3883 JAIL KING MISDEMEANOR FAXED 1/11/2016 0 0 15 . 

WSH 3884 JAIL KING MISDEMEANOR FAXED 1/11/2016 0 0 16 . 

WSH 3885 JAIL KING MISDEMEANOR FAXED 1/11/2016 0 0 17 . 

WSH 3886 JAIL SNOHOMISH FELONY FAXED 1/11/2016 0 0 18 . 

WSH 3887 JAIL KING MISDEMEANOR FAXED 1/11/2016 1 1 18 . 

WSH 3888 JAIL KING FELONY FAXED 1/11/2016 0 0 . 20 

WSH 3889 JAIL SNOHOMISH FELONY FAXED 1/11/2016 2 2 . 20 

WSH 3890 JAIL KING MISDEMEANOR FAXED 1/12/2016 0 0 7 . 

WSH 3891 JAIL KING MISDEMEANOR FAXED 1/12/2016 0 0 8 . 

WSH 3892 JAIL KING MISDEMEANOR FAXED 1/12/2016 0 0 9 . 

WSH 3893 JAIL CLARK MISDEMEANOR FAXED 1/12/2016 1 1 14 . 

WSH 3895 JAIL KING MISDEMEANOR FAXED 1/13/2016 0 0 7 . 

WSH 3896 JAIL PIERCE MISDEMEANOR FAXED 1/13/2016 0 0 7 . 

WSH 3897 JAIL KING MISDEMEANOR FAXED 1/13/2016 0 0 7 . 

WSH 3898 JAIL KING MISDEMEANOR FAXED 1/13/2016 0 0 7 . 
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WSH 3899 JAIL KING MISDEMEANOR TIC 1/13/2016 0 0 13 . 

WSH 3900 JAIL CLARK FELONY FAXED 1/13/2016 0 0 13 . 

WSH 3901 JAIL THURSTON FELONY FAXED 1/13/2016 0 0 13 . 

WSH 3902 JAIL KING MISDEMEANOR FAXED 1/13/2016 14 14 14 . 

WSH 3903 JAIL KING FELONY FAXED 1/13/2016 0 0 . 18 

WSH 3904 JAIL KING FELONY FAXED 1/13/2016 0 0 . 18 

WSH 3905 JAIL THURSTON FELONY FAXED 1/13/2016 0 0 6 . 

WSH 3906 JAIL THURSTON FELONY FAXED 1/13/2016 0 0 6 . 

WSH 3907 JAIL KING FELONY FAXED 1/13/2016 0 0 . 18 

WSH 3908 JAIL KING MISDEMEANOR FAXED 1/14/2016 0 0 1 . 

WSH 3909 JAIL SNOHOMISH MISDEMEANOR FAXED 1/14/2016 0 0 1 0 

WSH 3910 JAIL SNOHOMISH MISDEMEANOR FAXED 1/14/2016 0 0 5 . 

WSH 3911 JAIL KING MISDEMEANOR WITHDRAWN 1/14/2016 1 1 7 . 

WSH 3912 JAIL KING MISDEMEANOR FAXED 1/14/2016 0 0 7 . 

WSH 3913 JAIL SNOHOMISH FELONY FAXED 1/14/2016 1 1 8 . 

WSH 
3914 

JAIL GRAYS 
HARBOR 

MISDEMEANOR FAXED 
1/14/2016 0 0 12 . 

WSH 3915 JAIL WHATCOM FELONY FAXED 1/14/2016 0 0 12 . 

WSH 3916 JAIL KING MISDEMEANOR FAXED 1/14/2016 1 1 13 . 

WSH 3917 JAIL CLARK FELONY FAXED 1/14/2016 0 0 13 . 

WSH 3918 INPATIENT SKAGIT FELONY CLASS C BED OFFERED 1/14/2016 0 0 14 . 

WSH 3919 INPATIENT KING MISDEMEANOR BED OFFERED 1/14/2016 0 0 15 . 

WSH 3920 JAIL KING MISDEMEANOR FAXED 1/14/2016 1 1 15 . 

WSH 3921 JAIL THURSTON MISDEMEANOR FAXED 1/14/2016 0 0 . 17 

WSH 3922 JAIL CLARK MISDEMEANOR FAXED 1/14/2016 1 1 13 . 

WSH 3923 INPATIENT WHATCOM FELONY CLASS B BED OFFERED 1/14/2016 12 12 . 17 

WSH 3924 JAIL KITSAP MISDEMEANOR FAXED 1/14/2016 0 0 5 . 

WSH 3925 JAIL KING FELONY FAXED 1/14/2016 0 0 . 17 

WSH 3926 JAIL WHATCOM FELONY FAXED 1/14/2016 1 1 . 17 

WSH 3927 JAIL KING MISDEMEANOR FAXED 1/15/2016 0 0 6 . 
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WSH 3928 JAIL KING MISDEMEANOR FAXED 1/15/2016 0 0 6 . 

WSH 3929 JAIL SNOHOMISH MISDEMEANOR FAXED 1/15/2016 0 4 7 . 

WSH 3930 JAIL KING MISDEMEANOR FAXED 1/15/2016 0 0 13 . 

WSH 3931 JAIL THURSTON MISDEMEANOR FAXED 1/15/2016 0 0 14 . 

WSH 3932 JAIL KING MISDEMEANOR FAXED 1/16/2016 1 3 11 . 

WSH 3933 JAIL KING MISDEMEANOR FAXED 1/18/2016 0 1 11 . 

WSH 3934 JAIL PIERCE MISDEMEANOR FAXED 1/19/2016 0 0 3 . 

WSH 3935 JAIL PIERCE MISDEMEANOR FAXED 1/19/2016 0 0 3 . 

WSH 3936 JAIL CLARK MISDEMEANOR FAXED 1/19/2016 0 0 3 . 

WSH 3937 JAIL KING MISDEMEANOR WITHDRAWN 1/19/2016 1 1 7 . 

WSH 3938 JAIL KING MISDEMEANOR WITHDRAWN 1/19/2016 1 6 7 . 

WSH 3939 JAIL KING MISDEMEANOR WITHDRAWN 1/19/2016 1 6 7 . 

WSH 3940 JAIL MASON FELONY FAXED 1/19/2016 1 1 8 . 

WSH 3941 JAIL KING MISDEMEANOR FAXED 1/19/2016 1 1 10 . 

WSH 3942 JAIL PIERCE FELONY FAXED 1/19/2016 1 1 10 . 

WSH 3943 INPATIENT KING FELONY CLASS B BED OFFERED 1/19/2016 0 0 . 12 

WSH 3944 JAIL KING MISDEMEANOR FAXED 1/20/2016 0 0 1 . 

WSH 3945 JAIL PIERCE MISDEMEANOR FAXED 1/20/2016 0 0 5 . 

WSH 3946 JAIL MASON MISDEMEANOR FAXED 1/20/2016 2 2 7 . 

WSH 3947 JAIL KING MISDEMEANOR FAXED 1/20/2016 0 1 9 . 

WSH 3948 JAIL PIERCE MISDEMEANOR FAXED 1/20/2016 0 0 8 . 

WSH 3949 JAIL KING MISDEMEANOR FAXED 1/20/2016 0 0 . 11 

WSH 3950 JAIL KING MISDEMEANOR FAXED 1/20/2016 0 0 . 11 

WSH 3951 JAIL KING FELONY FAXED 1/20/2016 0 0 . 11 

WSH 3952 JAIL KING FELONY FAXED 1/20/2016 0 0 . 11 

WSH 3953 JAIL KING MISDEMEANOR FAXED 1/21/2016 0 0 1 . 

WSH 3954 JAIL KING MISDEMEANOR FAXED 1/21/2016 0 0 5 . 

WSH 3955 JAIL PIERCE MISDEMEANOR FAXED 1/21/2016 0 0 7 . 

WSH 3956 JAIL KING FELONY FAXED 1/21/2016 0 0 4 . 

WSH 3957 JAIL KING FELONY FAXED 1/21/2016 0 0 . 10 
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WSH 3958 JAIL KING FELONY FAXED 1/21/2016 0 0 . 10 

WSH 3959 JAIL KING FELONY FAXED 1/21/2016 1 1 . 10 

WSH 3960 JAIL KING MISDEMEANOR FAXED 1/21/2016 1 1 . 10 

WSH 3963 JAIL KITSAP FELONY FAXED 1/22/2016 0 0 4 . 

WSH 3964 JAIL MASON MISDEMEANOR FAXED 1/22/2016 0 0 5 . 

WSH 3965 JAIL SNOHOMISH MISDEMEANOR FAXED 1/22/2016 0 0 6 . 

WSH 3966 JAIL KING MISDEMEANOR FAXED 1/22/2016 0 0 . 9 

WSH 3967 JAIL KING MISDEMEANOR FAXED 1/22/2016 0 0 . 9 

WSH 3968 JAIL KING FELONY FAXED 1/22/2016 0 0 . 9 

WSH 3969 JAIL WHATCOM MISDEMEANOR FAXED 1/22/2016 5 5 . 9 

WSH 3970 JAIL KING MISDEMEANOR FAXED 1/22/2016 0 0 . 9 

WSH 3971 JAIL KING MISDEMEANOR FAXED 1/22/2016 0 0 . 9 

WSH 3972 JAIL PIERCE MISDEMEANOR FAXED 1/22/2016 0 0 . 9 

WSH 3973 JAIL KING MISDEMEANOR FAXED 1/22/2016 0 0 . 9 

WSH 3974 JAIL THURSTON MISDEMEANOR FAXED 1/22/2016 0 0 7 . 

WSH 3975 JAIL THURSTON MISDEMEANOR FAXED 1/22/2016 4 4 6 . 

WSH 3976 JAIL CLARK MISDEMEANOR FAXED 1/25/2016 0 0 2 . 

WSH 3977 JAIL THURSTON MISDEMEANOR FAXED 1/25/2016 1 1 4 . 

WSH 3978 JAIL KING FELONY FAXED 1/25/2016 0 0 . 6 

WSH 3979 JAIL KING MISDEMEANOR FAXED 1/25/2016 1 1 . 6 

WSH 3980 JAIL KING MISDEMEANOR FAXED 1/25/2016 0 0 . 6 

WSH 3981 JAIL KING MISDEMEANOR FAXED 1/25/2016 1 1 . 6 

WSH 3982 JAIL KING MISDEMEANOR FAXED 1/25/2016 0 0 . 6 

WSH 3983 JAIL KING MISDEMEANOR FAXED 1/25/2016 0 1 . 6 

WSH 3984 JAIL KING MISDEMEANOR WITHDRAWN 1/25/2016 0 0 . 6 

WSH 3985 JAIL SNOHOMISH MISDEMEANOR FAXED 1/26/2016 3 3 3 . 

WSH 3986 JAIL CLARK MISDEMEANOR FAXED 1/26/2016 0 0 2 . 

WSH 3987 JAIL KING FELONY FAXED 1/26/2016 0 0 . 5 

WSH 3988 JAIL THURSTON MISDEMEANOR FAXED 1/26/2016 1 1 . 5 

WSH 3989 JAIL MASON MISDEMEANOR FAXED 1/27/2016 0 0 . 4 
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WSH 3990 JAIL KING FELONY FAXED 1/27/2016 0 0 . 4 

WSH 3991 JAIL MASON MISDEMEANOR FAXED 1/27/2016 0 0 . 4 

WSH 3992 INPATIENT KING FELONY CLASS A BED OFFERED 1/27/2016 0 0 . 4 

WSH 3993 INPATIENT KING MISDEMEANOR BED OFFERED 1/27/2016 1 1 . 4 

WSH 3994 JAIL KITSAP MISDEMEANOR FAXED 1/27/2016 0 0 . 4 

WSH 3995 JAIL SNOHOMISH FELONY FAXED 1/27/2016 0 0 . 4 

WSH 
3996 

JAIL GRAYS 
HARBOR 

MISDEMEANOR FAXED 
1/27/2016 0 0 . 4 

WSH 3997 JAIL KING MISDEMEANOR FAXED 1/27/2016 0 0 . 4 

WSH 3998 JAIL KING FELONY FAXED 1/28/2016 0 0 . 3 

WSH 3999 JAIL KING FELONY FAXED 1/28/2016 0 0 . 3 

WSH 4000 JAIL KING MISDEMEANOR FAXED 1/28/2016 0 0 . 3 

WSH 4001 JAIL CLARK MISDEMEANOR FAXED 1/28/2016 0 0 . 3 

WSH 4002 JAIL KITSAP FELONY FAXED 1/28/2016 0 0 . 3 

WSH 4003 JAIL KING MISDEMEANOR FAXED 1/28/2016 0 0 . 3 

WSH 4004 JAIL MASON MISDEMEANOR INCOMPLETE 1/28/2016 0 0 . 3 

WSH 4005 JAIL KING MISDEMEANOR FAXED 1/28/2016 0 0 . 3 

WSH 4006 JAIL CLARK FELONY FAXED 1/29/2016 0 0 . 2 

WSH 4007 JAIL KING MISDEMEANOR FAXED 1/29/2016 0 0 . 2 

WSH 4008 JAIL CLARK MISDEMEANOR FAXED 1/29/2016 0 0 . 2 

WSH 4009 JAIL CLALLAM MISDEMEANOR FAXED 1/29/2016 0 0 . 2 

WSH 4010 JAIL SNOHOMISH FELONY INCOMPLETE 1/29/2016 0 0 . 2 

WSH 4011 JAIL CLARK FELONY FAXED 1/29/2016 0 0 . 2 

WSH 4012 JAIL CLARK MISDEMEANOR FAXED 1/29/2016 0 0 . 2 

WSH 4141 JAIL KING FELONY FAXED 12/21/2015 0 0 30 . 

WSH 4142 JAIL CLALLAM MISDEMEANOR FAXED 1/19/2016 9 9 . 12 

WSH 
4143 

INPATIENT KING FELONY CLASS B BED OFFERED 
1/21/2016 0 0 . 10 

WSH 4144 JAIL SNOHOMISH FELONY FAXED 1/26/2016 3 3 . 5 

WSH 4145 JAIL KING MISDEMEANOR FAXED 1/27/2016 1 1 . 4 
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WSH 4146 JAIL WHATCOM FELONY FAXED 1/28/2016 0 0 . 3 

WSH 4147 JAIL PIERCE FELONY INCOMPLETE 1/28/2016 0 0 . 3 

WSH 4148 JAIL PACIFIC FELONY FAXED 1/29/2016   0 . 2 

WSH 4149 JAIL KING MISDEMEANOR FAXED 1/29/2016 0 0 . 2 

WSH 4150 JAIL KING MISDEMEANOR FAXED 1/29/2016 0 0 . 2 

WSH 4151 JAIL SNOHOMISH MISDEMEANOR FAXED 1/29/2016 0 0 . 2 

WSH 4152 JAIL KING MISDEMEANOR WITHDRAWN 1/30/2016     . 1 

ESH 2566 JAIL OKANOGAN FELONY FAX 9/21/2015 7 4 108 . 

ESH 2578 JAIL OKANOGAN FELONY FAX 9/24/2015 1 1 102 . 

ESH 2909 JAIL YAKIMA FELONY FAX 10/13/2015 0 0 94 . 

ESH 2915 JAIL ASOTIN FELONY FAX 10/20/2015 0 0 83 . 

ESH 2921 JAIL BENTON MISDEMEANOR FAX 10/21/2015 0 0 86 . 

ESH 3254 JAIL GRANT FELONY FAX 11/9/2015 0 0 59 . 

ESH 3263 JAIL YAKIMA MISDEMEANOR FAX 11/17/2015 2 2 50 . 

ESH 3268 JAIL SPOKANE MISDEMEANOR FAX 11/23/2015 0 0 50 . 

ESH 3380 JAIL BENTON FELONY FAX 10/15/2015 0 5 92 . 

ESH 3383 JAIL SPOKANE FELONY FAX 11/2/2015 56 56 73 . 

ESH 3384 JAIL YAKIMA MISDEMEANOR FAX 11/9/2015 0 50 71 . 

ESH 3388 JAIL SPOKANE FELONY FAX 11/30/2015 4 9 44 . 

ESH 3389 JAIL OKANOGAN FELONY FAX 11/30/2015 1 30 50 . 

ESH 3642 JAIL SPOKANE FELONY FAX 12/1/2015 3 6 42 . 

ESH 3645 JAIL SPOKANE MISDEMEANOR FAX 12/2/2015 0 0 36 . 

ESH 3650 JAIL PEND OREILLE FELONY FAX 12/4/2015 0 . 54 . 

ESH 3652 JAIL YAKIMA FELONY FAX 12/4/2015 3 4 42 . 

ESH 3654 JAIL SPOKANE FELONY FAX 12/7/2015 8 8 45 . 

ESH 3655 INPATIENT CHELAN MISDEMEANOR ADMISSION 12/8/2015 1 2 31 . 

ESH 3657 JAIL SPOKANE FELONY FAX 12/8/2015 1 1 38 . 

ESH 3660 JAIL SPOKANE FELONY FAX 12/9/2015 2 2 41 . 

ESH 3663 JAIL SPOKANE FELONY FAX 12/10/2015 0 0 40 . 

ESH 3665 JAIL SPOKANE FELONY FAX 12/11/2015 3 3 39 . 
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ESH 3666 JAIL YAKIMA FELONY FAX 12/11/2015 4 4 41 . 

ESH 3667 JAIL BENTON MISDEMEANOR FAX 12/15/2015 2 2 24 . 

ESH 3668 JAIL BENTON FELONY FAX 12/16/2015 2 2 21 . 

ESH 3668 JAIL BENTON MISDEMEANOR FAX 12/16/2015 1 1 21 . 

ESH 3671 JAIL FRANKLIN MISDEMEANOR FAX 12/16/2015 0 0 22 . 

ESH 3673 JAIL BENTON MISDEMEANOR FAX 12/17/2015 0 0 21 . 

ESH 3674 JAIL SPOKANE FELONY FAX 12/17/2015 1 1 28 . 

ESH 3675 JAIL SPOKANE FELONY FAX 12/17/2015 0 1 27 . 

ESH 3676 JAIL SPOKANE FELONY FAX 12/21/2015 10 10 31 . 

ESH 3677 JAIL FRANKLIN FELONY FAX 12/22/2015 1 1 . 40 

ESH 3677 INPATIENT FRANKLIN FELONY ADMISSION 12/22/2015 1 1 . 40 

ESH 3678 INPATIENT GRANT FELONY ADMISSION 12/22/2015 1 23 . 40 

ESH 3681 JAIL KITTITAS FELONY FAX 12/22/2015 0 2 21 . 

ESH 3682 JAIL SPOKANE FELONY FAX 12/22/2015 1 1 15 . 

ESH 3683 JAIL SPOKANE FELONY FAX 12/22/2015 1 1 . 40 

ESH 3684 INPATIENT YAKIMA FELONY ADMISSION 12/24/2015 4 4 . 38 

ESH 3685 JAIL SPOKANE FELONY FAX 12/24/2015 0 0 . 38 

ESH 3687 JAIL CHELAN FELONY FAX 12/28/2015 1 31 29 . 

ESH 3688 JAIL FRANKLIN MISDEMEANOR FAX 12/28/2015 0 0 18 . 

ESH 3689 JAIL GRANT FELONY FAX 12/28/2015 2 2 22 . 

ESH 3690 JAIL YAKIMA FELONY FAX 12/28/2015 1 11 23 . 

ESH 3691 JAIL YAKIMA FELONY FAX 12/28/2015 1 11 . 34 

ESH 3692 JAIL GRANT FELONY FAX 12/29/2015 2 2 8 . 

ESH 3693 JAIL YAKIMA FELONY FAX 12/29/2015 0 1 21 . 

ESH 3694 INPATIENT YAKIMA FELONY ADMISSION 12/30/2015 1 1 . 32 

ESH 3799 INPATIENT CHELAN FELONY ADMISSION 11/30/2015 2 2 39 . 

ESH 3800 JAIL DOUGLAS FELONY FAX 12/7/2015 1 1 . 55 

ESH 3801 JAIL SPOKANE MISDEMEANOR FAX 12/11/2015 0 0 34 . 

ESH 4013 JAIL SPOKANE FELONY FAX 1/13/2016 0 0 . 18 

ESH 4014 JAIL YAKIMA FELONY FAX 1/26/2016 0 1 . 5 
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ESH 4015 JAIL FRANKLIN MISDEMEANOR FAX 1/25/2016 0 0 . 6 

ESH 4016 JAIL STEVENS FELONY FAX 1/20/2016 0 0 . 11 

ESH 4017 JAIL GRANT FELONY FAX 1/19/2016 2 2 . 12 

ESH 4018 INPATIENT SPOKANE FELONY ADMISSION 10/15/2015 103 103 . 108 

ESH 4019 JAIL GRANT FELONY FAX 1/22/2016 6 6 . 9 

ESH 4020 JAIL SPOKANE MISDEMEANOR FAX 1/28/2016 0 0 . 3 

ESH 4021 JAIL GRANT FELONY FAX 1/24/2016 2 2 5 . 

ESH 4022 INPATIENT YAKIMA FELONY ADMISSION 11/5/2015 1 29 68 . 

ESH 4024 JAIL SPOKANE FELONY FAX 1/12/2016 0 2 7 . 

ESH 4025 JAIL BENTON FELONY FAX 1/21/2016 1 1 8 . 

ESH 4026 INPATIENT YAKIMA FELONY ADMISSION 11/12/2015 4 8 76 . 

ESH 4027 JAIL SPOKANE FELONY FAX 1/15/2016 0 0 10 . 

ESH 4028 JAIL FRANKLIN MISDEMEANOR FAX 1/11/2016 0 1 11 . 

ESH 4029 JAIL BENTON FELONY FAX 11/19/2015 1 4 . 73 

ESH 4030 JAIL SPOKANE MISDEMEANOR FAX 1/13/2016 0 0 12 . 

ESH 4031 JAIL GRANT FELONY FAX 1/5/2016 0 3 14 . 

ESH 4032 JAIL BENTON FELONY FAX 1/13/2016 0 1 14 . 

ESH 4033 JAIL SPOKANE MISDEMEANOR FAX 1/11/2016 1 1 14 . 

ESH 4034 JAIL BENTON FELONY FAX 1/14/2016 1 1 14 . 

ESH 4035 INPATIENT YAKIMA FELONY ADMISSION 12/2/2015 0 0 56 . 

ESH 4036 INPATIENT CHELAN FELONY ADMISSION 12/7/2015 1 1 46 . 

ESH 4037 INPATIENT SPOKANE FELONY ADMISSION 12/10/2015 1 1 46 . 

ESH 4038 JAIL FRANKLIN FELONY FAX 11/10/2015 56 56 78 . 

ESH 4039 JAIL YAKIMA MISDEMEANOR FAX 1/6/2016 0 5 . 25 

ESH 4039 INPATIENT YAKIMA MISDEMEANOR ADMISSION 1/6/2016 0 5 . 25 

ESH 4040 JAIL YAKIMA MISDEMEANOR FAX 1/21/2016 1 1 . 10 

ESH 4041 JAIL BENTON FELONY FAX 1/7/2016 0 0 . 24 

ESH 4042 JAIL BENTON FELONY FAX 1/8/2016 0 0 . 23 

ESH 4043 JAIL YAKIMA MISDEMEANOR FAX 1/22/2016 0 3 . 9 

ESH 4044 JAIL CHELAN FELONY FAX 1/21/2016 4 4 . 10 
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ESH 4045 JAIL CHELAN MISDEMEANOR FAX 1/27/2016 0 0 . 4 

ESH 4046 JAIL FRANKLIN FELONY FAX 1/25/2016 0 0 . 6 

ESH 4047 JAIL SPOKANE MISDEMEANOR FAX 1/26/2016 2 2 . 5 

ESH 4048 JAIL BENTON FELONY FAX 1/7/2016 0 . 6 . 

ESH 4049 JAIL CHELAN MISDEMEANOR FAX 1/11/2016 0 0 4 . 

ESH 4050 JAIL CHELAN MISDEMEANOR FAX 1/26/2016 1 1 3 . 

ESH 4051 JAIL ASOTIN MISDEMEANOR FAX 1/13/2016 14 14 . 18 

ESH 4052 JAIL YAKIMA MISDEMEANOR FAX 1/13/2016 0 2 . 18 

ESH 4052 INPATIENT YAKIMA MISDEMEANOR ADMISSION 1/13/2016 0 2 . 18 

ESH 4053 JAIL BENTON MISDEMEANOR FAX 1/13/2016 0 0 8 . 

ESH 4054 JAIL SPOKANE FELONY FAX 1/15/2016 0 0 7 . 

ESH 4055 JAIL BENTON FELONY FAX 1/22/2016 0 0 6 . 

ESH 4056 JAIL SPOKANE FELONY FAX 1/6/2016 0 0 9 . 

ESH 4057 JAIL FRANKLIN MISDEMEANOR FAX 1/15/2016 0 0 10 . 

ESH 4058 JAIL BENTON FELONY FAX 1/14/2016 1 1 13 . 

ESH 4060 JAIL YAKIMA MISDEMEANOR FAX 1/12/2016 0 1 14 . 

ESH 4061 JAIL BENTON MISDEMEANOR FAX 1/20/2016 0 0 . 11 

ESH 4062 JAIL BENTON MISDEMEANOR FAX 1/21/2016 0 0 8 . 

ESH 4063 JAIL SPOKANE FELONY FAX 11/16/2015 66 66 72 . 

ESH 4064 JAIL OKANOGAN FELONY FAX 1/22/2016 0 0 6 . 

ESH 4065 JAIL FRANKLIN FELONY FAX 9/8/2015 118 118 141 . 

ESH 4066 JAIL YAKIMA MISDEMEANOR FAX 1/28/2016 . . . 3 

ESH 4067 INPATIENT PEND OREILLE MISDEMEANOR ADMISSION 1/20/2016 1 1 . 11 

ESH 4068 JAIL SPOKANE FELONY FAX 1/22/2016 0 0 . 9 

ESH 4069 JAIL BENTON FELONY FAX 1/27/2016 0 1 . 4 

ESH 4070 INPATIENT BENTON MISDEMEANOR ADMISSION 1/27/2016 0 0 . 4 

ESH 4071 INPATIENT SPOKANE FELONY ADMISSION 1/29/2016 0 0 . 2 

ESH 4153 JAIL FRANKLIN FELONY FAX 11/3/2015 1 63 85 . 

ESH 4154 INPATIENT SPOKANE MISDEMEANOR ADMISSION 11/25/2015 0 0 61 . 

ESH 4155 INPATIENT SPOKANE FELONY ADMISSION 12/2/2015 2 2 . 60 
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ESH 4156 JAIL SPOKANE MISDEMEANOR FAX 12/15/2015 0 0 35 . 

ESH 4157 INPATIENT YAKIMA FELONY ADMISSION 12/17/2015 0 13 . 45 

ESH 4158 INPATIENT FRANKLIN FELONY ADMISSION 12/28/2015 2 2 . 34 

ESH 4159 INPATIENT SPOKANE FELONY ADMISSION 12/31/2015 0 5 . 31 

ESH 4160 JAIL   MISDEMEANOR FAX 1/6/2016 0 0 8 . 

ESH 4161 INPATIENT KITTITAS FELONY ADMISSION 1/8/2016 . . . 23 

ESH 4162 INPATIENT BENTON FELONY ADMISSION 1/19/2016 0 0 . 12 

ESH 4163 JAIL SPOKANE FELONY FAX 1/26/2016 . . . 5 

ESH 4164 INPATIENT SPOKANE FELONY ADMISSION 1/29/2016 . . . 2 
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Appendix B:  Class Member--Restoration Information for January 2016 

Hospital 
Class 

Member 
County Offense 

Completion Method 
or Incomplete 

Order 
Signed Date 

Number of days from signed order to: 

Order 
Received 

Discovery 
Received 

Complete 

Incomplete: 
End of 

Reporting 
Period 

WSH 2616 KITSAP FELONY CLASS C INCOMPLETE 9/16/2015 0 0 . 137 

WSH 2942 SNOHOMISH MISDEMEANOR INCOMPLETE 9/21/2015 24 24 . 132 

WSH 3000 KING MISDEMEANOR INCOMPLETE 10/23/2015 0 0 . 100 

WSH 3003 KING FELONY CLASS C INCOMPLETE 10/26/2015 1 1 . 97 

WSH 3287 KING FELONY CLASS A BED OFFERED 11/4/2015 0 0 61 . 

WSH 3288 KING FELONY CLASS B INCOMPLETE 11/4/2015 0 0 . 88 

WSH 3291 PIERCE FELONY CLASS A BED OFFERED 11/4/2015 2 2 62 . 

WSH 3301 KING FELONY CLASS B BED OFFERED 11/9/2015 3 3 56 . 

WSH 3307 PIERCE FELONY CLASS C BED OFFERED 11/16/2015 1 1 50 . 

WSH 3309 CLARK FELONY CLASS C BED OFFERED 11/17/2015 0 0 48 . 

WSH 3311 KING FELONY CLASS B INCOMPLETE 11/17/2015 0 0 . 75 

WSH 3312 SNOHOMISH FELONY CLASS C BED OFFERED 11/17/2015 0 0 49 . 

WSH 3313 CLARK FELONY CLASS C BED OFFERED 11/18/2015 1 1 47 . 

WSH 3315 SNOHOMISH FELONY CLASS B BED OFFERED 11/18/2015 1 1 48 . 

WSH 3316 KING FELONY CLASS A BED OFFERED 11/19/2015 1 1 55 . 

WSH 3317 KING FELONY CLASS B BED OFFERED 11/19/2015 0 0 67 . 

WSH 3318 SNOHOMISH FELONY CLASS C BED OFFERED 11/19/2015 0 0 53 . 

WSH 3319 PIERCE FELONY CLASS B BED OFFERED 11/20/2015 0 0 54 . 

WSH 3321 GRAYS HARBOR FELONY CLASS C BED OFFERED 11/23/2015 1 1 53 . 

WSH 3322 PIERCE FELONY CLASS A BED OFFERED 11/23/2015 0 0 58 . 

WSH 3392 PIERCE FELONY BED OFFERED 11/18/2015 1 1 55 . 

WSH 3393 PIERCE FELONY CLASS C BED OFFERED 11/18/2015 1 1 50 . 

WSH 3394 PIERCE FELONY CLASS C BED OFFERED 11/19/2015 4 20 53 . 

WSH 3395 CLARK FELONY CLASS C BED OFFERED 11/20/2015 3 3 49 . 
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WSH 3396 SNOHOMISH FELONY CLASS A BED OFFERED 11/23/2015 0 0 53 . 

WSH 3398 PIERCE FELONY CLASS B BED OFFERED 11/24/2015 1 1 52 . 

WSH 3402 KING FELONY CLASS B BED OFFERED 11/25/2015 0 0 55 . 

WSH 3405 THURSTON FELONY CLASS C BED OFFERED 11/30/2015 0 0 46 . 

WSH 3713 CLARK FELONY CLASS C BED OFFERED 12/2/2015 6 6 49 . 

WSH 3715 PIERCE FELONY CLASS B BED OFFERED 12/2/2015 1 1 50 . 

WSH 3716 PIERCE FELONY CLASS B BED OFFERED 12/2/2015 1 1 50 . 

WSH 3718 PIERCE FELONY CLASS C BED OFFERED 12/2/2015 1 1 49 . 

WSH 3719 PIERCE FELONY CLASS C BED OFFERED 12/2/2015 6 7 51 . 

WSH 3725 KING FELONY CLASS B BED OFFERED 12/7/2015 0 0 45 . 

WSH 3726 KING FELONY CLASS C BED OFFERED 12/7/2015 0 0 44 . 

WSH 3731 PIERCE FELONY CLASS C BED OFFERED 12/9/2015 9 13 42 . 

WSH 3732 CLARK FELONY CLASS C BED OFFERED 12/10/2015 1 1 46 . 

WSH 3736 CLARK FELONY CLASS B BED OFFERED 12/11/2015 3 3 49 . 

WSH 3737 THURSTON MISDEMEANOR BED OFFERED 12/11/2015 3 3 24 . 

WSH 3738 KING FELONY CLASS B BED OFFERED 12/14/2015 0 0 43 . 

WSH 3739 MASON FELONY CLASS C BED OFFERED 12/14/2015 0 0 42 . 

WSH 3740 KING FELONY CLASS C BED OFFERED 12/15/2015 0 0 41 . 

WSH 3741 KING FELONY CLASS C BED OFFERED 12/15/2015 1 1 42 . 

WSH 3742 CLARK FELONY CLASS C BED OFFERED 12/16/2015 0 0 44 . 

WSH 3743 KING FELONY CLASS C BED OFFERED 12/16/2015 0 0 42 . 

WSH 3744 KING MISDEMEANOR BED OFFERED 12/16/2015 1 1 19 . 

WSH 3745 KING FELONY CLASS B BED OFFERED 12/22/2015 0 0 . 40 

WSH 3748 KITSAP FELONY CLASS C BED OFFERED 12/22/2015 1 1 . 40 

WSH 3750 SNOHOMISH FELONY CLASS C BED OFFERED 12/22/2015 1 1 . 40 

WSH 3752 KING FELONY CLASS C BED OFFERED 12/23/2015 0 0 . 39 

WSH 3755 KING GROSS 
MISDEMEANOR 

BED OFFERED 12/28/2015 0 0 
11 . 

WSH 3802 PIERCE FELONY CLASS A BED OFFERED 11/30/2015 0 0 50 . 

WSH 3803 PIERCE FELONY CLASS B BED OFFERED 11/25/2015 6 6 50 . 
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WSH 3804 PIERCE FELONY CLASS B BED OFFERED 12/16/2015 1 1 . 46 

WSH 3805 LEWIS FELONY CLASS B BED OFFERED 12/17/2015 0 0 . 45 

WSH 3807 CLALLAM MISDEMEANOR BED OFFERED 12/17/2015 1 1 20 . 

WSH 3809 THURSTON FELONY CLASS C BED OFFERED 12/21/2015 0 0 . 41 

WSH 3810 SNOHOMISH FELONY CLASS A BED OFFERED 12/21/2015 0 0 . 41 

WSH 3811 WHATCOM FELONY CLASS C BED OFFERED 12/23/2015 0 0 . 39 

WSH 3812 KING FELONY CLASS B BED OFFERED 12/23/2015 0 0 . 39 

WSH 3814 SNOHOMISH FELONY CLASS C BED OFFERED 12/23/2015 1 1 . 39 

WSH 3815 PIERCE FELONY CLASS C BED OFFERED 12/23/2015 1 1 . 39 

WSH 3816 CLARK FELONY CLASS C CANCELLED 12/23/2015 1 1 22 . 

WSH 3817 PIERCE FELONY CLASS A BED OFFERED 12/24/2015 0 0 . 38 

WSH 3818 PIERCE MISDEMEANOR BED OFFERED 12/24/2015 4 4 14 . 

WSH 3819 KING FELONY CLASS B BED OFFERED 12/28/2015 0 0 . 34 

WSH 3820 CLARK FELONY CLASS C BED OFFERED 12/29/2015 1 1 . 33 

WSH 3821 KING MISDEMEANOR BED OFFERED 12/30/2015 0 0 14 . 

WSH 3823 SNOHOMISH FELONY CLASS B BED OFFERED 12/31/2015 0 0 . 31 

WSH 3824 LEWIS FELONY CLASS B BED OFFERED 12/31/2015 0 0 . 31 

WSH 4072 KING FELONY CLASS B BED OFFERED 1/5/2016 1 1 3 . 

WSH 4073 COWLITZ FELONY CLASS A BED OFFERED 1/5/2016 0 0 . 26 

WSH 4074 MASON FELONY CLASS A BED OFFERED 1/5/2016 0 0 . 26 

WSH 4075 PIERCE FELONY CLASS C BED OFFERED 1/6/2016 0 0 0 . 

WSH 4076 PIERCE FELONY CLASS C BED OFFERED 1/6/2016 1 1 6 . 

WSH 4077 PIERCE MISDEMEANOR CANCELLED 1/6/2016 1 1 7 . 

WSH 4078 KING FELONY CLASS C BED OFFERED 1/6/2016 0 0 . 25 

WSH 4079 KITSAP MISDEMEANOR BED OFFERED 1/8/2016 3 3 6 . 

WSH 4080 PIERCE FELONY CLASS C BED OFFERED 1/11/2016 1 1 3 . 

WSH 4081 THURSTON FELONY CLASS B BED OFFERED 1/11/2016 2 2 . 20 

WSH 4082 THURSTON FELONY CLASS C BED OFFERED 1/11/2016 1 1 . 20 

WSH 4083 THURSTON FELONY CLASS C BED OFFERED 1/11/2016 0 0 . 20 

WSH 4084 KING FELONY CLASS B BED OFFERED 1/12/2016 1 1 7 . 
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WSH 4085 KING FELONY CLASS B INCOMPLETE 1/12/2016 1 1 . 19 

WSH 4087 KING MISDEMEANOR BED OFFERED 1/13/2016 1 1 . 18 

WSH 4088 PIERCE FELONY CLASS C BED OFFERED 1/13/2016 1 1 . 18 

WSH 4090 PIERCE FELONY CLASS C BED OFFERED 1/14/2016 0 0 0 . 

WSH 4091 WHATCOM FELONY CLASS C INCOMPLETE 1/14/2016 0 0 . 17 

WSH 4092 PIERCE FELONY CLASS B BED OFFERED 1/14/2016 1 1 . 17 

WSH 4093 CLARK FELONY CLASS C BED OFFERED 1/14/2016 0 0 . 17 

WSH 4094 KITSAP FELONY CLASS C BED OFFERED 1/14/2016 1 1 . 17 

WSH 4095 SNOHOMISH MISDEMEANOR INCOMPLETE 1/14/2016 0 0 . 17 

WSH 4096 SNOHOMISH FELONY CLASS B INCOMPLETE 1/15/2016 0 0 . 16 

WSH 4097 CLARK FELONY CLASS C BED OFFERED 1/15/2016 4 4 . 16 

WSH 4098 CLARK FELONY CLASS A BED OFFERED 1/19/2016 0 0 0 . 

WSH 4099 MASON FELONY CLASS C BED OFFERED 1/19/2016 0 0 0 . 

WSH 4100 GRAYS HARBOR FELONY CLASS C BED OFFERED 1/19/2016 1 1 8 . 

WSH 4101 KING FELONY CLASS A INCOMPLETE 1/19/2016 0 0 . 12 

WSH 4102 PIERCE MISDEMEANOR BED OFFERED 1/19/2016 2 2 . 12 

WSH 4103 PIERCE FELONY CLASS C BED OFFERED 1/19/2016 2 2 . 12 

WSH 4104 THURSTON FELONY CLASS C BED OFFERED 1/20/2016 0 0 0 . 

WSH 4105 THURSTON FELONY CLASS C BED OFFERED 1/20/2016 0 0 0 . 

WSH 4106 PIERCE FELONY CLASS C BED OFFERED 1/20/2016 0 0 9 . 

WSH 4107 PIERCE FELONY CLASS C BED OFFERED 1/20/2016 0 0 9 . 

WSH 4108 KING MISDEMEANOR BED OFFERED 1/20/2016 1 1 . 11 

WSH 4109 KING FELONY CLASS B INCOMPLETE 1/20/2016 0 0 . 11 

WSH 4110 KING FELONY CLASS C INCOMPLETE 1/20/2016 1 6 . 11 

WSH 4111 WHATCOM FELONY CLASS A INCOMPLETE 1/21/2016 6 6 . 10 

WSH 4112 KING FELONY CLASS B INCOMPLETE 1/21/2016 0 0 . 10 

WSH 4113 PIERCE FELONY CLASS C INCOMPLETE 1/22/2016 0 0 . 9 

WSH 4114 KING FELONY CLASS C INCOMPLETE 1/25/2016 0 0 . 6 

WSH 4115 MASON FELONY CLASS C INCOMPLETE 1/25/2016 2 2 . 6 

WSH 4116 KING FELONY CLASS B INCOMPLETE 1/25/2016 0 0 . 6 
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WSH 4117 PIERCE FELONY CLASS C BED OFFERED 1/26/2016 0 0 0 . 

WSH 4118 KING MISDEMEANOR BED OFFERED 1/26/2016 0 0 . 5 

WSH 4119 KING FELONY CLASS C INCOMPLETE 1/27/2016 0 0 . 4 

WSH 4120 KING FELONY CLASS C INCOMPLETE 1/27/2016 0 0 . 4 

WSH 4121 KING FELONY CLASS A INCOMPLETE 1/27/2016 0 0 . 4 

WSH 4122 KING FELONY CLASS C BED OFFERED 1/28/2016 0 0 0 . 

WSH 4123 KING FELONY CLASS B BED OFFERED 1/28/2016 0 0 . 3 

WSH 4124 WHATCOM FELONY CLASS B INCOMPLETE 1/28/2016 1 1 . 3 

WSH 4125 MASON FELONY CLASS B INCOMPLETE 1/28/2016 1 1 . 3 

WSH 4126 PIERCE FELONY CLASS B BED OFFERED 1/29/2016 0 0 0 . 

WSH 4165 PIERCE FELONY CLASS A BED OFFERED 11/6/2015 89 89 . 86 

WSH 4166 PIERCE FELONY CLASS B BED OFFERED 11/23/2015 80 80 . 69 

WSH 4167 PIERCE FELONY CLASS A BED OFFERED 12/18/2015 0 0 . 44 

WSH 4168 PIERCE FELONY CLASS B BED OFFERED 12/30/2015 1 1 . 32 

WSH 4169 THURSTON FELONY CLASS B BED OFFERED 1/4/2016 21 21 . 27 

WSH 4170 PIERCE FELONY CLASS C BED OFFERED 1/13/2016 1 1 . 18 

WSH 4171 THURSTON FELONY CLASS C INCOMPLETE 1/19/2016 29 29 . 12 

WSH 4172 LEWIS FELONY CLASS C INCOMPLETE 1/25/2016 0 0 . 6 

WSH 4173 THURSTON FELONY CLASS B INCOMPLETE 1/25/2016 0 0 . 6 

WSH 4174 CLARK FELONY CLASS B INCOMPLETE 1/28/2016 4 4 . 3 

WSH 4175 SNOHOMISH FELONY CLASS A INCOMPLETE 1/29/2016 3 3 . 2 

WSH 4176 PIERCE FELONY CLASS C INCOMPLETE 1/29/2016 3 3 . 2 

ESH 3021 SPOKANE FELONY ADMISSION 10/8/2015 0 0 88 . 

ESH 3025 BENTON FELONY ADMISSION 10/21/2015 0 0 77 . 

ESH 3025 BENTON MISDEMEANOR ADMISSION 10/21/2015 0 4 77 . 

ESH 3326 YAKIMA FELONY ADMISSION 11/2/2015 2 2 79 . 

ESH 3328 SPOKANE FELONY ADMISSION 11/5/2015 0 0 60 . 

ESH 3330 GRANT FELONY ADMISSION 11/17/2015 0 0 58 . 

ESH 3331 STEVENS FELONY ADMISSION 11/17/2015 0 0 49 . 

ESH 3332 SPOKANE FELONY ADMISSION 11/20/2015 0 0 66 . 
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ESH 3340 FRANKLIN FELONY ADMISSION 10/27/2015 42 42 . 96 

ESH 3347 CHELAN MISDEMEANOR ADMISSION 11/23/2015 9 9 46 . 

ESH 3764 SPOKANE FELONY ADMISSION 12/3/2015 0 5 . 59 

ESH 3767 PEND OREILLE FELONY ADMISSION 12/17/2015 1 1 . 45 

ESH 3768 YAKIMA FELONY ADMISSION 12/18/2015 0 0 . 44 

ESH 3769 CHELAN MISDEMEANOR ADMISSION 12/22/2015 0 0 . 40 

ESH 4127 BENTON FELONY ADMISSION 11/5/2015 0 0 62 . 

ESH 4128 SPOKANE FELONY ADMISSION 11/19/2015 0 0 57 . 

ESH 4129 CHELAN FELONY ADMISSION 12/7/2015 1 1 51 . 

ESH 4130 STEVENS FELONY ADMISSION 12/15/2015 0 0 44 . 

ESH 4131 GRANT FELONY ADMISSION 1/8/2016 3 3 . 23 

ESH 4132 GRANT FELONY ADMISSION 1/12/2016 0 0 . 19 

ESH 4134 OKANOGAN FELONY ADMISSION 1/20/2016 0 0 . 11 

ESH 4135 BENTON FELONY ADMISSION 1/21/2016 0 1 . 10 

ESH 4136 BENTON FELONY ADMISSION 1/21/2016 0 0 . 10 

ESH 4137 SPOKANE FELONY ADMISSION 1/22/2016 0 0 . 9 

ESH 4138 SPOKANE FELONY ADMISSION 1/26/2016 0 0 . 5 

ESH 4139 CHELAN FELONY ADMISSION 1/27/2016 1 1 . 4 

ESH 4140 BENTON FELONY ADMISSION 1/28/2016 1 1 . 3 

ESH 4177 YAKIMA MISDEMEANOR ADMISSION 9/22/2015 0 0 . 131 

ESH 4178 OKANOGAN FELONY ADMISSION 1/4/2016 11 11 . 27 

ESH 4179 FRANKLIN FELONY ADMISSION 1/5/2016 0 0 0 . 

ESH 4180 OKANOGAN FELONY ADMISSION 1/8/2016 0 4 . 23 

ESH 4181 YAKIMA FELONY ADMISSION 1/15/2016 0 0 . 16 

ESH 4182 FRANKLIN FELONY ADMISSION 1/15/2016 6 6 . 16 

ESH 4183 YAKIMA FELONY ADMISSION 1/25/2016 0 0 0 . 
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Appendix C:  Class Member--Evaluation Information for February 2016 

Hospital 
Class 

Member 
Location County Offense 

Completion Method 
or Incomplete 

Order Signed 
Date 

Number of days from signed order to: 

Order 
Received 

Discovery 
Received 

Complete 

Incomplete: 
End of 

Reporting 
Period 

WSH 3560 JAIL KING FELONY FAXED 12/17/2015 0 0 47 . 

WSH 3788 JAIL KITSAP FELONY FAXED 12/30/2015 0 0 37 . 

WSH 3826 JAIL ISLAND FELONY FAXED 12/14/2015 1 1 59 . 

WSH 3848 INPATIENT KING MISDEMEANOR BED OFFERED 1/5/2016 9 9 31 . 

WSH 3866 JAIL KING FELONY FAXED 1/7/2016 0 0 25 . 

WSH 3874 JAIL PIERCE FELONY FAXED 1/8/2016 12 17 40 . 

WSH 3886 JAIL SNOHOMISH FELONY WITHDRAWN 1/11/2016 0 0 37 . 

WSH 3889 JAIL SNOHOMISH FELONY FAXED 1/11/2016 2 2 36 . 

WSH 3903 JAIL KING FELONY FAXED 1/13/2016 0 0 37 . 

WSH 3904 JAIL KING FELONY FAXED 1/13/2016 0 0 22 . 

WSH 3907 JAIL KING FELONY FAXED 1/13/2016 0 0 19 . 

WSH 3921 JAIL THURSTON MISDEMEANOR FAXED 1/14/2016 0 0 19 . 

WSH 3923 INPATIENT WHATCOM FELONY CLASS B BED OFFERED 1/14/2016 12 12 26 . 

WSH 3925 JAIL KING FELONY FAXED 1/14/2016 0 0 18 . 

WSH 3926 JAIL WHATCOM FELONY FAXED 1/14/2016 1 1 22 . 

WSH 3943 INPATIENT KING FELONY CLASS B BED OFFERED 1/19/2016 0 0 16 . 

WSH 3949 JAIL KING MISDEMEANOR FAXED 1/20/2016 0 0 13 . 

WSH 3950 JAIL KING MISDEMEANOR FAXED 1/20/2016 0 0 14 . 

WSH 3951 JAIL KING FELONY FAXED 1/20/2016 0 0 15 . 

WSH 3952 JAIL KING FELONY FAXED 1/20/2016 0 0 19 . 

WSH 3957 JAIL KING FELONY FAXED 1/21/2016 0 0 15 . 

WSH 3958 JAIL KING FELONY FAXED 1/21/2016 0 0 18 . 

WSH 3959 JAIL KING FELONY FAXED 1/21/2016 1 1 32 . 

WSH 3960 JAIL KING MISDEMEANOR FAXED 1/21/2016 1 1 12 . 
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WSH 3966 JAIL KING MISDEMEANOR FAXED 1/22/2016 0 0 14 . 

WSH 3967 JAIL KING MISDEMEANOR FAXED 1/22/2016 0 0 11 . 

WSH 3968 JAIL KING FELONY FAXED 1/22/2016 0 0 17 . 

WSH 3969 JAIL WHATCOM MISDEMEANOR FAXED 1/22/2016 5 5 11 . 

WSH 3970 JAIL KING MISDEMEANOR FAXED 1/22/2016 0 0 12 . 

WSH 3971 JAIL KING MISDEMEANOR FAXED 1/22/2016 0 0 17 . 

WSH 3972 JAIL PIERCE MISDEMEANOR FAXED 1/22/2016 0 0 10 . 

WSH 3973 JAIL KING MISDEMEANOR FAXED 1/22/2016 0 0 12 . 

WSH 3978 JAIL KING FELONY FAXED 1/25/2016 0 0 14 . 

WSH 3979 JAIL KING MISDEMEANOR FAXED 1/25/2016 1 1 8 . 

WSH 3980 JAIL KING MISDEMEANOR FAXED 1/25/2016 0 0 8 . 

WSH 3981 JAIL KING MISDEMEANOR FAXED 1/25/2016 1 1 10 . 

WSH 3982 JAIL KING MISDEMEANOR FAXED 1/25/2016 0 0 16 . 

WSH 3983 JAIL KING MISDEMEANOR FAXED 1/25/2016 0 1 10 . 

WSH 3984 JAIL KING MISDEMEANOR WITHDRAWN 1/25/2016 0 0 7 . 

WSH 3987 JAIL KING FELONY FAXED 1/26/2016 0 0 15 . 

WSH 3988 JAIL THURSTON MISDEMEANOR FAXED 1/26/2016 1 1 7 . 

WSH 3989 JAIL MASON MISDEMEANOR FAXED 1/27/2016 0 0 7 . 

WSH 3990 JAIL KING FELONY FAXED 1/27/2016 0 0 13 . 

WSH 3991 JAIL MASON MISDEMEANOR FAXED 1/27/2016 0 0 7 . 

WSH 3992 INPATIENT KING FELONY CLASS A BED OFFERED 1/27/2016 0 0 22 . 

WSH 3993 INPATIENT KING MISDEMEANOR BED OFFERED 1/27/2016 1 1 21 . 

WSH 3994 JAIL KITSAP MISDEMEANOR FAXED 1/27/2016 0 0 5 . 

WSH 3995 JAIL SNOHOMISH FELONY FAXED 1/27/2016 0 0 6 . 

WSH 3996 JAIL GRAYS HARBOR MISDEMEANOR FAXED 1/27/2016 0 0 7 . 

WSH 3997 JAIL KING MISDEMEANOR FAXED 1/27/2016 0 0 9 . 

WSH 3998 JAIL KING FELONY FAXED 1/28/2016 0 0 22 . 

WSH 3999 JAIL KING FELONY FAXED 1/28/2016 0 0 21 . 

WSH 4000 JAIL KING MISDEMEANOR FAXED 1/28/2016 0 0 15 . 
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WSH 4001 JAIL CLARK MISDEMEANOR FAXED 1/28/2016 0 0 7 . 

WSH 4002 JAIL KITSAP FELONY FAXED 1/28/2016 0 0 5 . 

WSH 4003 JAIL KING MISDEMEANOR FAXED 1/28/2016 0 0 6 . 

WSH 4004 JAIL MASON MISDEMEANOR FAXED 1/28/2016 0 0 6 . 

WSH 4005 JAIL KING MISDEMEANOR FAXED 1/28/2016 0 0 13 . 

WSH 4006 JAIL CLARK FELONY FAXED 1/29/2016 0 0 5 . 

WSH 4007 JAIL KING MISDEMEANOR FAXED 1/29/2016 0 0 14 . 

WSH 4008 JAIL CLARK MISDEMEANOR FAXED 1/29/2016 0 0 5 . 

WSH 4009 JAIL CLALLAM MISDEMEANOR FAXED 1/29/2016 0 0 5 . 

WSH 4011 JAIL CLARK FELONY FAXED 1/29/2016 0 0 5 . 

WSH 4012 JAIL CLARK MISDEMEANOR FAXED 1/29/2016 0 0 6 . 

WSH 4142 JAIL CLALLAM MISDEMEANOR FAXED 1/19/2016 9 9 35 . 

WSH 4143 INPATIENT KING FELONY CLASS B BED OFFERED 1/21/2016 0 0 22 . 

WSH 4144 JAIL SNOHOMISH FELONY FAXED 1/26/2016 3 3 8 . 

WSH 4145 JAIL KING MISDEMEANOR FAXED 1/27/2016 1 1 9 . 

WSH 4146 JAIL WHATCOM FELONY FAXED 1/28/2016 0 0 14 . 

WSH 4148 JAIL PACIFIC FELONY FAXED 1/29/2016 3 0 11 . 

WSH 4149 JAIL KING MISDEMEANOR FAXED 1/29/2016 0 0 6 . 

WSH 4150 JAIL KING MISDEMEANOR FAXED 1/29/2016 0 0 7 . 

WSH 4151 JAIL SNOHOMISH MISDEMEANOR FAXED 1/29/2016 0 0 10 . 

WSH 4152 JAIL KING MISDEMEANOR WITHDRAWN 1/30/2016 2 2 5 . 

WSH 4184 JAIL THURSTON MISDEMEANOR FAXED 2/1/2016 0 0 4 . 

WSH 4185 JAIL KING MISDEMEANOR FAXED 2/1/2016 0 0 8 . 

WSH 4186 JAIL SNOHOMISH FELONY FAXED 2/1/2016 0 0 10 . 

WSH 4187 JAIL KING MISDEMEANOR FAXED 2/1/2016 1 1 11 . 

WSH 4188 JAIL KING MISDEMEANOR FAXED 2/1/2016 1 1 11 . 

WSH 4189 JAIL KING FELONY FAXED 2/1/2016 0 0 15 . 

WSH 4190 JAIL KING FELONY FAXED 2/1/2016 0 0 18 . 

WSH 4191 JAIL CLARK MISDEMEANOR FAXED 2/2/2016 0 0 1 . 
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WSH 4192 JAIL KING MISDEMEANOR FAXED 2/2/2016 0 0 2 . 

WSH 4193 JAIL KITSAP MISDEMEANOR FAXED 2/2/2016 0 0 3 . 

WSH 4194 JAIL PIERCE MISDEMEANOR FAXED 2/2/2016 1 1 3 . 

WSH 4195 JAIL KING MISDEMEANOR FAXED 2/2/2016 0 0 6 . 

WSH 4196 JAIL KING MISDEMEANOR FAXED 2/2/2016 0 0 7 . 

WSH 4197 JAIL KING MISDEMEANOR FAXED 2/2/2016 0 0 7 . 

WSH 4198 JAIL SNOHOMISH FELONY TIC 2/2/2016 3 3 7 . 

WSH 4199 JAIL KING MISDEMEANOR WITHDRAWN 2/2/2016 0 0 8 . 

WSH 4200 JAIL KING MISDEMEANOR FAXED 2/2/2016 0 0 9 . 

WSH 4201 JAIL KITSAP FELONY FAXED 2/2/2016 0 0 10 . 

WSH 4202 INPATIENT KING FELONY CLASS B BED OFFERED 2/2/2016 1 1 14 . 

WSH 4203 JAIL KING MISDEMEANOR FAXED 2/2/2016 0 0 27 . 

WSH 4204 JAIL KING MISDEMEANOR FAXED 2/3/2016 0 0 2 . 

WSH 4205 JAIL KITSAP MISDEMEANOR WITHDRAWN 2/3/2016 0 0 5 . 

WSH 4206 JAIL THURSTON FELONY FAXED 2/3/2016 0 0 5 . 

WSH 4207 JAIL PIERCE MISDEMEANOR TIC 2/3/2016 0 0 5 . 

WSH 4208 JAIL PIERCE MISDEMEANOR FAXED 2/3/2016 0 0 5 . 

WSH 4209 JAIL KING MISDEMEANOR FAXED 2/3/2016 0 0 5 . 

WSH 4210 JAIL KING MISDEMEANOR FAXED 2/3/2016 0 0 5 . 

WSH 4211 JAIL SNOHOMISH MISDEMEANOR FAXED 2/3/2016 1 1 8 . 

WSH 4212 JAIL SNOHOMISH MISDEMEANOR FAXED 2/3/2016 0 0 9 . 

WSH 4213 JAIL KING MISDEMEANOR FAXED 2/3/2016 0 0 14 . 

WSH 4214 JAIL THURSTON FELONY FAXED 2/3/2016 1 1 15 . 

WSH 4215 JAIL KING FELONY FAXED 2/3/2016 0 0 20 . 

WSH 4216 JAIL SNOHOMISH MISDEMEANOR FAXED 2/3/2016 0 0 21 . 

WSH 4217 INPATIENT MASON MISDEMEANOR CANCELLED 2/3/2016 19 19 . 26 

WSH 4218 JAIL MASON FELONY FAXED 2/4/2016 0 1 6 . 

WSH 4219 JAIL PIERCE MISDEMEANOR FAXED 2/4/2016 0 0 8 . 

WSH 4220 INPATIENT PIERCE FELONY CLASS A BED OFFERED 2/4/2016 1 1 12 . 
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WSH 4221 JAIL THURSTON FELONY FAXED 2/4/2016 4 0 14 . 

WSH 4222 INPATIENT PIERCE FELONY CLASS C BED OFFERED 2/4/2016 1 1 15 . 

WSH 4223 JAIL KING FELONY FAXED 2/4/2016 0 0 19 . 

WSH 4224 JAIL KING MISDEMEANOR FAXED 2/5/2016 0 0 6 . 

WSH 4225 INPATIENT KITSAP FELONY CLASS A BED OFFERED 2/5/2016 4 4 13 . 

WSH 4226 JAIL KING MISDEMEANOR FAXED 2/5/2016 0 0 13 . 

WSH 4227 JAIL SNOHOMISH MISDEMEANOR WITHDRAWN 2/5/2016 0 0 14 . 

WSH 4228 JAIL SNOHOMISH MISDEMEANOR FAXED 2/5/2016 0 0 19 . 

WSH 4229 JAIL MASON FELONY FAXED 2/8/2016 0 0 2 . 

WSH 4230 JAIL KITSAP MISDEMEANOR FAXED 2/8/2016 0 0 3 . 

WSH 4231 JAIL SNOHOMISH FELONY WITHDRAWN 2/8/2016 0 0 3 . 

WSH 4232 JAIL KING MISDEMEANOR FAXED 2/8/2016 0 0 4 . 

WSH 4233 JAIL PIERCE MISDEMEANOR FAXED 2/8/2016 0 0 4 . 

WSH 4234 JAIL CLARK MISDEMEANOR TIC 2/8/2016 1 1 4 . 

WSH 4235 JAIL GRAYS HARBOR FELONY FAXED 2/8/2016 1 1 6 . 

WSH 4236 JAIL CLARK MISDEMEANOR FAXED 2/8/2016 0 0 8 . 

WSH 4237 JAIL KING MISDEMEANOR FAXED 2/8/2016 0 0 8 . 

WSH 4238 JAIL KING MISDEMEANOR FAXED 2/8/2016 0 0 9 . 

WSH 4239 JAIL KING FELONY FAXED 2/8/2016 0 0 10 . 

WSH 4240 JAIL KING MISDEMEANOR FAXED 2/8/2016 0 0 11 . 

WSH 4241 JAIL KING FELONY TIC 2/8/2016 0 0 16 . 

WSH 4242 JAIL KING FELONY FAXED 2/8/2016 0 0 16 . 

WSH 4243 INPATIENT KING FELONY CLASS C INCOMPLETE 2/8/2016 17 17 . 21 

WSH 4244 JAIL CLARK FELONY FAXED 2/9/2016 0 0 3 . 

WSH 4245 JAIL PIERCE MISDEMEANOR FAXED 2/9/2016 0 0 3 . 

WSH 4246 JAIL CLARK FELONY FAXED 2/9/2016 0 0 3 . 

WSH 4247 JAIL KING MISDEMEANOR FAXED 2/9/2016 0 0 7 . 

WSH 4248 JAIL CLARK FELONY FAXED 2/9/2016 0 0 7 . 

WSH 4249 JAIL KING MISDEMEANOR FAXED 2/9/2016 0 0 7 . 
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WSH 4250 JAIL KING MISDEMEANOR FAXED 2/9/2016 0 0 8 . 

WSH 4251 JAIL CLARK MISDEMEANOR FAXED 2/9/2016 0 0 9 . 

WSH 4252 JAIL KING MISDEMEANOR FAXED 2/9/2016 0 0 10 . 

WSH 4253 JAIL KITSAP FELONY FAXED 2/9/2016 0 0 13 . 

WSH 4254 JAIL CLARK FELONY FAXED 2/9/2016 0 0 15 . 

WSH 4255 JAIL KING FELONY INCOMPLETE 2/9/2016 0 0 . 20 

WSH 4256 JAIL PIERCE FELONY FAXED 2/10/2016 0 0 6 . 

WSH 4257 JAIL PIERCE MISDEMEANOR FAXED 2/10/2016 1 . 6 . 

WSH 4258 JAIL CLARK MISDEMEANOR FAXED 2/10/2016 0 0 7 . 

WSH 4259 JAIL KING MISDEMEANOR FAXED 2/10/2016 0 0 7 . 

WSH 4260 JAIL PIERCE MISDEMEANOR FAXED 2/10/2016 0 0 8 . 

WSH 4261 JAIL KING MISDEMEANOR FAXED 2/10/2016 0 0 8 . 

WSH 4262 JAIL KING MISDEMEANOR FAXED 2/10/2016 0 0 13 . 

WSH 4263 INPATIENT SNOHOMISH FELONY CLASS C BED OFFERED 2/10/2016 2 2 13 . 

WSH 4264 JAIL SNOHOMISH FELONY FAXED 2/10/2016 2 2 14 . 

WSH 4265 JAIL KING FELONY FAXED 2/10/2016 0 0 16 . 

WSH 4266 JAIL KING FELONY FAXED 2/10/2016 0 0 16 . 

WSH 4267 JAIL KING MISDEMEANOR FAXED 2/10/2016 0 0 19 . 

WSH 4268 JAIL WHATCOM MISDEMEANOR INCOMPLETE 2/10/2016 14 14 . 19 

WSH 4269 JAIL SNOHOMISH FELONY INCOMPLETE 2/10/2016 0 0 . 19 

WSH 4270 JAIL SNOHOMISH FELONY INCOMPLETE 2/10/2016 2 6 . 19 

WSH 4271 JAIL GRAYS HARBOR MISDEMEANOR FAXED 2/11/2016 1 1 6 . 

WSH 4272 JAIL CLARK MISDEMEANOR FAXED 2/11/2016 1 . 6 . 

WSH 4273 JAIL GRAYS HARBOR MISDEMEANOR FAXED 2/11/2016 5 1 7 . 

WSH 4274 JAIL KING MISDEMEANOR WITHDRAWN 2/11/2016 0 0 7 . 

WSH 4275 JAIL KING MISDEMEANOR FAXED 2/11/2016 0 0 7 . 

WSH 4276 JAIL CLARK MISDEMEANOR FAXED 2/11/2016 1 . 7 . 

WSH 4277 JAIL KING MISDEMEANOR FAXED 2/11/2016 0 0 8 . 

WSH 4278 JAIL CLARK MISDEMEANOR FAXED 2/11/2016 0 0 8 . 
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WSH 4279 JAIL CLARK MISDEMEANOR FAXED 2/11/2016 1 1 8 . 

WSH 4280 JAIL SKAGIT FELONY FAXED 2/11/2016 0 0 11 . 

WSH 4281 JAIL KING MISDEMEANOR TIC 2/11/2016 0 0 12 . 

WSH 4282 JAIL KING FELONY TIC 2/11/2016 0 0 12 . 

WSH 4283 JAIL KING MISDEMEANOR FAXED 2/11/2016 0 0 14 . 

WSH 4284 JAIL KING FELONY FAXED 2/11/2016 0 0 15 . 

WSH 4285 JAIL KING FELONY INCOMPLETE 2/11/2016 0 0 . 18 

WSH 4286 JAIL THURSTON FELONY INCOMPLETE 2/11/2016 0 0 . 18 

WSH 4287 JAIL THURSTON MISDEMEANOR FAXED 2/12/2016 0 0 5 . 

WSH 4288 JAIL KING MISDEMEANOR FAXED 2/12/2016 0 0 6 . 

WSH 4289 JAIL CLARK MISDEMEANOR FAXED 2/12/2016 0 0 6 . 

WSH 4290 JAIL KING MISDEMEANOR FAXED 2/12/2016 5 5 6 . 

WSH 4291 JAIL CLARK MISDEMEANOR FAXED 2/12/2016 0 0 10 . 

WSH 4292 JAIL THURSTON MISDEMEANOR FAXED 2/12/2016 0 0 11 . 

WSH 4293 JAIL PIERCE MISDEMEANOR FAXED 2/12/2016 4 4 11 . 

WSH 4294 JAIL KING FELONY TIC 2/12/2016 4 4 17 . 

WSH 4295 JAIL KING MISDEMEANOR FAXED 2/15/2016 0 0 4 . 

WSH 4296 JAIL KING MISDEMEANOR FAXED 2/16/2016 0 0 3 . 

WSH 4297 JAIL KING MISDEMEANOR FAXED 2/16/2016 0 0 6 . 

WSH 4298 JAIL PIERCE MISDEMEANOR FAXED 2/16/2016 0 0 6 . 

WSH 4299 JAIL PIERCE MISDEMEANOR FAXED 2/16/2016 0 0 6 . 

WSH 4300 JAIL CLARK MISDEMEANOR FAXED 2/16/2016 1 1 6 . 

WSH 4301 JAIL PIERCE MISDEMEANOR FAXED 2/16/2016 0 0 6 . 

WSH 4302 JAIL CLALLAM MISDEMEANOR FAXED 2/16/2016 1 1 7 . 

WSH 4303 JAIL KING MISDEMEANOR FAXED 2/16/2016 0 0 8 . 

WSH 4304 JAIL KING MISDEMEANOR FAXED 2/16/2016 0 . 8 . 

WSH 4305 JAIL KING MISDEMEANOR FAXED 2/16/2016 0 0 8 . 

WSH 4306 JAIL KING FELONY FAXED 2/16/2016 0 0 9 . 

WSH 4307 JAIL KING MISDEMEANOR FAXED 2/16/2016 0 0 10 . 
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WSH 4308 JAIL KING MISDEMEANOR FAXED 2/16/2016 3 3 10 . 

WSH 4309 JAIL KING MISDEMEANOR FAXED 2/16/2016 0 0 10 . 

WSH 4310 JAIL KING MISDEMEANOR INCOMPLETE 2/16/2016 0 0 . 13 

WSH 4311 JAIL KING MISDEMEANOR INCOMPLETE 2/16/2016 2 2 . 13 

WSH 4312 JAIL KITSAP FELONY INCOMPLETE 2/16/2016 2 2 . 13 

WSH 4313 JAIL PIERCE MISDEMEANOR FAXED 2/17/2016 0 0 2 . 

WSH 4314 JAIL KING MISDEMEANOR FAXED 2/17/2016 0 0 6 . 

WSH 4315 JAIL KING MISDEMEANOR FAXED 2/17/2016 0 0 6 . 

WSH 4316 JAIL KING MISDEMEANOR FAXED 2/17/2016 1 1 7 . 

WSH 4317 JAIL KING MISDEMEANOR FAXED 2/17/2016 0 0 8 . 

WSH 4318 JAIL KING FELONY FAXED 2/17/2016 0 0 8 . 

WSH 4319 JAIL KING MISDEMEANOR FAXED 2/17/2016 0 0 11 . 

WSH 4320 INPATIENT PIERCE FELONY CLASS C BED OFFERED 2/17/2016 1 1 . 12 

WSH 4321 JAIL PIERCE FELONY INCOMPLETE 2/17/2016 2 2 . 12 

WSH 4322 JAIL CLARK FELONY INCOMPLETE 2/17/2016 0 0 . 12 

WSH 4323 JAIL CLARK MISDEMEANOR FAXED 2/18/2016 1 1 6 . 

WSH 4324 JAIL PIERCE FELONY FAXED 2/18/2016 0 0 6 . 

WSH 4325 JAIL KITSAP MISDEMEANOR FAXED 2/18/2016 0 0 6 . 

WSH 4326 JAIL KING MISDEMEANOR FAXED 2/18/2016 0 0 6 . 

WSH 4327 JAIL CLARK MISDEMEANOR FAXED 2/18/2016 0 0 6 . 

WSH 4328 JAIL KING MISDEMEANOR FAXED 2/18/2016 0 0 8 . 

WSH 4329 JAIL KING MISDEMEANOR FAXED 2/18/2016 0 0 8 . 

WSH 4330 JAIL KING MISDEMEANOR FAXED 2/18/2016 0 0 11 . 

WSH 4331 JAIL KITSAP FELONY INCOMPLETE 2/18/2016 0 0 . 11 

WSH 4332 JAIL KING MISDEMEANOR INCOMPLETE 2/18/2016 0 0 . 11 

WSH 4333 JAIL KING FELONY INCOMPLETE 2/18/2016 1 1 . 11 

WSH 4334 INPATIENT KING FELONY CLASS A INCOMPLETE 2/18/2016 0 0 . 11 

WSH 4335 JAIL CLARK FELONY INCOMPLETE 2/18/2016 0 0 . 11 

WSH 4336 JAIL KING MISDEMEANOR FAXED 2/19/2016 0 0 5 . 
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WSH 4337 JAIL KING MISDEMEANOR FAXED 2/19/2016 0 0 5 . 

WSH 4338 JAIL GRAYS HARBOR FELONY FAXED 2/19/2016 0 0 6 . 

WSH 4339 JAIL KING MISDEMEANOR FAXED 2/19/2016 0 0 6 . 

WSH 4340 JAIL CLALLAM FELONY FAXED 2/19/2016 0 4 7 . 

WSH 4341 JAIL KING MISDEMEANOR FAXED 2/19/2016 0 0 10 . 

WSH 4342 JAIL PIERCE MISDEMEANOR FAXED 2/22/2016 0 0 2 . 

WSH 4343 JAIL CLARK MISDEMEANOR FAXED 2/22/2016 1 1 4 . 

WSH 4344 JAIL KING MISDEMEANOR FAXED 2/22/2016 0 0 4 . 

WSH 4345 JAIL KING MISDEMEANOR INCOMPLETE 2/22/2016 0 0 . 7 

WSH 4346 JAIL KING MISDEMEANOR INCOMPLETE 2/22/2016 0 0 . 7 

WSH 4347 JAIL KING FELONY INCOMPLETE 2/22/2016 0 0 . 7 

WSH 4348 JAIL MASON FELONY INCOMPLETE 2/22/2016 2 2 . 7 

WSH 4349 JAIL KING MISDEMEANOR INCOMPLETE 2/22/2016 1 1 . 7 

WSH 4350 JAIL THURSTON FELONY FAXED 2/23/2016 1 1 2 . 

WSH 4351 JAIL KITSAP MISDEMEANOR FAXED 2/23/2016 0 0 3 . 

WSH 4352 JAIL KING MISDEMEANOR FAXED 2/23/2016 0 0 6 . 

WSH 4353 JAIL KING MISDEMEANOR FAXED 2/23/2016 1 1 6 . 

WSH 4354 JAIL PIERCE MISDEMEANOR INCOMPLETE 2/23/2016 1 0 . 6 

WSH 4355 JAIL KING MISDEMEANOR TIC 2/23/2016 0 0 . 6 

WSH 4356 JAIL KING MISDEMEANOR INCOMPLETE 2/23/2016 0 0 . 6 

WSH 4357 INPATIENT PIERCE FELONY CLASS B BED OFFERED 2/24/2016 0 0 0 . 

WSH 4358 JAIL CLARK MISDEMEANOR FAXED 2/24/2016 1 1 2 . 

WSH 4359 JAIL THURSTON FELONY INCOMPLETE 2/24/2016 1 1 . 5 

WSH 4360 JAIL THURSTON FELONY INCOMPLETE 2/24/2016 0 0 . 5 

WSH 4361 JAIL KING MISDEMEANOR INCOMPLETE 2/24/2016 0 0 . 5 

WSH 4362 JAIL KING MISDEMEANOR INCOMPLETE 2/24/2016 0 0 . 5 

WSH 4363 INPATIENT KING MISDEMEANOR BED OFFERED 2/24/2016 1 1 . 5 

WSH 4364 JAIL THURSTON MISDEMEANOR INCOMPLETE 2/24/2016 0 0 . 5 

WSH 4365 JAIL KING MISDEMEANOR INCOMPLETE 2/24/2016 0 0 . 5 
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WSH 4366 JAIL MASON FELONY INCOMPLETE 2/24/2016 2 2 . 5 

WSH 4367 JAIL KING MISDEMEANOR INCOMPLETE 2/24/2016 0 0 . 5 

WSH 4368 JAIL KING MISDEMEANOR INCOMPLETE 2/24/2016 1 1 . 5 

WSH 4369 JAIL KITSAP MISDEMEANOR INCOMPLETE 2/24/2016 2 2 . 5 

WSH 4370 JAIL KING MISDEMEANOR INCOMPLETE 2/24/2016 0 0 . 5 

WSH 4371 INPATIENT KING FELONY CLASS C INCOMPLETE 2/24/2016 1 1 . 5 

WSH 4372 JAIL SNOHOMISH FELONY INCOMPLETE 2/25/2016 1 1 . 4 

WSH 4373 JAIL KING MISDEMEANOR INCOMPLETE 2/25/2016 0 0 . 4 

WSH 4374 JAIL LEWIS FELONY INCOMPLETE 2/25/2016 4 4 . 4 

WSH 4375 JAIL SNOHOMISH FELONY INCOMPLETE 2/25/2016 5 5 . 4 

WSH 4376 JAIL KITSAP FELONY INCOMPLETE 2/25/2016 0 0 . 4 

WSH 4377 JAIL KING FELONY INCOMPLETE 2/25/2016 0 0 . 4 

WSH 4378 JAIL KING MISDEMEANOR INCOMPLETE 2/25/2016 0 0 . 4 

WSH 4379 JAIL GRAYS HARBOR MISDEMEANOR INCOMPLETE 2/25/2016 0 0 . 4 

WSH 4380 JAIL KING FELONY INCOMPLETE 2/25/2016 0 0 . 4 

WSH 4381 INPATIENT PIERCE FELONY CLASS C INCOMPLETE 2/25/2016 0 0 . 4 

WSH 4382 JAIL SNOHOMISH FELONY INCOMPLETE 2/25/2016 1 1 . 4 

WSH 4383 JAIL LEWIS FELONY INCOMPLETE 2/25/2016 4 4 . 4 

WSH 4384 JAIL COWLITZ FELONY INCOMPLETE 2/25/2016 1 1 . 4 

WSH 4385 JAIL THURSTON FELONY INCOMPLETE 2/25/2016 4 4 . 4 

WSH 4386 JAIL PIERCE MISDEMEANOR INCOMPLETE 2/26/2016 0 0 . 3 

WSH 4387 JAIL KING MISDEMEANOR INCOMPLETE 2/26/2016 0 0 . 3 

WSH 4388 JAIL CLARK MISDEMEANOR INCOMPLETE 2/26/2016 0 0 . 3 

WSH 4389 JAIL CLARK MISDEMEANOR INCOMPLETE 2/26/2016 0 0 . 3 

WSH 4390 JAIL SNOHOMISH FELONY INCOMPLETE 2/26/2016 0 0 . 3 

WSH 4391 JAIL SNOHOMISH MISDEMEANOR INCOMPLETE 2/26/2016 0 0 . 3 

WSH 4392 JAIL KING MISDEMEANOR INCOMPLETE 2/26/2016 0 0 . 3 

WSH 4393 JAIL CLARK MISDEMEANOR INCOMPLETE 2/26/2016 0 0 . 3 

WSH 4394 JAIL KING FELONY FAXED 2/29/2016 0 0 0 . 
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WSH 4395 JAIL KING MISDEMEANOR INCOMPLETE 2/29/2016 0 0 . 0 

WSH 4396 JAIL GRAYS HARBOR FELONY INCOMPLETE 2/29/2016 1 1 . 0 

WSH 4397 JAIL ISLAND FELONY INCOMPLETE 2/29/2016 1 1 . 0 

WSH 4398 JAIL KING MISDEMEANOR INCOMPLETE 2/29/2016 0 0 . 0 

WSH 4399 JAIL KING MISDEMEANOR INCOMPLETE 2/29/2016 0 0 . 0 

WSH 4400 JAIL KING FELONY INCOMPLETE 2/29/2016 1 1 . 0 

WSH 4401 JAIL THURSTON MISDEMEANOR INCOMPLETE 2/29/2016 2 2 . 0 

WSH 4402 JAIL KITSAP MISDEMEANOR INCOMPLETE 2/29/2016 0 0 . 0 

WSH 4403 JAIL KING FELONY INCOMPLETE 2/29/2016 0 0 . 0 

WSH PR JAIL KING MISDEMEANOR INCOMPLETE 1/29/2016 3 3   31 

WSH PR JAIL CLALLAM MISDEMEANOR INCOMPLETE 2/2/2016 1 1   27 

WSH PR JAIL CLARK MISDEMEANOR INCOMPLETE 2/9/2016 0 0   20 

WSH PR JAIL KING MISDEMEANOR INCOMPLETE 2/9/2016 0 0   20 

WSH PR JAIL KING MISDEMEANOR INCOMPLETE 2/12/2016 0 0   17 

WSH PR JAIL KING MISDEMEANOR INCOMPLETE 2/29/2016 0 0   0 

ESH 3677 INPATIENT FRANKLIN FELONY ADMISSION 12/22/2015 1 1 62 . 

ESH 3677 JAIL FRANKLIN FELONY FAX 12/22/2015 1 1 69 . 

ESH 3678 INPATIENT GRANT FELONY ADMISSION 12/22/2015 1 23 65 . 

ESH 3683 JAIL SPOKANE FELONY FAX 12/22/2015 1 1 42 . 

ESH 3684 INPATIENT YAKIMA FELONY ADMISSION 12/24/2015 4 4 55 . 

ESH 3685 JAIL SPOKANE FELONY FAX 12/24/2015 0 0 40 . 

ESH 3691 JAIL YAKIMA FELONY FAX 12/28/2015 1 11 . 63 

ESH 3694 INPATIENT YAKIMA FELONY ADMISSION 12/30/2015 1 1 56 . 

ESH 4013 JAIL SPOKANE FELONY FAX 1/13/2016 0 0 20 . 

ESH 4014 JAIL YAKIMA FELONY FAX 1/26/2016 0 1 9 . 

ESH 4015 JAIL FRANKLIN MISDEMEANOR FAX 1/25/2016 0 0 9 . 

ESH 4016 JAIL STEVENS FELONY FAX 1/20/2016 0 0 13 . 

ESH 4017 JAIL GRANT FELONY FAX 1/19/2016 2 2 16 . 

ESH 4018 INPATIENT SPOKANE FELONY ADMISSION 10/15/2015 103 103 . 137 
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ESH 4019 JAIL GRANT FELONY FAX 1/22/2016 6 6 13 . 

ESH 4020 JAIL SPOKANE MISDEMEANOR FAX 1/28/2016 0 0 5 . 

ESH 4040 JAIL YAKIMA MISDEMEANOR FAX 1/21/2016 1 1 13 . 

ESH 4043 JAIL YAKIMA MISDEMEANOR FAX 1/22/2016 0 3 11 . 

ESH 4044 JAIL CHELAN FELONY FAX 1/21/2016 4 4 11 . 

ESH 4045 JAIL CHELAN MISDEMEANOR FAX 1/27/2016 0 0 5 . 

ESH 4046 JAIL FRANKLIN FELONY FAX 1/25/2016 0 0 10 . 

ESH 4047 JAIL SPOKANE MISDEMEANOR FAX 1/26/2016 2 2 7 . 

ESH 4051 JAIL ASOTIN MISDEMEANOR FAX 1/13/2016 14 14 21 . 

ESH 4066 JAIL YAKIMA MISDEMEANOR FAX 1/28/2016 5 5 14 . 

ESH 4067 INPATIENT PEND OREILLE MISDEMEANOR ADMISSION 1/20/2016 1 1 . 40 

ESH 4067 JAIL PEND OREILLE MISDEMEANOR FAX 1/20/2016 1 1 37 . 

ESH 4068 JAIL SPOKANE FELONY FAX 1/22/2016 0 0 19 . 

ESH 4069 JAIL BENTON FELONY FAX 1/27/2016 0 1 6 . 

ESH 4071 INPATIENT SPOKANE FELONY ADMISSION 1/29/2016 0 0 . 31 

ESH 4071 JAIL SPOKANE FELONY FAX 1/29/2016 0 0 12 . 

ESH 4155 INPATIENT SPOKANE FELONY ADMISSION 12/2/2015 2 2 61 . 

ESH 4157 INPATIENT YAKIMA FELONY ADMISSION 12/17/2015 0 13 55 . 

ESH 4158 INPATIENT FRANKLIN FELONY ADMISSION 12/28/2015 2 2 56 . 

ESH 4159 INPATIENT SPOKANE FELONY ADMISSION 12/31/2015 0 5 39 . 

ESH 4161 INPATIENT KITTITAS FELONY ADMISSION 1/8/2016 34 42 . 52 

ESH 4162 INPATIENT BENTON FELONY ADMISSION 1/19/2016 0 0 20 . 

ESH 4163 JAIL SPOKANE FELONY FAX 1/26/2016 15 15 24 . 

ESH 4164 INPATIENT SPOKANE FELONY ADMISSION 1/29/2016 31 31 . 31 

ESH 4404 JAIL YAKIMA MISDEMEANOR FAX 2/1/2016 0 0 17 . 

ESH 4405 JAIL DOUGLAS FELONY FAX 2/1/2016 2 2 25 . 

ESH 4406 JAIL YAKIMA MISDEMEANOR FAX 2/1/2016 0 0 4 . 

ESH 4407 JAIL YAKIMA MISDEMEANOR FAX 2/2/2016 0 3 7 . 

ESH 4408 JAIL YAKIMA FELONY FAX 2/2/2016 0 1 7 . 
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ESH 4409 INPATIENT OKANOGAN FELONY ADMISSION 2/2/2016 1 1 . 27 

ESH 4410 JAIL SPOKANE FELONY FAX 2/3/2016 5 5 15 . 

ESH 4411 JAIL STEVENS MISDEMEANOR FAX 2/3/2016 0 1 8 . 

ESH 4412 JAIL BENTON MISDEMEANOR FAX 2/3/2016 0 0 13 . 

ESH 4413 JAIL WALLA WALLA FELONY FAX 2/5/2016 0 0 12 . 

ESH 4414 JAIL YAKIMA MISDEMEANOR FAX 2/5/2016 3 3 13 . 

ESH 4415 JAIL SPOKANE MISDEMEANOR FAX 2/8/2016 0 0 21 . 

ESH 4416 JAIL STEVENS FELONY FAX 2/9/2016 0 0 7 . 

ESH 4417 JAIL GRANT FELONY FAX 2/9/2016 1 7 9 . 

ESH 4418 JAIL SPOKANE FELONY FAX 2/10/2016 0 0 7 . 

ESH 4419 JAIL SPOKANE MISDEMEANOR FAX 2/10/2016 0 0 8 . 

ESH 4420 JAIL SPOKANE FELONY FAX 2/10/2016 0 0 19 . 

ESH 4421 JAIL PEND OREILLE FELONY FAX 2/11/2016 0 0 7 . 

ESH 4422 JAIL BENTON FELONY FAX 2/11/2016 1 1 15 . 

ESH 4423 JAIL YAKIMA MISDEMEANOR FAX 2/12/2016 4 0 11 . 

ESH 4424 JAIL FRANKLIN FELONY FAX 2/16/2016 3 3 13 . 

ESH 4425 JAIL GRANT FELONY FAX 2/17/2016 6 6 12 . 

ESH 4426 JAIL FRANKLIN MISDEMEANOR FAX 2/17/2016 0 0 . 12 

ESH 4427 JAIL YAKIMA FELONY FAX 2/18/2016 1 . . 11 

ESH 4428 JAIL SPOKANE MISDEMEANOR FAX 2/19/2016 0 0 7 . 

ESH 4429 JAIL SPOKANE FELONY FAX 2/22/2016 1 1 . 7 

ESH 4430 JAIL FRANKLIN MISDEMEANOR FAX 2/22/2016 1 1 . 7 

ESH 4431 JAIL SPOKANE FELONY FAX 2/22/2016 1 . 7 . 

ESH 4432 JAIL KLICKITAT MISDEMEANOR FAX 2/23/2016 0 1 . 6 

ESH 4433 JAIL YAKIMA MISDEMEANOR FAX 2/23/2016 0 0 . 6 

ESH 4434 JAIL SPOKANE FELONY FAX 2/23/2016 2 2 . 6 

ESH 4435 JAIL SPOKANE FELONY FAX 2/23/2016 2 2 . 6 

ESH 4436 JAIL SPOKANE MISDEMEANOR FAX 2/23/2016 1 1 . 6 

ESH 4437 JAIL SPOKANE FELONY FAX 2/25/2016 1 1 . 4 
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ESH 4438 JAIL BENTON FELONY FAX 2/25/2016 0 0 . 4 

ESH 4439 JAIL SPOKANE FELONY FAX 2/25/2016 1 1 . 4 

ESH 4440 JAIL YAKIMA FELONY FAX 2/26/2016 0 0 . 3 

ESH PR JAIL BENTON MISDEMEANOR FAX 2/17/2016 0 0 7 . 
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Appendix D:  Class Member--Restoration Information for February 2016 

Hospital 
Class 

Member 
County Offense 

Completion 
Method or 
Incomplete 

Order Signed 
Date 

Number of days from signed order to: 

Order 
Received 

Discovery 
Received 

Complete 

Incomplete: 
End of 

Reporting 
Period 

WSH 2616 KITSAP FELONY CLASS C INCOMPLETE 9/16/2015 0 0 . 166 

WSH 2942 SNOHOMISH MISDEMEANOR INCOMPLETE 9/21/2015 24 24 . 161 

WSH 3000 KING MISDEMEANOR INCOMPLETE 10/23/2015 0 0 . 129 

WSH 3003 KING FELONY CLASS C INCOMPLETE 10/26/2015 1 1 . 126 

WSH 3288 KING FELONY CLASS B INCOMPLETE 11/4/2015 0 0 . 117 

WSH 3297 CLALLAM FELONY CLASS C BED OFFERED 11/6/2015 0 0 108 . 

WSH 3311 KING FELONY CLASS B INCOMPLETE 11/17/2015 0 0 . 104 

WSH 3745 KING FELONY CLASS B BED OFFERED 12/22/2015 0 0 43 . 

WSH 3748 KITSAP FELONY CLASS C BED OFFERED 12/22/2015 1 1 41 . 

WSH 3750 SNOHOMISH FELONY CLASS C BED OFFERED 12/22/2015 1 1 41 . 

WSH 3752 KING FELONY CLASS C BED OFFERED 12/23/2015 0 0 41 . 

WSH 3804 PIERCE FELONY CLASS B BED OFFERED 12/16/2015 1 1 47 . 

WSH 3805 LEWIS FELONY CLASS B BED OFFERED 12/17/2015 0 0 49 . 

WSH 3809 THURSTON FELONY CLASS C BED OFFERED 12/21/2015 0 0 46 . 

WSH 3810 SNOHOMISH FELONY CLASS A BED OFFERED 12/21/2015 0 0 44 . 

WSH 3811 WHATCOM FELONY CLASS C BED OFFERED 12/23/2015 0 0 43 . 

WSH 3812 KING FELONY CLASS B BED OFFERED 12/23/2015 0 0 42 . 

WSH 3814 SNOHOMISH FELONY CLASS C BED OFFERED 12/23/2015 1 1 42 . 

WSH 3815 PIERCE FELONY CLASS C BED OFFERED 12/23/2015 1 1 41 . 

WSH 3817 PIERCE FELONY CLASS A BED OFFERED 12/24/2015 0 0 49 . 

WSH 3819 KING FELONY CLASS B BED OFFERED 12/28/2015 0 0 45 . 

WSH 3820 CLARK FELONY CLASS C BED OFFERED 12/29/2015 1 1 36 . 

WSH 3823 SNOHOMISH FELONY CLASS B BED OFFERED 12/31/2015 0 0 39 . 

WSH 3824 LEWIS FELONY CLASS B BED OFFERED 12/31/2015 0 0 50 . 
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WSH 4073 COWLITZ FELONY CLASS A BED OFFERED 1/5/2016 0 0 50 . 

WSH 4074 MASON FELONY CLASS A BED OFFERED 1/5/2016 0 0 48 . 

WSH 4078 KING FELONY CLASS C BED OFFERED 1/6/2016 0 0 36 . 

WSH 4081 THURSTON FELONY CLASS B BED OFFERED 1/11/2016 2 2 43 . 

WSH 4082 THURSTON FELONY CLASS C BED OFFERED 1/11/2016 1 1 39 . 

WSH 4083 THURSTON FELONY CLASS C BED OFFERED 1/11/2016 0 0 39 . 

WSH 4085 KING FELONY CLASS B BED OFFERED 1/12/2016 1 1 . 48 

WSH 4087 KING MISDEMEANOR BED OFFERED 1/13/2016 1 1 34 . 

WSH 4088 PIERCE FELONY CLASS C BED OFFERED 1/13/2016 1 1 43 . 

WSH 4091 WHATCOM FELONY CLASS C BED OFFERED 1/14/2016 0 0 . 46 

WSH 4092 PIERCE FELONY CLASS B BED OFFERED 1/14/2016 1 1 46 . 

WSH 4093 CLARK FELONY CLASS C BED OFFERED 1/14/2016 0 0 46 . 

WSH 4094 KITSAP FELONY CLASS C BED OFFERED 1/14/2016 1 1 46 . 

WSH 4096 SNOHOMISH FELONY CLASS B BED OFFERED 1/15/2016 0 0 . 45 

WSH 4097 CLARK FELONY CLASS C BED OFFERED 1/15/2016 4 4 45 . 

WSH 4101 KING FELONY CLASS A BED OFFERED 1/19/2016 0 0 . 41 

WSH 4102 PIERCE MISDEMEANOR BED OFFERED 1/19/2016 2 2 14 . 

WSH 4108 KING MISDEMEANOR BED OFFERED 1/20/2016 1 1 12 . 

WSH 4109 KING FELONY CLASS B INCOMPLETE 1/20/2016 0 0 . 40 

WSH 4110 KING FELONY CLASS C BED OFFERED 1/20/2016 1 6 . 40 

WSH 4111 WHATCOM FELONY CLASS A INCOMPLETE 1/21/2016 6 6 . 39 

WSH 4112 KING FELONY CLASS B INCOMPLETE 1/21/2016 0 0 . 39 

WSH 4113 PIERCE FELONY CLASS C BED OFFERED 1/22/2016 0 0 . 38 

WSH 4114 KING FELONY CLASS C INCOMPLETE 1/25/2016 0 0 . 35 

WSH 4115 MASON FELONY CLASS C INCOMPLETE 1/25/2016 2 2 . 35 

WSH 4116 KING FELONY CLASS B BED OFFERED 1/25/2016 0 0 . 35 

WSH 4118 KING MISDEMEANOR BED OFFERED 1/26/2016 0 0 6 . 

WSH 4119 KING FELONY CLASS C INCOMPLETE 1/27/2016 0 0 . 33 

WSH 4120 KING FELONY CLASS C INCOMPLETE 1/27/2016 0 0 . 33 

WSH 4121 KING FELONY CLASS A INCOMPLETE 1/27/2016 0 0 . 33 
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WSH 4123 KING FELONY CLASS B BED OFFERED 1/28/2016 0 0 5 . 

WSH 4124 WHATCOM FELONY CLASS B INCOMPLETE 1/28/2016 1 1 . 32 

WSH 4125 MASON FELONY CLASS B INCOMPLETE 1/28/2016 1 1 . 32 

WSH 4165 PIERCE FELONY CLASS A BED OFFERED 11/6/2015 89 89 94 . 

WSH 4166 PIERCE FELONY CLASS B BED OFFERED 11/23/2015 80 80 91 . 

WSH 4167 PIERCE FELONY CLASS A BED OFFERED 12/18/2015 0 0 47 . 

WSH 4168 PIERCE FELONY CLASS B BED OFFERED 12/30/2015 1 1 49 . 

WSH 4169 THURSTON FELONY CLASS B BED OFFERED 1/4/2016 21 21 56 . 

WSH 4170 PIERCE FELONY CLASS C BED OFFERED 1/13/2016 1 1 43 . 

WSH 4171 THURSTON FELONY CLASS C BED OFFERED 1/19/2016 29 29 . 41 

WSH 4172 LEWIS FELONY CLASS C INCOMPLETE 1/25/2016 0 0 . 35 

WSH 4173 THURSTON FELONY CLASS B INCOMPLETE 1/25/2016 0 0 . 35 

WSH 4174 CLARK FELONY CLASS B INCOMPLETE 1/28/2016 4 4 . 32 

WSH 4175 SNOHOMISH FELONY CLASS A INCOMPLETE 1/29/2016 3 3 . 31 

WSH 4176 PIERCE FELONY CLASS C INCOMPLETE 1/29/2016 3 3 . 31 

WSH 4441 PIERCE FELONY CLASS C BED OFFERED 1/19/2016 2 2 41 . 

WSH  SNOHOMISH MISDEMEANOR CANCELLED 1/22/2016 4 4 17 . 

WSH 4442 KITSAP MISDEMEANOR BED OFFERED 2/1/2016 0 0 16 . 

WSH 4443 KING FELONY CLASS C INCOMPLETE 2/1/2016 0 0 . 28 

WSH 4444 PIERCE MISDEMEANOR BED OFFERED 2/3/2016 0 0 9 . 

WSH 4445 KING FELONY CLASS C BED OFFERED 2/3/2016 0 0 0 . 

WSH 4446 KING MISDEMEANOR BED OFFERED 2/3/2016 1 1 15 . 

WSH 4447 KING FELONY CLASS C INCOMPLETE 2/3/2016 0 0 . 26 

WSH 4448 LEWIS FELONY CLASS C BED OFFERED 2/4/2016 0 0 0 . 

WSH 4449 KING FELONY CLASS B INCOMPLETE 2/4/2016 0 0 . 25 

WSH 4450 THURSTON MISDEMEANOR BED OFFERED 2/4/2016 1 1 22 . 

WSH 4451 KING MISDEMEANOR BED OFFERED 2/4/2016 4 4 15 . 

WSH 4452 THURSTON FELONY CLASS B INCOMPLETE 2/5/2016 4 4 . 24 

WSH 4453 THURSTON MISDEMEANOR BED OFFERED 2/5/2016 0 0 17 . 

WSH 4454 SNOHOMISH FELONY CLASS B INCOMPLETE 2/5/2016 3 3 . 24 
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WSH 4455 SNOHOMISH FELONY CLASS C INCOMPLETE 2/5/2016 3 3 . 24 

WSH 4456 THURSTON FELONY CLASS B BED OFFERED 2/8/2016 2 2 15 . 

WSH 4457 THURSTON FELONY CLASS A INCOMPLETE 2/8/2016 0 0 . 21 

WSH 4458 THURSTON FELONY CLASS B INCOMPLETE 2/8/2016 1 1 . 21 

WSH 4459 THURSTON FELONY CLASS C INCOMPLETE 2/8/2016 0 0 . 21 

WSH 4460 GRAYS HARBOR FELONY CLASS A INCOMPLETE 2/8/2016 0 0 . 21 

WSH 4461 CLARK FELONY CLASS C INCOMPLETE 2/9/2016 1 1 . 20 

WSH 4462 CLARK FELONY CLASS C INCOMPLETE 2/9/2016 1 1 . 20 

WSH 4463 KING MISDEMEANOR BED OFFERED 2/9/2016 1 1 15 . 

WSH 4464 KING FELONY CLASS C INCOMPLETE 2/9/2016 0 0 . 20 

WSH   SNOHOMISH MISDEMEANOR CANCELLED 2/9/2016 2 2 15 . 

WSH 4465 KING FELONY CLASS C INCOMPLETE 2/10/2016 0 0 . 19 

WSH 4466 KING FELONY CLASS C INCOMPLETE 2/10/2016 0 0 . 19 

WSH 4467 KING FELONY CLASS B INCOMPLETE 2/10/2016 0 0 . 19 

WSH 4468 MASON FELONY CLASS C INCOMPLETE 2/11/2016 1 1 . 18 

WSH 4469 MASON FELONY CLASS B INCOMPLETE 2/11/2016 0 0 . 18 

WSH 4470 SNOHOMISH FELONY CLASS C INCOMPLETE 2/12/2016 0 0 . 17 

WSH 4471 KITSAP MISDEMEANOR BED OFFERED 2/12/2016 0 0 . 17 

WSH 4472 ISLAND FELONY CLASS C INCOMPLETE 2/16/2016 14 14 . 13 

WSH 4473 PIERCE MISDEMEANOR BED OFFERED 2/16/2016 1 1 9 . 

WSH 4474 KING FELONY CLASS B INCOMPLETE 2/16/2016 0 0 . 13 

WSH 4475 KING MISDEMEANOR BED OFFERED 2/16/2016 1 1 . 13 

WSH 4476 PIERCE FELONY CLASS B INCOMPLETE 2/17/2016 1 1 . 12 

WSH 4477 KING FELONY CLASS C INCOMPLETE 2/17/2016 1 1 . 12 

WSH 4478 KING FELONY CLASS B INCOMPLETE 2/17/2016 1 1 . 12 

WSH 4479 WHATCOM FELONY CLASS B INCOMPLETE 2/17/2016 1 1 . 12 

WSH 4480 KING FELONY CLASS C BED OFFERED 2/17/2016 1 1 9 . 

WSH 4481 PIERCE FELONY CLASS B BED OFFERED 2/18/2016 0 0 0 . 

WSH 4482 GRAYS HARBOR FELONY CLASS C BED OFFERED 2/18/2016 0 0 0 . 

WSH 4483 KITSAP FELONY CLASS C INCOMPLETE 2/18/2016 4 4 . 11 
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WSH 4484 PACIFIC FELONY CLASS C INCOMPLETE 2/19/2016 4 4 . 10 

WSH 4485 KITSAP MISDEMEANOR INCOMPLETE 2/19/2016 3 3 . 10 

WSH 4486 CLARK FELONY CLASS B INCOMPLETE 2/19/2016 3 3 . 10 

WSH 4487 THURSTON MISDEMEANOR INCOMPLETE 2/19/2016 3 3 . 10 

WSH 4488 KING MISDEMEANOR INCOMPLETE 2/22/2016 1 1 . 7 

WSH 4489 KING FELONY CLASS C INCOMPLETE 2/22/2016 0 0 . 7 

WSH 4490 KING MISDEMEANOR INCOMPLETE 2/22/2016 1 1 . 7 

WSH 4491 THURSTON FELONY CLASS B INCOMPLETE 2/22/2016 0 0 . 7 

WSH 4492 PIERCE FELONY CLASS A INCOMPLETE 2/24/2016 1 1 . 5 

WSH 4493 PIERCE FELONY CLASS C INCOMPLETE 2/24/2016 2 2 . 5 

WSH 4494 CLARK MISDEMEANOR INCOMPLETE 2/24/2016 1 1 . 5 

WSH 4495 SKAGIT FELONY CLASS C INCOMPLETE 2/25/2016 0 0 . 4 

WSH 4496 SKAGIT FELONY CLASS C BED OFFERED 2/25/2016 0 0 0 . 

WSH 4497 CLARK FELONY CLASS C INCOMPLETE 2/25/2016 4 4 . 4 

WSH 4498 CLARK FELONY CLASS C BED OFFERED 2/26/2016 3 3 . 3 

WSH 4499 CLARK FELONY CLASS B INCOMPLETE 2/26/2016 3 3 . 3 

WSH 4500 KING MISDEMEANOR INCOMPLETE 2/29/2016 1 1 . 0 

WSH 4501 KING FELONY CLASS B BED OFFERED 2/29/2016 0 0 0 . 

WSH 4502 KING MISDEMEANOR INCOMPLETE 2/29/2016 1 1 . 0 

WSH 4503 KING FELONY CLASS B INCOMPLETE 2/29/2016 1 1 . 0 

WSH 4504 KING FELONY CLASS B INCOMPLETE 2/29/2016 0 0 . 0 

ESH 3340 FRANKLIN FELONY ADMISSION 10/27/2015 42 42 100 . 

ESH 3764 SPOKANE FELONY ADMISSION 12/3/2015 0 5 60 . 

ESH 3767 PEND OREILLE FELONY ADMISSION 12/17/2015 1 1 47 . 

ESH 3768 YAKIMA FELONY ADMISSION 12/18/2015 0 0 54 . 

ESH 3769 CHELAN MISDEMEANOR ADMISSION 12/22/2015 0 0 57 . 

ESH 4131 GRANT FELONY ADMISSION 1/8/2016 3 3 . 52 

ESH 4132 GRANT FELONY ADMISSION 1/12/2016 0 0 . 48 

ESH 4134 OKANOGAN FELONY ADMISSION 1/20/2016 0 0 . 40 

ESH 4135 BENTON FELONY ADMISSION 1/21/2016 0 1 29 . 
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ESH 4136 BENTON FELONY ADMISSION 1/21/2016 0 0 . 39 

ESH 4137 SPOKANE FELONY ADMISSION 1/22/2016 0 0 38 . 

ESH 4138 SPOKANE FELONY ADMISSION 1/26/2016 0 0 34 . 

ESH 4139 CHELAN FELONY ADMISSION 1/27/2016 1 1 . 33 

ESH 4140 BENTON FELONY ADMISSION 1/28/2016 1 1 . 32 

ESH 4505 YAKIMA MISDEMEANOR ADMISSION 9/22/2015 0 0 141 . 

ESH 4506 OKANOGAN FELONY ADMISSION 1/4/2016 11 11 . 56 

ESH 4507 OKANOGAN FELONY ADMISSION 1/8/2016 0 4 32 . 

ESH 4508 YAKIMA FELONY ADMISSION 1/15/2016 0 0 40 . 

ESH 4509 FRANKLIN FELONY ADMISSION 1/15/2016 6 6 38 . 

ESH 4510 YAKIMA FELONY ADMISSION 2/1/2016 0 0 . 28 

ESH 4511 BENTON FELONY ADMISSION 2/3/2016 1 1 . 26 

ESH 4512 BENTON FELONY ADMISSION 2/4/2016 0 0 . 25 

ESH 4513 SPOKANE FELONY ADMISSION 2/5/2016 0 0 . 24 

ESH 4514 YAKIMA MISDEMEANOR ADMISSION 2/5/2016 0 0 . 24 

ESH 4515 ASOTIN MISDEMEANOR ADMISSION 2/5/2016 0 0 . 24 

ESH 4516 CHELAN MISDEMEANOR ADMISSION 2/8/2016 2 2 . 21 

ESH 4517 CHELAN MISDEMEANOR ADMISSION 2/9/2016 1 1 . 20 

ESH 4518 CHELAN FELONY ADMISSION 2/10/2016 1 1 . 19 

ESH 4519 SPOKANE FELONY ADMISSION 2/11/2016 0 1 . 18 

ESH 4520 FRANKLIN FELONY ADMISSION 2/11/2016 1 1 . 18 

ESH 4521 CHELAN MISDEMEANOR ADMISSION 2/16/2016 0 0 . 13 

ESH 4522 FRANKLIN FELONY ADMISSION 2/19/2016 0 0 . 10 

ESH 4523 GRANT FELONY ADMISSION 2/22/2016 1 1 . 7 

ESH 4524 YAKIMA MISDEMEANOR ADMISSION 2/23/2016 0 0 . 6 

ESH 4525 WALLA WALLA FELONY ADMISSION 2/26/2016 0 3 . 3 

ESH 4526 YAKIMA FELONY ADMISSION 2/26/2016 0 0 . 3 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

87 | P a g e  
 

Appendix E:  Forensic IT System Update 
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Appendix F:  Behavioral Health Forensic System Requirements Document
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