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Background 
On April 2, 2015, the Court ordered the Department of Social and Health Services (DSHS) to file monthly 
reports with the Trueblood Court Monitor on efforts to comply with Court orders to provide timely 
competency evaluation and restoration services to Class Members:   
 
“Defendants shall file a report with the Monitor on the fifth day of every month, which shall include:  
(1) the number of days between when a court ordered provision of competency services and when provision 
was completed, for each person ordered to receive competency services during the previous month;  
(2) data regarding the number of evaluators, bed capacity, physicians, and other resources needed to provide 
timely competency services;  
(3) the steps taken in the previous month to implement this order;  
(4) when and what results are intended to be realized by each of these steps;  
(5) the results realized in the previous month;  
(6) the steps planned to be taken in the following month; 
(7) certification by Defendants that they are fully compliant with all deadlines that became due in the previous 
month;  
(8) Defendants’ estimate for when the wait times will reach seven days or less, and all data relied on in making 
that estimate; and  
(9) any other information the Monitor informs Defendants is necessary for the Monitor to fully review 
Defendants’ actions and advise the Court.” 

 
This order was modified on February 8, 2016.  The specific requirements of the February 8 order include the 
following with status by March 15: 
 

February 8 Order Requirements 
Court's date for 

completion 
Status 

1. Implement a triage system to sort class members waiting for in-jail evaluations by the acuity of their 
mental illnesses and their current manifestations, by the seriousness of their crimes, and by the amount of 
resources their cases require, by: 

A. Producing a triage plan for review and comment March 1, 2016 Complete 

B. Putting the triage plan into effect, after accounting for the comments 
received March 15, 2016 

Complete 

C. Reporting on the implementation and effectiveness of the triage plan 
in Defendants’ monthly reports to the Court Monitor 

Beginning April 
15, 2016, 
ongoing 

Ongoing 

2. Eliminate the backlog of class members currently waiting for in-jail evaluations by: 

A. Formally notifying DSHS’s forensic evaluators and Pierce County’s 
panel evaluators of plan to eliminate the backlog of people waiting for in-
jail evaluations and requesting their help in doing so, and providing plans 
to get evaluations done through the use of extra duty pay and other 
methods available 

February 15, 
2016 

Complete 

B. Preparing a list of all backlog cases, organized by jail and by county March 1, 2016 Complete 

C. Finalizing recruitment of evaluators to aid in the backlog elimination 
effort and setting a schedule for the evaluation of each backlog case March 1, 2016 

Complete 

D. Initiating the backlog elimination effort March 7, 2016 Complete 

E. Completing evaluations for all backlog cases April 15, 2016 Complete 

3. Implement a triage system to sort class members waiting for in-hospital evaluations by the acuity of 
their mental illnesses and their current manifestations, by the seriousness of their crimes, and by the 
amount of resources their cases require, by: 



 

4 | P a g e  
 
 

February 8 Order Requirements 
Court's date for 

completion 
Status 

A. Producing a triage plan for review and comment March 1, 2016 Complete 

B. Putting the triage plan into effect, after accounting for the comments 
received March 15, 2016 

Complete 

C. Reporting on the implementation and effectiveness of the triage plan 
in Defendants’ monthly reports to the Court Monitor 

Beginning April 
15, 2016, 
ongoing 

Ongoing 

4. Implement a triage system to sort class members waiting for restoration services by the acuity of their 
mental illnesses and their current manifestations, by the seriousness of their crimes, and by the amount of 
resources their cases require, by: 

A. Producing a triage plan for review and comment March 1, 2016 Complete 

B. Putting the triage plan into effect, after accounting for the comments 
received March 15, 2016 

Complete 

C. Reporting on the implementation and effectiveness of the triage plan 
in Defendants’ monthly reports to the Court Monitor 

Beginning April 
15, 2016, 
ongoing 

Ongoing 

5. Report on the implementation status of the CMS Plan of Correction by: 

A. Producing a written report of compliance issues and the dates 
associated with required work to be done 

February 21, 
2016 

Complete 

B. Reporting on the implementation status in Defendants’ monthly 
reports to the Court Monitor 

Beginning 
March 15, 
2016, ongoing 

Ongoing 

6. Plan for recruiting and staffing 30 beds at WSH after compliance with CMS’s terms of participation is 
achieved in March by: 

A. Producing a written outline of steps that need to be taken to secure 
sufficient staff to open the 30 currently empty beds at WSH March 15, 2016 

Complete 

B. Producing a timeframe for opening those 30 beds March 15, 2016 Complete 

C. Reporting on the implementation status of the plan and timeframe in 
Defendants’ monthly reports to the Court Monitor 

Beginning April 
15, 2016, 
ongoing 

Ongoing 

7. Complete Operations Plans for the alternative restoration facilities in Yakima and Maple Lane by: 

A. Finalizing and publishing admissions criteria for alternative facilities 
February 21, 
2016 

Complete 

B. Submitting staffing plans for the alternative facilities 
February 28, 
2016 

Complete 

C. Producing policies on seclusion and restraint, risk management, and 
critical incidents for the alternative facilities March 7, 2016 

Complete 

D. Producing policies on client rights and rights monitoring March 7, 2016 Complete 

8. Remove barriers to the expenditure of the $4.8 million in currently allocated diversion funds by: 

A. Providing to the Court Monitor the diversion services request for 
proposals that was issued 

February 15, 
2016 

Complete 

B. Providing to the Monitor the proposals received and the review and 
award criteria to be used by DSHS in evaluating proposals 

February 28, 
2016 

Complete 

C. Announcing the award of diversion funds March 11, 2016 Complete 

D. Executing contracts for implementation by the selected providers April 15, 2016 

Pending final 
review with 
contractors 

9. Appoint a Director of Forensic Services at BHSIA Headquarters by: 
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February 8 Order Requirements 
Court's date for 

completion 
Status 

A. Determining and executing the State of Washington’s re-posting and 
personnel recruiting requirements 

February 15, 
2016 

Complete 

B. Engaging experts in the field to identify potential candidates, to be 
accomplished by seeking a list of suggested contacts from the Court 
Monitor to add to DSHS’s current contacts 

February 15, 
2016 

Complete 

C. Revamping DSHS’s approach to recruiting by engaging senior system 
leaders to personally make contact with identified candidates and 
incorporating other recruitment suggestions by the Court Monitor 

February 28, 
2016 

Complete 

D. Scheduling interviews with identified candidates, and responding in 
writing to the Monitor’s suggestions to improve the attractiveness of the 
position March 15, 2016 

Complete 

E. Completing interviews with identified candidates and securing 
references for those candidates April 15, 2016 

Complete 

F. Checking references and completing all employment application 
requirements April 30, 2016 

Pending 

G. Extending offer of appointment and setting start date, or reporting to 
the Court and the Court Monitor on reasons why no candidate was hired May 15, 2016 

Pending 

10. Develop a reliable and valid client-level data system to support better management and accountability 
of the forensic services system by: 

A. Defining the functionality required of the data system, potentially 
including: data collection, recording, analysis, reporting, knowledge and 
content management, DSHS resource planning, and forensic decision 
support systems 

February 28, 
2016 

Complete 

B. Performing a gaps analysis to determine if the current system can be 
modified to accommodate all the functionality required or if new system 
design is required March 7, 2016 

Complete 

C. Developing a task list and a timeline for implementation March 7, 2016 Complete 

D. Reviewing the above with the Monitor March 15, 2016 Complete 

E. Implementing revisions to the existing system or initiating 
development of a new forensic data and management information 
system May 27, 2016 

Pending 

The following report is submitted this 15th day of April, 2016 and covers the events of March, 2016.  As of 
March, 2016, the period covered by this report, we are in compliance with each of the requirements of the 
February 8 order. 

 
Class Member Status Information 
This report provides the class member data for Competency Services displayed in two periods—February 1, 
2016-February 29, 2016 and March 1, 2016-March 31, 2016.  The February data is considered “mature” and 
the March data is a first look data set.  April 2015 is the baseline month for data analysis. 
 
The data is organized first into tables and graphs that show the trends forming over time.  
 
Specific class member information is included in the following appendices to this report: 

Appendix A:  Class Member—Evaluation Information for February 2016 
Appendix B:  Class Member—Restoration Information for February 2016 
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Appendix C:  Class Member—Evaluation Information for March 2016 
Appendix D:  Class Member—Restoration Information for March 2016 

 

Analysis of Data:  April 1, 2015 through February 31, 2016 
 With this April 15 report, we have one full year of monthly data tracking the timeliness of services addressed in 

the Trueblood decision. This provides a baseline of monthly forensic data that we may use to evaluate trends in 
future months.  The average monthly referrals for each type of service over the one year period are as follows: 

o Average monthly jail-based evaluation orders signed for April 2015-March 2016 
 WSH: 197.7 
 ESH:  42 
 Total: 239.7 

o Average monthly inpatient evaluation orders signed for April 2015-March 2016 
 WSH: 13.8 
 ESH: 5.5 
 Total: 19.3 

o Average monthly restoration orders signed for April 2015-March 2016 
 WSH: 65.4 
 ESH: 10.2 
 Total: 75.6 

 The number of orders rose markedly from January to March for orders of all kinds, and particularly for in-jail 
evaluations.  The total of 285 orders received in March for jail-based evaluations exceeds the previous high of 
281 orders received, and exceeds the average of 239.3 monthly orders by approximately 45.  Restoration orders 
matched the yearlong high of 89 monthly orders and exceeded the average of 75.6 monthly orders by 
approximately 13.  The hospitals report that they are seeing this increase in volume.   

 For jail-based evaluations, overall timeliness continued to improve in March.  For the first time, more than 50% 
of jail-based evaluations were completed within 7 days of the court order, as reflected in a monthly median time 
of 7 days.  Improvements in the average and median times were seen at both hospitals, although the percentage 
completed in 7 days fell at ESH from 25% to 16%.  We discussed these numbers with both hospitals, and believe 
that in addition to continuing improvement they show some resistance to our ability to continue to reduce times 
under 7 days.  We continue to evaluate the factors associated with this resistance. 

 For inpatient evaluations and restorations, there has been some recent improvement in average and median 
timeliness.  As of March, an additional 5 beds had been opened at ESH for a total of 20 new forensic beds, and 5 
patients had been admitted to the Yakima residential treatment facility.  Along with the 15 new beds at WSH, it 
appears that these increases are having some impact.  However, we continue to anticipate that greater 
reductions will rely on the opening of the Maple Lane facility and our ability to admit additional patients to each 
of the new RTFs.  

 

Outlier cases in which defendants waited more than 100 days 
This month one inpatient evaluation class member is shown as waiting more than 100 days.  Class member 4787 is shown 
as completed in 144 days, with a delay in receiving this court order of 103 days.  We are continuing to review the causes 
of delay for this case. 
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Class Member Status Data Tables (March data is “First Look” and subject to change) 
 

WESTERN STATE 
HOSPITAL 

Court 
Orders 
Signed 

Days from order signature to: 
Percent 

complete 
within 7 days 

of order 

 hospital receipt of 
order 

hospital receipt of 
discovery 

end of reporting 
month for incomplete 

referrals 
completion 

Average Median Average Median Average Median Average Median 

Jail-based 
Evaluation 

APR - 2015 176 1.3 0.0 1.9 1.0 9.5 6.0 14.6 14.0 14% 

MAY - 2015 183 1.3 0.0 1.6 0.0 11.4 9.0 13.0 11.0 16% 

JUN - 2015 212 1.7 0.0 2.1 1.0 10.9 8.0 17.8 15.0 10% 

JUL - 2015 236 1.4 0.0 1.8 0.0 12.3 9.0 18.4 17.0 6% 

AUG - 2015 185 1.9 0.0 2.2 0.0 13.4 11.0 20.7 20.0 7% 

SEP - 2015 202 1.6 0.0 1.7 0.0 11.7 8.0 17.6 16.0 10% 

OCT - 2015 213 1.9 0.0 2.0 0.0 16.7 15.0 16.4 15.0 19% 

NOV - 2015 164 1.8 0.0 1.9 0.0 18.0 13.0 16.0 14.0 28% 

DEC - 2015 195 1.6 0.0 1.7 0.0 13.7 8.5 15.5 14.0 14% 

JAN - 2016 181 1.3 0.0 1.2 0.0 15.6 9.0 13.3 12.0 28% 

FEB - 2016 205 0.6 0.0 0.6 0.0 6.6 5.0 10.0 8.0 45% 

MAR - 2016 220 0.7 0.0 0.8 0.0 6.1 3.0 8.9 7.0 59% 

Inpatient 
Evaluation 

APR - 2015 10 5.8 1.0 5.8 1.0 10.7 7.0 22.2 18.0 22% 

MAY - 2015 11 2.9 2.0 2.9 2.0 11.4 13.0 18.9 20.0 8% 

JUN - 2015 10 3.0 1.0 3.0 1.0 14.0 12.0 12.3 15.0 25% 

JUL - 2015 15 3.5 1.0 3.5 1.0 16.6 9.0 14.8 15.0 20% 

AUG - 2015 15 4.5 1.0 4.5 1.0 10.0 11.0 25.5 17.0 7% 

SEP - 2015 15 2.6 1.0 2.6 1.0 15.1 16.0 19.7 20.0 11% 

OCT - 2015 17 1.5 1.0 1.5 1.0 19.0 19.0 23.6 22.0 0% 

NOV - 2015 14 1.7 1.0 1.7 1.0 14.1 12.0 23.9 22.0 6% 

DEC - 2015 11 4.1 1.0 4.1 1.0 13.1 12.0 22.2 27.0 10% 

JAN - 2016 13 4.0 1.0 3.8 1.0 12.2 11.0 24.7 23.0 0% 

FEB - 2016 16 4.4 1.0 4.4 1.0 10.7 8.5 17.1 15.5 8% 

MAR - 2016 18 3.1 1.0 3.1 1.0 6.8 7.0 15.5 14.0 10% 

Inpatient 
Restoration 

APR - 2015 59 1.8 1.0 1.8 1.0 37.2 16.0 38.6 44.0 24% 

MAY - 2015 63 1.8 1.0 2.1 1.0 35.9 19.0 26.2 15.0 25% 

JUN - 2015 39 1.7 1.0 2.1 1.0 16.8 8.0 34.2 25.0 7% 

JUL - 2015 78 1.7 1.0 2.1 1.0 16.1 10.0 20.8 15.0 25% 

AUG - 2015 63 2.1 1.0 2.1 1.0 22.5 19.0 23.6 33.0 24% 

SEP - 2015 82 1.7 1.0 2.0 1.0 24.3 15.0 23.0 14.0 26% 

OCT - 2015 76 1.8 1.0 2.1 1.0 21.2 23.0 32.1 45.0 20% 

NOV - 2015 58 1.2 1.0 1.4 1.0 31.9 28.0 33.5 47.0 24% 

DEC - 2015 66 1.5 1.0 2.0 1.0 27.3 22.0 39.0 48.0 19% 

JAN - 2016 61 2.7 0.0 2.9 0.0 29.2 18.5 33.6 44.0 23% 

FEB - 2016 63 2.7 1.0 3.3 1.0 24.2 21.0 33.1 41.0 14% 

MAR - 2016 77 2.0 0.0 2.5 0.0 25.9 27.0 28.3 21.0 30% 
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EASTERN STATE HOSPITAL 
Court 

Orders 
Signed 

Days from order signature to: 
Percent 

complete 
within 7 days 

of order 

 hospital receipt of 
order 

hospital receipt of 
discovery 

end of month for 
incomplete referrals 

completion 

Average Median Average Median Average Median Average Median 

Jail-based 
Evaluation 

APR - 2015 38 4.6 1.0 8.6 5.0 28.1 28.0 61.3 57.0 0% 

MAY - 2015 37 4.3 1.0 8.8 6.0 37.0 33.0 56.9 57.0 0% 

JUN - 2015 38 4.1 1.0 8.3 6.0 38.0 39.0 65.6 64.0 0% 

JUL - 2015 45 4.2 1.0 8.9 6.0 32.6 30.0 66.5 64.0 0% 

AUG - 2015 32 2.4 1.0 6.4 5.0 33.4 32.0 57.7 56.0 3% 

SEP - 2015 51 2.3 1.0 4.9 4.0 29.1 14.0 53.5 55.0 3% 

OCT - 2015 33 1.9 0.0 4.9 4.0 16.4 10.0 39.5 40.0 3% 

NOV - 2015 32 1.8 0.0 5.9 5.0 28.3 26.0 47.4 49.0 0% 

DEC - 2015 48 1.7 0.0 3.2 1.0 21.7 18.0 38.7 35.0 3% 

JAN - 2016 46 4.7 0.0 7.4 1.0 13.4 9.0 36.6 27.5 10% 

FEB - 2016 39 1.4 0.0 2.0 1.0 10.4 6.0 15.5 12.0 25% 

MAR - 2016 65 1.4 0.0 1.3 1.0 11.8 8.0 12.6 10.0 16% 

Inpatient 
Evaluation 

APR - 2015 9 8.9 1.0 13.9 5.0 47.9 43.0 56.3 59.0 0% 

MAY - 2015 4 10.1 1.0 14.2 5.0 65.8 61.0 69.5 69.5 0% 

JUN - 2015 4 7.7 1.0 11.1 5.0 75.2 68.0 89.9 102.0 0% 

JUL - 2015 2 7.5 1.0 11.4 5.0 50.9 14.0 91.8 81.0 0% 

AUG - 2015 5 10.2 1.0 19.6 5.0 44.5 31.0 78.2 80.0 0% 

SEP - 2015 5 6.7 1.0 10.2 4.0 42.6 47.0 32.0 32.0 0% 

OCT - 2015 8 2.0 1.0 7.9 6.0 28.9 16.0 61.1 70.0 0% 

NOV - 2015 3 2.8 0.0 9.6 7.0 44.2 46.0 49.0 49.0 0% 

DEC - 2015 12 2.4 1.0 4.2 2.0 21.1 20.5 83.6 84.0 0% 

JAN - 2016 7 5.4 1.0 8.9 2.0 30.9 31.0 52.9 51.0 0% 

FEB - 2016 2 12.9 1.0 16.3 2.0 47.5 31.0 50.9 56.0 0% 

MAR - 2016 5 15.5 1.0 16.3 1.0 19.2 15.5 69.2 45.0 0% 

Inpatient 
Restoration 

APR - 2015 12 6.8 1.0 8.1 1.0 25.3 22.0 0.0 0.0 100% 

MAY - 2015 3 6.3 1.0 7.9 2.0 35.0 41.0 54.7 62.0 0% 

JUN - 2015 4 0.6 1.0 1.8 1.0 45.3 39.0 46.0 56.0 20% 

JUL - 2015 11 1.3 0.0 4.5 2.0 16.2 11.0 45.3 56.0 33% 

AUG - 2015 15 1.6 0.0 5.7 3.0 26.4 27.0 35.5 35.5 50% 

SEP - 2015 7 1.5 0.0 4.6 1.0 37.2 35.0 20.4 1.0 57% 

OCT - 2015 10 3.2 0.0 6.4 4.0 45.6 37.0 87.4 93.0 0% 

NOV - 2015 9 2.4 0.0 4.1 2.0 51.7 48.0 90.8 92.0 0% 

DEC - 2015 6 3.8 0.0 4.2 0.5 26.3 20.0 84.7 86.5 0% 

JAN - 2016 15 2.3 0.0 2.7 0.0 31.1 19.0 53.8 58.0 25% 

FEB - 2016 18 2.0 0.0 2.3 0.0 24.2 24.0 55.8 43.5 0% 

MAR - 2016 12 1.1 0.0 1.1 0.0 27.7 23.0 45.2 46.5 0% 
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TOTALS BOTH HOSPITALS 
Court 

Orders 
Signed 

Days from order signature to: 
Percent 

complete 
within 7 days 

of order 

 hospital receipt of 
order 

hospital receipt of 
discovery 

end of month for 
incomplete referrals 

completion 

Average Median Average Median Average Median Average Median 

Jail-based 
Evaluation 

APR - 2015 214 2.1 0.0 3.5 1.0 17.8 10.0 20.3 14.0 12% 

MAY - 2015 220 2.1 0.0 3.2 1.0 22.1 13.0 18.2 12.0 14% 

JUN - 2015 250 2.3 1.0 3.6 1.0 20.8 13.0 24.1 17.0 9% 

JUL - 2015 281 2.0 0.0 3.3 1.0 17.9 11.0 26.5 19.0 5% 

AUG - 2015 217 2.0 0.0 3.0 1.0 19.7 13.0 25.4 21.0 6% 

SEP - 2015 253 1.8 0.0 2.5 1.0 16.0 9.0 22.9 18.0 9% 

OCT - 2015 246 1.9 0.0 2.5 1.0 16.6 11.0 19.2 16.0 17% 

NOV - 2015 196 1.8 0.0 2.8 1.0 21.6 17.0 20.5 16.0 23% 

DEC - 2015 243 1.6 0.0 2.1 0.0 16.2 10.0 20.4 15.0 11% 

JAN - 2016 227 1.8 0.0 2.5 0.0 12.2 6.0 19.0 13.0 23% 

FEB - 2016 243 0.7 0.0 0.8 0.0 7.4 5.0 11.0 8.0 42% 

MAR - 2016 285 0.9 0.0 0.9 0.0 8.2 6.0 9.7 7.0 51% 

Inpatient 
Evaluation 

APR - 2015 19 7.8 1.0 11.0 3.0 39.9 33.0 45.1 48.5 9% 

MAY - 2015 15 7.3 1.0 9.7 3.0 55.3 47.0 50.9 25.0 5% 

JUN - 2015 14 5.9 1.0 8.0 3.0 65.0 54.0 44.4 18.0 15% 

JUL - 2015 17 5.7 1.0 7.8 3.0 49.9 15.0 14.8 15.0 20% 

AUG - 2015 20 6.9 1.0 8.4 2.0 33.0 17.0 53.9 29.0 5% 

SEP - 2015 20 4.3 1.0 5.7 1.0 39.4 22.0 20.4 20.0 10% 

OCT - 2015 25 2.4 1.0 4.3 1.0 27.6 19.0 30.8 24.0 0% 

NOV - 2015 17 2.0 1.0 3.9 1.0 30.8 18.0 26.4 22.0 5% 

DEC - 2015 23 3.3 1.0 4.1 1.0 17.8 14.0 47.5 29.0 6% 

JAN - 2016 20 4.8 1.0 6.6 1.0 27.0 23.0 33.7 29.0 0% 

FEB - 2016 18 7.7 1.0 9.0 1.0 24.5 12.0 30.6 22.0 5% 

MAR - 2016 23 6.7 1.0 6.9 1.0 12.6 9.0 26.6 16.0 8% 

Inpatient 
Restoration 

APR - 2015 71 1.5 0.0 2.2 1.0 35.3 16.0 37.6 43.0 26% 

MAY - 2015 66 1.5 0.0 1.9 0.0 35.8 20.0 27.8 18.0 24% 

JUN - 2015 43 1.6 0.0 2.0 1.0 20.6 13.0 34.9 25.0 20% 

JUL - 2015 89 1.4 0.0 1.9 0.0 16.1 10.0 24.5 20.0 26% 

AUG - 2015 78 1.9 0.0 2.4 0.0 23.5 20.0 24.0 33.0 25% 

SEP - 2015 89 1.6 0.0 2.1 0.0 27.6 21.0 22.7 13.0 29% 

OCT - 2015 86 2.1 1.0 2.9 1.0 26.9 25.0 32.1 45.0 20% 

NOV - 2015 67 1.5 1.0 2.0 1.0 37.2 34.0 42.1 49.0 21% 

DEC - 2015 72 1.8 1.0 2.3 1.0 27.5 23.0 47.4 52.0 15% 

JAN - 2016 76 2.6 0.0 2.8 0.0 29.6 19.0 37.5 46.0 23% 

FEB - 2016 81 3.3 0.0 3.8 1.0 24.2 21.0 37.1 41.0 12% 

MAR - 2016 89 1.3 0.0 2.2 0.0 26.5 24.0 31.8 39 24% 
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Class Member Status Data Graphs (March data is “First Look” and subject to change) 
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Resources Required to Provide Timely Competency Services 
Need Projections and Bed Capacity 
The investment made by the Legislature in the 15-17 biennial budget and the short and long-term strategies 
that are being undertaken will enable Washington to provide competency services within the seven-day time 
frames established by the Court.  Washington is making every effort to provide competency services within 
the seven-day standard as soon as is possible.  As of March we believe that we can meet the seven day 
standard for competency evaluation and restoration services by the Court’s deadline of May 27, 2016.  We 
believe we will also meet each of the Court’s intermediary benchmarks.  
 
The anticipated compliance dates are based on the estimates and data, detailed below, that were included in 
the Long Term Plan dated July 2015 and subsequent monthly reports. 

 

Fiscal and program staff from DSHS and the Washington State Office of Financial Management modeled additional 
bed capacity needed to meet a seven-day standard for admission with assumptions of increases in demand at ten 
percent and twenty percent. The following graph illustrates the model as applied to WSH and ESH. 
 
 

 
 
For mentally ill defendants ordered to receive competency restoration treatment, additional inpatient forensic 
hospital bed capacity must be developed or made available. Based on projections in the chart above, it is 
estimated that compliance with a seven-day standard will require 90 beds during the 15-17 biennium.   
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2015-2017 Biennial Budget to Support Improvements to the Forensic Mental Health System 
The two-year operating budget for the period of July 1, 2015 to June 30, 2017 (hereafter referred to as the 15-
17 biennial budget), enacted by the Legislature on June 29, 2015 and signed by Governor Jay Inslee on June 
30, 2015, includes an investment of $40.5 million in new funding.  Table One details the funding provided in 
the 15-17 biennial budget. 
 
Table One:  New Forensic Mental Health System Funding in the 15-17 Biennial Budget 

Budget Item FTE’s Dollars (Millions) 

Competency Evaluation Staff 18.0 $  4.67 

Competency Restoration Beds 129.2 $26.86 

Non-Felony Diversion 0.0 $  4.81 

Office of Forensic Mental Health 11.0 $  4.18 

Total 158.2 $40.52 

 
Table Two shows the increases for forensic evaluator and competency restoration bed capacity.  This table has 
been updated based on the addition of the Maple Lane and Yakima RTFs for the April 15, 2016 report.  Table 
Three details the specific new staff positions funded in the 15-17 biennial budget.   
 
Table Two: Increases in Forensic Evaluators & Competency Restoration Beds in 15-17 Biennial Budget 
Site April 

2015 
Forensic 

Evaluator 
Positions 

(FTE) 

15-17 
Biennial 
Budget 

Incrs 
(FTE) 

Total 
Forensic 

Evaluator 
Capacity 

(FTE) 

% 
Incrs 
(FTE) 

$ Incrs 
(Millions) 

April 
2015 

Capacity 
(Beds) 

15-17 
Biennial 
Budget 

Incrs 
(Beds) 

Total 
Capacity 

(Beds) 

% Incrs 
(Beds) 

$ Incrs 
(Millions) 

ESH 6 5 11 83% $1.41 22 30 52 136% $8.72 

WSH 24 8 32 33% $2.25 116 15 131 13% $4.44 
Maple 
Lane N/A N/A N/A N/A N/A 0 30 30 N/A $9 

Yakima N/A N/A N/A N/A N/A 0 24 24 N/A $6.7 

Total 30 131 43 43% $3.66 138 992 237 72% $28.86 

 
Table Three:  Specific new Staff Funded in the 15-17 Biennial Budget  

Position Funded 
FTE 

Description 

Full Time Equivalents 
(FTE)  

129.2 Direct care staff to operate 90 additional Competency Restoration 
treatment beds 

Forensic Evaluators  13 Forensic Psychologists to conduct forensic evaluations 

Forensic Evaluator 
Supervisor 

2 Supervisory and leadership support for Forensic Evaluators 

Forensic Evaluator 
Support  

3 Staff to perform administrative and clerical tasks 

Director of the Office of 
Forensic Mental Health 

1 
 

Lead Forensic Mental Health Services operations, as recommended in 
the forensic services consultant report 

                                                           
1 This figure does not include five Full Time Equivalents (FTE) for supervisory and administrative support that also are funded in the 
15-17 biennial budget 
2 The development of Maple Lane and Yakima has created potential for up to 99 total new beds, compared with the original plan of 
90 new beds.  We will continue to evaluate the funding and the need for the additional 9 beds.  
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Position Funded 
FTE 

Description 

Data Manager 1 Develop standardized data reports to inform fiscal and program 
operations and improve data integrity as recommended by JLARC and 
Groundswell 

Data Analysts 2  Standardize systems to track and report program outcome data for 
competency and NGRI services 

 Build and maintain a statewide model for bed utilization and 
staffing needs 

 Create and maintain a centralized system for managing wait lists 
and admission decisions 

Recommended by JLARC and Groundswell 

Technology Solutions 
Support 

2  Build a technology solution to establish a common platform to 
transmit data between the State Hospitals and over 240 different 
jurisdictions to improve timeliness  

 Provide hands-on partner training across the system 

 1 position funded only for the 15-17 biennium 

Competency 
Restoration Specialist 

1  Develop alternative community-based competency restoration 
program options to address growing demand for forensic service 

 Coordinate development of criteria and a screening process to 
identify individuals appropriate to receive services in this setting 

  Quality assurance oversight of services provided in alternative 
settings 

 Recommended in Groundswell 

Workforce 
Development 

2  Standardize and improve quality of competency services and NGRI 
treatment 

 Develop curriculum and provide training to the forensic psychology 
workforce across the state 

 Provide ongoing consultation and QA 

 Recommended in Groundswell 

Liaison and Diversion 
Specialist  

1  Liaison with courts, jails, community mental health programs, RSNs, 
state hospitals and others to coordinate efforts to comply with 
Trueblood order 

 Create systems to ensure effective and efficient delivery of statewide 
forensic services 

 Coordinate stakeholder efforts to divert individuals with mental 
illness from criminal justice involvement 

 Coordinate community based treatment 

 Recommended by JLARC and the Groundswell 

Implementation Project 
Manager 

1  Manage implementation to ensure requirements of the Trueblood 
decision are met in a timely manner 

 Project position for 15-17 biennium. 

Trueblood Report 
Manager 

0  Report analysis, preparation and submittal 

 Position not funded in the biennial budget, has been established and 
filled within existing funding to support Trueblood implementation 

 Project position for the 15-17 biennium. 
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Trueblood Key Accomplishments--March 2016 
RECRUITMENT 

 Twenty-six staff were hired in March to support the Maple Lane Competency Restoration Program, including our new Residential 
Services Manager. All 26 began a three week training curriculum on site on 3/28/16. Remaining vacancies to be filled in April.  

 Searches for the Forensic Services unit are near completion.  Offers have been made for the QA and Workforce Development positions.  
An out-of-state candidate was in Olympia this week meeting face-to-face with hiring managers concerning the Forensic Services Director 
position. 

 The Admissions Coordinator position, also in the Forensic Services unit, has been put on hold until further notice.  The search effort 
produced 33 candidates who may be re-visited in the future. 

 Over the past three weeks, recruiter has spoken with several psychiatric residents about the possibility of working for the state hospitals.  
To date, none have committed. 

 ESH completed their third nurse hiring event on March 30 in Spokane.  A small crew of nurse managers, nurses including Nurse Recruiter 
Mary Sue Hewankorn and HR staff including Shannon Bragiel and Ted Koska interviewed 28 potential candidates over the course of six 
hours.  Of these, 10 were RNs, two were PSAs and 16 were MHTs.  ESH staff will complete formal interviews of these candidates this 
week.  It is projected that ESH will land the majority of these candidates. 

 WSH held a nursing career fair on campus on March 30.  Although there is no official report yet, the event was deemed a success and 
attracted both RNs and LPNs.    

 A member of the ESH nurse executive team has proposed an in-training plan that could  bridge the MHT to PSA classifications which are 
in high demand at both hospitals.  Further discussions will be held with members of the ESH nurse management team and members of 
the HQ Talent Acquisition Team.  

 There seems to an LPN shortage statewide.  Other state agencies that use LPNs have been contacting DSHS looking for guidance or help.  
Recruiter is experimenting with several recruitment techniques to determine those that will draw LPN candidates to DSHS openings. 
 

HIRED ADDITIONAL EVALUATOR AT ESH 
 Eastern State Hospital was able to fill its fourth newly funded position in March.  Western State Hospital is continuing the recruitment 

process to fill its 9th position. 
 

FIVE NEW HOSPITAL BEDS 
 An additional five beds were brought on-line at ESH for a total of 20 newly opened beds on ward 3S. 

 

RESIDENTIAL TREATMENT FACILITIES 
 The Yakima Competency Restoration Program (Yakima) became operational on March 2, 2016. By the end of March, five patients were 

admitted to the program. DSHS experienced more delays than expected such as start-up dialogue, rapport building, and transportation 
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planning with the sending jails and addressing related barriers; formally adopting a structured process to discharge hospital patients and 
transfer them to a residential treatment facility; and resolving transportation barriers between the hospitals and Yakima. Our most time 
consuming barrier, however, is related to resolving barriers with patients’ court orders. The Maple Lane Competency Restoration 
Program began its three week training curriculum on 3/28/16. Close to 40 staff (DSHS and contracted) began work on 3/28. DSHS had 
only a handful of remaining vacancies which are expected to be filled in April.  

 

TECHNOLOGY SOLUTIONS 
 Hardware was deployed to all 9 evaluators at ESH. This includes laptops (with integrated cellular) and a non-smart phone. They all have 

Citrix (Remote access) so they should be able to access internal network shares. This is a significant step in reducing our time to 
complete competency evaluations.  

 For example: An evaluator is dispatched to Tri-cities for 2 scheduled interviews with defendants. The morning interview completes 
normally and the evaluator is able to take notes and prepare for dictation. The second interview is cancelled as the translator or defense 
attorney did not show. The interview has to be rescheduled. The evaluator could log in remotely, get the next case file in Tri-cities, 
review discovery and charging documents, and interview the newly scheduled defendant. He would have access to all necessary 
documentation to complete the interview in one session. The evaluator could take notes to prepare for dictation as usual. In the past, in 
this scenario, the evaluator would not have access to discovery and charging documents and often times would have to schedule a 
follow up interview with the defendant to ask questions specific to discovery or charging documents. 
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Trueblood Implementation Steps Taken and Planned—March 2016 

Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Court Appointed Monitor Coordination     

Monthly 
Reports  

Release 3/15 report  Complete •  Maintain compliance with the Court 
 
•  Use data to review and improve the provision 
of forensic services 

•  Released March 15 report to Stakeholders 
following review of Court Monitor 

Submit 4/15 Report 4/15/2016 

Post-Submission 
Review 

TBD 

Legislative Coordination       

Implement 
Second 
Engrossed 
Second 
Substitute 
Senate Bill 
(2E2SSB) 5177 

Develop 
implementation 
plan 

TBD •  Bill was enacted to provide remedies for 
improving the timeliness of forensic mental 
health services.  
 
•  Implement and operationalize the changes 
brought about by the bill through engagement of 
partners 
 
• Agency request legislation: receive Governor's 
approval and prepare drafts for introduction in 
the 2016 session. 

•  On July 10, 2015, DSHS and Governor’s office 
hosted Planning Meeting to discuss SB 5177 
implementation, the 2015-2017 budget, and 
cross-system collaboration for the State's forensic 
mental health system.  The governor’s office 
invited members of the Tribes, the Counties, 
Public Defenders, Prosecutors, the Courts, the 
Administrative Office of the Courts, the Attorney 
General's Office, the State Legislature, Disability 
Rights Washington, NAMI Washington, and 
County Jails and Sheriffs.  Workgroups reviewed 
specific goals and hurdles. 

Establish subgroups 
and an oversight 
committee as 
needed 

TBD 

Onboard 
Implementation 
Liaison position to 
facilitate cross 
system 
collaboration work 

Complete 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Engrossed 
Substitute 
Senate Bill 
(ESSB) 6556: 
Funding 
applications 

Apply for funding 
from the Office of 
Financial 
Management (OFM) 
from the Governor's 
Behavioral Health 
Innovation Fund 
relating to the state 
hospitals' forensic 
systems. 

Passed 
legislature; 
pending 
Governor's 
signature and 
enactment of 
the 2016 
Supplemental 
Operating 
Budget 
 
Expires on July 
1, 2019 per 
Section 14. 

•  Section 6 of that bill creates the Governor's 
Behavioral Health Innovation Fund in the state 
treasury. Only the director of financial 
management or designee may authorize 
expenditures from that Fund, which are provided 
solely to improve quality of care, patient 
outcomes, patient and staff safety, and the 
efficiency of operations at the state hospitals. 
 
•  Section 7(1) and (2)(d) & (j) allows DSHS to 
apply to OFM to receive funds from the 
Innovation Fund. The application must include 
proposals to increase the overall function of the 
state hospital system in one or more categories, 
including: (a) increasing capacity and instituting 
other measures to reduce backlogs and wait lists 
in both the civil and forensic systems; and (b) 
improving the provision of forensic mental health 
services. 

•  Sections 6 and 7 of ESSB 6656 take effect 
immediately pursuant to Section 18, pending the 
Governor’s signature. Funds are appropriated to 
the Governor's Behavioral Health Innovation Fund 
pending enactment of the 2016 Supplemental 
Operating Budget. 
 
•  In addition, Section 5(2)(b)(ix) requires OFM to 
contract with an external consultant to examine 
the current configuration and financing of the 
state hospital system and make 
recommendations on a number of different areas, 
including identification of the potential costs, 
benefits, and impacts associated with dividing 
one or both of the state hospitals into discrete 
hospitals to serve civil and forensic patients in 
separate facilities. The consultants’ report is due 
to the Governor and Legislature by Oct. 1, 2016. 

Provide regular 
implementation 
and progress 
updates to 
Legislative body 
and staff 

Schedule twice 
monthly update 
conference call or 
in-person meeting 

Ongoing 

•  Keep Legislators and staff up-to-date on status 
of Trueblood and SB5177 implementation 
 
•  Provide opportunity to address questions 
related to monthly reports or the long-term plan 

•  Biweekly meetings are being held. 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Consult with 
DOH about 
draft legislation 
requiring DOH 
certification of 
forensic 
evaluators to 
determine the 
need for a 
sunrise review  

Consult DOH Ongoing 

•  Expanded pool of forensic evaluators would 
help improve timeliness.  Licensure would 
provide quality assurance and create 
professional standards for forensic evaluators. 
 
•  Develop long-term certification of forensic 
evaluators, consistent with the Trueblood Court 
Monitor’s recommendations on mid- and long-
term performance to implement a forensic 
certification program to sustain performance (p.  
33 of the Monitor’s Quarterly Report to the 
Court) 

DSHS/BHSIA staff met with DOH on 12/15/15.  
DOH expressed a number of concerns, and 
focused on the following two barriers: 
• Timing considerations.  DOH stated that the 
best case scenario to establish a credential 
program for forensic evaluators (licensing or 
certification) would take at least two years, with 
an existing training/educational program.  Lacking 
such a program, it would likely take longer. Per 
DOH, it would be best to conduct a sunrise 
review, requiring a formal legislative request and 
additional DOH review. 
•  Feasibility/sustainability.  DOH expressed 
concerns about funding.  Funds are derived from 
a licensing program, particularly licensing fees, 
and must be self-sustaining.  DOH cannot expect a 
legislative subsidy.  Considering economies of 
scale here, the cost for annual licenses may be 
prohibitively high. 

Labor Coordination       

Engage Labor 
Leaders and 
Members 

Conduct ongoing bi-
monthly meetings 
with Labor leaders 

Ongoing 
•  Discuss policy, budget and operational changes 
likely required to comply with the Trueblood 
requirements 

• Labor submitted no alternatives to contracting 
for out psy. services at WSH by the 11/25/15 
deadline 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Notice to Labor 
Partners of intent to 
enter into direct 
contract 
negotiations for 
Competency 
Restoration Services 

Complete 

 
•  Obtain staff necessary to safely support 
operation of additional forensic and civil beds at 
the state hospitals 
 
•  Obtain necessary psychiatrists and physicians 
to supplement services proved by employees at 
Western State Hospital to safely support the 
operation of additional forensic and civil beds 

 
•  Labor submitted no notification of intent to 
form an Employee Bargaining Unit 
 
• Prepared letter to notify Labor of plans for 
opening a Residential Treatment Facility at Maple 
Lane for issue on January 5 

Notice to Labor 
Partners of 
recruitment 
incentive award 
pilot program 

Complete 

Notice to Labor 
Partners of intent to 
pursue an RFI for a 
Vendor to provide 
psychiatry and 
physician services 
at Western State 
Hospital and the 
potential to 
contract for such 
services  

Complete 

Alternatives to 
contracting 
submission deadline 

11/25/2015; no 
submission 
received 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Deadline for 
notification of 
intent to form an 
Employee Business 
Unit 

12/28/2015; no 
notification 
received 

Data Collection and Fiscal Modeling       

Monthly report 
data collection 

Identify and obtain 
needed data 

Ongoing 
•  Obtain data for monthly reports and develop 
standardized reports to inform policy 
development and implementation 

 •  Data collection is ongoing 

Institute data 
audit process 

Review data and 
files of cases with 
anomalies 

Ongoing •  Ensure completeness and accuracy of wait list 
data 

•  Data validation process is ongoing 

Identify trends Ongoing 

Hire 
Statistician/ 
Forecaster 

Develop PDF 

Complete; 
updated 
12/30/15 to 
meet agency 
wide need 

•  Provide expertise to develop models to predict 
need for competency services and develop an 
algorithm for admissions to State Hospitals to 
meet the 7 day standard and make optimal use 
of available beds 

•  Internal leadership team reviewed the position 
in a context of all the BHA data positions and 
determined to centralize within the Decision 
Support and Evaluation group at HQ.  This 
position will be involved in forensic services 
modeling.  
 
•  This position is now located in the Decision 
Support and Evaluation section of BHA where 
BHA is establishing a hospital data team.  This 
team will work together to provide data analysis 
in support of forensic services. The position has 
been posted for recruitment as of 2/17/16.  NEW: 
An offer was made and accepted for this position, 
with a start date of May 16, 2016. 

Establish position 

Complete; may 
have to re-
establish based 
on changes 
under 
discussion with 
HRD 

Recruit On hold 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Hire TBD 

Onboard TBD 

Hire Data 
Architect 
Position 

Develop PDF Complete •  Build a technology solution to establish a 
common platform to transmit data between the 
State Hospitals and over 240 different 
jurisdictions to improve timeliness  
 
•  Provide hands-on partner training across the 
system 

•  Working with Data Architect from WaTech 
while we continue to look for qualified 
permanent candidates. 

Establish position Complete 

Recruit On hold 

Hire TBD 

Onboard TBD 

Hire Data 
Manager 
Position 

Develop PDF 7/1/2014 

•  Develop standardized data reports to inform 
fiscal and program operations and improve data 
integrity as recommended by JLARC and 
Groundswell 

•  Previously filled position is currently vacant as 
of 10/1/15.  Conducted review of the position 
description as part of the overall data position 
and structure review and determined to 
centralize within the Decision Support and 
Evaluation group at HQ.  This position will be 
involved in forensic services data management, 
and will supervise the Forecast Analyst position, 
which is also relocating to DSE.  In January the 
position was reviewed and the PD was updated 
and sent on 1/27/16 to the Banding Committee 
for review. 
 
•  The position description was reviewed at the 
1/27/16 Banding Committee; it was posted on 
2/23/16 and recruitment is underway.  The 
position is now located in the Decision Support 
and Evaluation section of BHA.  NEW: Interviews 
for this position have been scheduled for April 20.   

Establish position 9/1/2014 

Recruit TBD 

Hire TBD 

Onboard TBD 

Hire Web 
Developer 

Develop PDF Complete 
•  Will work on user interface for forensic data 
system.   

•  Web developer has reviewed all existing 
documentation 

Establish position Complete 

Recruit Complete 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Hire Complete 

Onboard Complete 

Forensic 
System Design / 
Development 

Review data 
dictionary 

Complete 
• Integrated Forensic System with consistent 
data entry and tracking of all class members from 
creation of court order for mental competency 
evaluation through completion of evaluation and 
/ or restoration (whichever is later). 
 
•  Provide capability for access by evaluators to 
discovery documents and any status changes, 
regardless of location, to reduce delays 
 
•  Provide platform for quality reporting from 
single system, eliminating the variability 
currently inherent in leveraging legacy 
applications not meant for this purpose 

•  Meeting held to review the Restoration data 
flow.  Requirements document has been drafted 
and the draft is under review. 
 
•  First draft data models prepared 
 
•  Provided the Requirements Document (Version 
2) to the Court Monitor and provided a briefing 
on February 29  which covered progress and next 
steps along with the conceptual  integration of 
the three new BHA systems – Forensic system, 
Cerner EHR, and the Behavioral Health Data 
Consolidation project. 

Prepare 
requirements 
document 

Drafted and 
under review 

Build data models 
First draft 
prepared 

Defining 
functionality 

Complete 

Gaps analysis 3/7/2016 

Task list and 
timeline 

3/7/2016 

Monitor review 3/15/2016 

Implement 
revisions 

5/27/2016 

Human Resources       

Hire Forensic 
Services 
Director 

Reposting Complete 

•  Provide leadership and oversight for Forensic 
Mental Health Services operations 

•  Initial recruitment effort did not identify a 
successful candidate. 
 
•  Worked with recruiter on developing a 
recruitment profile in preparation for February 
re-posting of position. 
 
•  Position was posted on 2/12/16. 
 
•  NEW: Twelve total applications have been 

Engage experts and 
obtain suggested 
contacts from Court 
Monitor Complete 

System leaders 
contact candidates Ongoing 

Schedule interviews Complete 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Complete 
interviews and 
secure references 4/15/2016 

received, with four deemed qualified.  Of the 
four, one had an informational call with the 
Assistant Secretary and is scheduled to fly in for 
meetings and an interview on April 4, 2016.  A 
second had an informational call with Carla, and 
the application for the third is being reviewed by 
the Assistant Secretary.  The fourth is a previous 
applicant and will not be considered further. 
 
•  DSHS is following the steps set out in the 
February 8 order, including to provide a 
Recruitment Approach Update to the monitor on 
February 27.  The update notes outreach efforts 
by the Assistant Secretary with several experts in 
the field and the results of those contacts. 

Check references 
and complete 
application 
requirements 4/30/2016 

Extend offer or 
report on reasons 
for inability to hire 5/15/2016 

Hire Office of 
Forensic 
Services HQ 
positions 

Develop Position 
Descriptions Complete 

•  Provide infrastructure for forensic services 
system and improve effective and timely 
provision of competency services 

•  Project Manager started 10/26/2015 
 
•  Compliance Reporting Specialist started 
10/16/2015 
 
•  Diversion/Liaison specialist position started 
9/1/15 
 
•  Establishing the Workforce Development 
positions had been on hold.  PDs developed and 
position establishment packages submitted to 
HRD Banding Committee on 12/30/15, reviewed 
and banded on 1/8/16.  Positions were 
established by HRD on 1/12/16.  Identified salary 
standards and a recruitment profile for 
development of a posting in February.  Workforce 
Development Administrator position posted 

Establish positions Complete 

Post positions for 
recruitment Complete 

Conduct Interviews In progress 

Hire and Onboard TBD 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

2/18/16.  NEW: Interview and reference checks 
were completed and the job was offered and 
accepted for a start date of 4/16/16. 
 
•  A Forensic Services Quality Manager position 
was posted 2//18/16.  NEW: Of 6 total applicants 
one was deemed qualified; job was offered and 
accepted with a start date of 4/16/16. 
 
•  One evaluator support position has been 
created and filled at ESH, and one administrative 
position at WSH is being double filled to provide 
this capacity while position development 
continues for the two funded evaluator support 
positions at WSH. 
 
•  See Data Collection and Fiscal Modelling 
section  

Hire additional 
hospital ward 
staff  

Hired recruiter Complete 

•  Obtain required staff of all classes to safely 
and appropriately operate additional civil and 
forensic beds and to meet data collection, 
analysis and reporting needs 

•  Onboarded recruiter 
 
•  Developed recruitment marketing materials 
 
•  Engaged in hiring events  
 
•  Continuing recruitment updates are provided in 
the Key Accomplishments section. 
 
•  Continuing barrier: Availability of interested 
and appropriately credentialed staff to fill vacant 
positions 

Establish recruiting 
marketing 
campaign In progress 

Conduct targeted 
hiring events In progress 

Pursue contracting In progress 

Weekly hiring status 
report In progress 

Institute employee 
hiring recruitment 
incentive pilot Complete 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Medical 
transcriptionist 
hired Complete 

Competency Evaluation       

Hire additional 
evaluators 

Hiring at WSH  In progress 

•  Increase evaluation capacity and reduce wait 
time for evaluation 

•  As of 3/31/16, 8 of 9 new WSH positions are 
filled.  WSH interviewed several applicants for the 
open evaluator position and is making an offer to 
an applicant on 4/8/16. 
 
•  As of 3/31/16, all 4 of the new 4 ESH positions 
have been filled.  The new forensic evaluator will 
be starting on 5/2/16. 

Hiring at  ESH  In progress 

Transfer one ESH 
vacant position to 
WSH 

Complete 

Hire two new 
Forensic 
Services 
Supervisors 

Complete PDs In progress 

•  Will provide needed additional supervisors of 
Forensic Evaluator staff; leading to improved 
effectiveness and efficiency of evaluators 

• Developed plan for drafting position 
descriptions in consultation with current 
supervisors. 
 
•  Position description and position 
establishments are in progress.  NEW: The 
position description is planned to be completed 
by April 29 to submit for the May 6 banding 
committee.   

Recruit TBD 

Hire TBD 

Build capacity 
for out-station 
sites 

Identifying Out-
station sites 

In progress 

•  Increased capacity at out-station sites will 
reduce wait time for evaluation 

•  Out-station site for Everett became operational 
11/03/2015.  Completed and currently in 
operation. 
 
•  Full time evaluator is stationed in SCORE facility 
in King County.  Evaluations at SCORE have 
increased by 1.5 since an evaluator was stationed 
there. 
 

Site 
agreement/contract 
processes 

In progress 

Out-station sites 
operational 

Completed 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

•  Full time evaluator is stationed in Vancouver, 
WA (Clark County) as of February 1, 2016.  A 
second evaluator will be out-stationed in Clark 
County on 4/12/16.  NEW: The evaluators will be 
moving to the Harney Building in Vancouver in 
April. 
 
•  Regularly scheduled visiting evaluator pilot set 
for rotation in Thurston, Kitsap, Yakima and Lewis 
counties as of the end of December, 2015. 
 
•  NEW: DSHS is moving forward with opening 
outstations in Yakima and Kennewick.  DSHS 
Facilities and IT are working on identifying 
appropriate accommodations and mobile office 
needs for outstationed evaluators. 

Coordinate 
with forensic 
mental health 
system 
partners  

Created a template 
to organize cross 
partner county 
specific discussions 
and to document 
results 

Complete 

•  Conversations with select jails close to 
hospitals or already designated for outstation 
sites are focused on creating space for 
evaluations on a regularly scheduled basis and 
ability to transport to state hospital.  Secondarily 
to discuss with local defenders associations 
regarding predictable availability to attend with 
clients; courts for coordination of timely 
transmittal of orders and documents; and local 
mental health agencies for additional supports 
and perhaps space where that is identified as a 

 
 
•  DSHS is contacting each county directly to 
confirm whether participating in Community 
Competency Evaluation meeting. 
 
•  DSHS released an RFP for the 5177 
Prosecutorial Diversion dollars on 2/4/16. The RFP 
was sent to all RSN administrators, HCA, Early 
Adopter Region contacts, the Washington 
Association of Prosecuting Attorneys, and the 

Convene initial 
meetings 

Ongoing 

King County-hosted 
follow-up meeting 

10/1/2015 



 

29 | P a g e  
 
 

Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Yakima County 
meeting with jail, 
defense attorneys, 
court and 
prosecutors 

9/10/2015 

challenge. 
 
•  Presentations at the WASPC conference will 
provide opportunity to inform about impacts of 
Trueblood decision and make connections with 
members for future planning to facilitate transfer 
and access to reduce wait times and provide 
competency services 

Washington State Association of Counties. 
Proposals were due 2/26/16. 7 total proposals 
were received: Lewis County, Greater Columbia 
RSN, Pacific County, Jefferson County, Thurston 
County, King County, and Spokane County. 2 
DSHS representatives, along with a Pierce County 
defender, a Snohomish County defender, and a 
City of Everett prosecutor are scoring the 
proposals. NEW: On 3/11/16, an announcement 
was sent to all applicants informing them of the 
status of their proposals.  King County, Pacific 
County, Greater Columbia, and Spokane County 
were awarded funding.  Based on funding 
allocations, DSHS was able to fund 2 west side 
and 2 east side counties/regions, and 2 urban and 
2 rural areas.  DSHS is currently working with the 
contractors on drafting contract language, and all 
contracts will be distributed to contractors by 
4/15/16.  

Skagit County 
facility tour and in-
person meeting 

10/7/2015 

Benton County 
facility tour and 
partnership 
meeting 

9/28/2015 

Partner meeting: 
City of Yakima 

10/7/2015 

Partner meeting: 
Snohomish 

10/19/2015 

Partner meeting: 
Pierce 

9/30/2015 

Partner meeting: 
Franklin 

Ongoing 

Present at the 
Washington 
Association of 
Sheriffs and Police 
Chiefs (WASPC) 
annual conference 

11/17/2015 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Continue 
current County-
conducted 
evaluation 
system until 
2018 

Define data 
elements needed 
from counties that 
are conducting their 
own evaluations  

11/30/2015 
•  Obtain data needed from counties in order to 
meet court ordered reporting requirements 

•  E-mailed individual County Commissioners on 
October 19, 2015 regarding Community 
Competency Evaluations. Counties interested in 
program participation were asked to submit the 
name of individuals in their communities who 
should be involved in conversations related to the 
determination of data elements that should be 
collected each month. Submissions were due 
October 26, 2015. Three counties responded. 
DSHS is contacting each county directly to ensure 
declination of participation. Meeting invite sent 
to interested county representatives to develop 
and maintain data elements that should be 
collected each month on panel evaluations.  One 
of our goals is to ensure consistent data measures 
and standards between panel evaluations and 
state-performed evaluations. 
 
• DSHS met with WASPC Jail Liaison to discuss 
transport concerns and strategies on 2/9/16. 
DSHS is preparing a communication to go out to 
jails to inform them of the opening of the new 
facilities. DSHS scheduled a meeting between 
ESH, WSH, WASPC, and HQ to discuss the 
practical aspects of jail transport on 3/7/16. 
 
• DSHS met with NRO evaluators on 2/3/16 to 
discuss strategies and challenges to reaching the 
7-day deadline in King County. Several 
suggestions were made regarding the timely 
receipt of discovery, attorney presence, and the 
limited availability of jail space.  
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

 
• DSHS participated in the King County/WSH 
Quarterly Meeting on 2/3/16. Notice was given to 
the county regarding the anticipated release of 
the RFP, as well as an update on the competency 
restoration sites.  
 
• DSHS met with Spokane County on 2/23/16 for 
the specific purpose of determining the possibility 
for dedicated space at the jail as well as a shared 
calendar system for evaluations. The outcome of 
that meeting was that the county would create a 
shared calendar that could be accessed by the 
courts, jail, and defenders to schedule evaluations 
during set times. Tuesdays-Thursday 9am-11am 
slots have been agreed to, and ESH is in the 
process of determining when the second slot 
should be.  
 
• DSHS met with King County on 2/25/16 for the 
specific purpose of determining the possibility for 
dedicated space at the jail as well as a shared 
calendar system for evaluations. The outcome of 
that meeting was that four workgroups were 
formed to meet in advance of the next meeting to 
bring recommendations to the group on the 
following: space/calendar/slots; defender 
availability and immunity; triage and court 
screening; and Seattle Municipal Court Issues.  
NEW: The group reconvened on 3/15/16 to report 
out recommendations.  Follow up is in process, 
and King County will be reconvening the group in 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

April. 
 
• DSHS reached out to Snohomish County Jail 
regarding the possibility of connecting to their 
videoconferencing network on 2/18/16. After 
speaking with jail IT staff, it was determined that 
they need to look at staff capacity prior to a test 
of the network occurring. We agreed to revisit in 
March.  
 
 • DSHS is working with a representative of 
Chelan County to schedule a community meeting. 
As of 2/29/16, the meeting is anticipated to occur 
on 4/21/16.  
 
• DSHS has been working with Yakima County Jail 
to connect to their video network via Jabber. 
Three initial tests have failed, as of 3/31/16, 
Yakima Jail IT and WSH IT continue to work 
together to identify a solution. 
 
•  NEW: DSHS is also working with the Benton 
County Jail to establish a video conferencing 
connection.  The testing has been delayed due to 
IT updates taking place at the Benton County Jail.  
Those updates are expected to finish 5/24/16, at 
which point we will recommence testing. 
 
•  NEW: DSHS met with the Clark County Criminal 
Justice Policy and Procedure Committee to 
discuss the use of the new court order forms.  The 
members encouraged all parties to participate in 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

a shared calendar system which would potentially 
extend to both in-custody and out of custody 
evaluations. 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Conduct a Lean 
event at WSH 
to reform 
Administrative 
Assistant 
workflow 

Planning for Lean 
event 

Complete 

•  Multiple reforms to workflow patterns, 
assignments and procedures will maximize ability 
to meet outpatient and inpatient evaluation 
timeliness; determine how to distribute 
administrative positions between facilities. 

•  The VSM was conducted between July and 
September 2015 and administrative support staff 
at WSH and ESH completed current state maps of 
the administrative steps needed to improve 
orders.  Action plans were developed to include 
immediate improvements which were made by 
staff right away, interim improvements which can 
be accomplished with minor IT changes and a 
future state map that will inform the new data 
management system. 

Conduct Lean event Complete 

Schedule event to 
complete ideal 
future state map 

TBD 

Evaluate 
potential for 
distributing 
mobile 
equipment 

Test a remote 
access system 

Complete 

•  Provide out-stationed evaluators with the 
capacity to access DSHS systems and electronic 
health records remotely 
 
•  Support more rapid entry of evaluation 
information and reduce duplicate data entry  

•  We have concluded our initial testing of mobile 
solutions for the Forensic Evaluators. 
 
•  We are preparing implementation of an aircard 
laptop combination. Equipment was ordered and 
aircards have begun to arrive.  Software 
adjustments may be made to laptops if issues 
arise after they are in place.  Training has been 
performed at ESH. 
 
•  Preparing approval of purchase of digital 
recorders and transcription pedals for ESH.  
Purchase to be approved 1/4/16 and training to 
begin 1/13/16 for immediate implementation 
when equipment arrives.  All mobile technology 
has been approved and purchased.  Training at 
both ESH and WSH has started.  Deployment of 
mobile technology and completion of training 
anticipated by end of February. 
 
•  Encrypted digital voice recorders have been 
ordered.  Will roll out immediately at ESH on 

Pilot a remote 
access system to be 
used in the field 

Moved to 
implementation 

Determine if 
capacity exists to 
implement within 
current budget 

Pending 
completion of 
testing  
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

arrival.  WSH batch will take time to coordinate 
with existing transcription/transfer system. 
 
• All equipment has arrived in HQ. Training plans 
are being outlined and deployment of equipment 
is scheduled for the first two weeks of March, 
with training to occur the week of March 14. 
 
• NEW: As of 3/31/16, all 9 evaluators at ESH 
were equipped with laptops with integrated 
cellular connectivity and non-smart phones.  The 
Digital Voice Recorder (DVR) solution has been 
delayed due to technical issues which are being 
resolved. 
 
•  Two outstations have been staffed and 
equipped. (Everett and SCORE).  IT resources have 
been allocated to support these outstations.  As 
of 12/24/15 SCORE reported that there were 0 
evaluations pending. 

Explore and 
pursue  triage 
system 
possibilities 

Submit proposed 
triage system plan   
for comment.  

3/1/2016 
Establish an efficient evaluation to identify 
individuals who: 
•   Need inpatient services due to serious mental 
health condition  
•  Clearly do not require inpatient evaluation 
services; or 

•  Court's February 8 Order provides specific 
requirements regarding triage system. 
 
• In response to the court order we developed a 
triage model and submitted it to the court 
monitor on March 1 for comment.  We have not 

Secure mail box for 
referrals 
established  

3/14/2016 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

SFT account for 
confidential 
transfer of 
potentially HIPPA 
sensitive 
information 

4/1/2016 

•  Are clearly competent due to changes in their 
condition since the issuance of an order for 
evaluation (such as no longer drug affected) 

received comment yet, but will proceeding with 
rollout of phase one beginning March 15. 
 
•  Phase I involves the temporary use of a 
master's level clinician to screen cases by phone 
for potential expedited admission through the 
triage consult process and share that information 
with medical directors for final decision making.  
We would receive referrals by e-mail and respond 
by e-mail or phone. 
 
•  NEW: Phase I went live 3/15/16.  
Communications were sent out to jails and 
defenders on 3/21/16 and 4/8/16, respectively. 
 
•  Phase II requires us to hire three clinicians with 
prescriptive authority to visit jails and perform 
screenings as needed.  The hiring process is 
expected to take until July.   
 
• On 2/18/16, DSHS reached out to the 
Snohomish County Jail to obtain materials 
regarding their jail diversion triage program. 
Snohomish County Jail agreed to share the 
information.  NEW: DSHS will also be looking into 
the King County triage project to help inform the 
larger Triage Work Plan. 

Temporary transfer 
file enable to 
handle requests 

4/1/2016 

Master’s level 
clinician identified 
to fill phase I role 
until Phase II staff 
are available.  

Complete 

Memo to Jail/court 
partners to be 
distributed 
explaining the 
process and giving 
instructions for 
submissions. 

3/15/2016 

Roll out Phase I 3/15/2016 

Roll out Phase II 7/15/2016 

Competency Restoration       

Western State 
Hospital (WSH); 

Design and 
Permitting 

Complete 
•  Serves overall plan to add 90 beds and expand 
State Hospital bed capacity to meet Court 
ordered compliance date 

•  Fifteen patients have been moved on to S4. 

Construction Complete 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

S4 Ward: add 
15 beds 

Labor Discussions Complete  
• Moving forensic patients from E1 to S4 will 
open restoration beds 

Staff Onboarding Complete 

Ward preparation 
and patient 
movement 

Complete 

Complete fence 
project 

Complete 

Complete Guard 
Shack 

Complete 

Added 10 beds Complete 

Add 5 additional 
beds 

Complete 

WSH; E2  and 
F3 Wards: add 
30 beds 

Design and 
Permitting 

Complete 

•  Serves overall plan to add 90 beds and expand 
State Hospital bed capacity to meet Court 
ordered compliance date 

• Due to recent CMS survey results and DSHS 
plans to meet the requirements set out by CMS, 
the plans to open F3 have been postponed. 
 
•  Difficulties in bringing on sufficient staffing 
have been a major hurdle. 
 
• Physical/architectural modifications are 
complete. 

Patient movement: 
E2 to E4 

Complete 

Construction Complete 

Labor Discussions On hold 

Develop hiring plan Complete 

Ward Preparation 
and patient 
movement F3 to E2 

Complete 

Renovations to F3 Complete 

Bed Occupancy TBD 

ESH; 3S Ward: 
add 30 beds 

Review current 
ward occupancy 
and make 
relocation plan 

Complete 

•  Serves overall plan to add 90 beds and expand 
State Hospital bed capacity to meet Court 
ordered compliance date 

•  NEW: The number of newly opened forensic 
beds was expanded in March from 15 to 20.  ESH 
is on pace to add an additional 5 beds by April 15, 
2016. 
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Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Develop staffing 
and hiring plan 

Complete 
 
•  Many staff have been hired and are currently 
going through orientation and training. 
 
•  Negotiated with L&I and determined that no 
additional emergency circuits are required. 
 
•  Received emergency declaration and secured 
contractor 
 
•  Identified adequate number of patients to 
transfer from 3S to new 2N3 ward 
 
•  Security and programmatic renovations 
underway on 3S2 ward 
 
 
 
Barriers include: 
•  Ability to recruit enough staff to support 
additional 15 beds in Phase II. 

Install cabling 
needed for office 
relocation 

Complete 

Relocate staff 
offices on 2N3 to 
1N3 and 3N3 

Complete 

Design and 
Permitting 

Complete 

Negotiations with L 
& I 

Complete 

Construction: Ward 
renovation 

Complete 

Construction: 
Patient safety--anti-
ligature work) 

Complete 

Construction: 
Update nurse call 
system/intercom 

Complete 

Construction: Install 
cameras 

Complete 

CMS Survey for new 
2N3 ward 

TBD 
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Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Staff Ward 
Preparation and 
moving NGRI 
patients from 3S to 
2N3 

Complete 

Comp Restoration 
Bed Occupancy 
Phase I (15 beds) 

Complete 

Comp Restoration 
Bed Occupancy 
Phase II (15 beds) 

TBD; Adding up 
to 5 beds per 
week 
depending on 
staffing levels 

Open 
Competency 
Restoration 
treatment 
program at  
Maple Lane: up 
to 30 beds 

Assess The Joint 
Commission (TJC) 
and Centers for 
Medicare and 
Medicaid Services 
(CMS) certification 
requirements 

Complete •  Identify alternate facility capacity to meet 
Trueblood compliance. 
 
•  Any competency restoration treatment 
program at Maple Lane is anticipated to transfer 
to operation at a State Hospital before DOC 
would be housing inmates on that campus 

• Construction was complete by mid-March.  DOH 
Construction Review team, Fire Marshall tour, 
and DSHS Certification walk through were 
scheduled and held in March. 
 
• The onsite modular building was set up by mid-
March. 
 
• BHA continues to coordinate with staff at Green 
Hill School and DSHS Consolidated Maintenance 
Operations (CMO) to finalize food and laundry 
arrangements. Related policies have been 
submitted to DOH for review and approved. Work 

Test HVAC, lights, 
etc. 

Complete 

Complete Special 
Use Permit (SUP) 
Process 

Complete 



 

40 | P a g e  
 
 

Task Key Milestones 
Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Post Essential Public 
Facilities notice 

Complete 

van and patient transport vehicles are secured. 
Interagency Agreements (IAAs) were finalized to 
support food, laundry and maintenance support 
at MLS. 
 
• 26 staff were hired in March to support the 
Maple Lane Competency Restoration Program, 
including our new Residential Services Manager. 
All 26 began a three week training curriculum on 
site on 3/28/16. Training includes: 
1. Psychiatric Emergency Response Training 
2. Together Everyone Achieves Much (TEAM) 
3. Treatment Planning, Motivational Interviewing 
4. Multicultural Mental Health, Understanding the 
Effects of Trauma 
5. Suicide Precautions, Working with mental 
health patients, detection of malingering 
6. Comprehensive Emergency Management 
7. Suicide Response Drill, Seclusion and Restraint 
Drill 
8. Breaking Barriers 
9. New Employee Orientation, Human Resources 
10. Electronic Health Records (ERMA system) 
11. Diversity/Cultural Sensitivity/Boundaries 
12. Promoting Positive Behavior Change 
13. Reporting/Abuse Reporting 
14. Incident Reporting 

Attend local school 
board meeting 

Complete 

Conduct a required 
public meeting 

Complete 

Participate in SUP 
Pre-Submission 
Conference 

Complete 

Establish DOC MOU Complete 

Finalize the 
telephony, data 
circuitry, printer 
requirements with 
vendor 

Complete 

Hire DSHS staff to 
support a hybrid 
staffing model at 
MLS 

3/31/2016 

Identify contractor 
to implement 
restoration services 
at MLS 

Complete 
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Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Complete 
construction 
modifications 
required to open 
MLS 

Complete 

15. Leadership 101 
16. Recovery Model, Boundaries, Alternatives to 
Seclusion and Restraint, Psychotropic Medications 
 
 
• BHA continues to partner with HRD to expedite 
MLS hiring, complete background and employee 
file checks for state employees. 

Obtain Dept. of 
Health Licensure 
and DSHS RTF 
certification 

4/1/2016 

Finalize service 
plans to cover 
laundry, food, 
transportation of 
goods, etc. for MLS; 
Draft Interagency 
Agreement to 
capture decisions 

Complete 

IT services are 
available at MLS 
and electronic 
equipment 
configured and 
ready to use 

Complete 

Establish 
Community 
alternative sites 
for competency 

Statutory direction Complete •  Planning for 24 beds  
 
•  Anticipated duration of one year and possible 
one year extension 

•  Fully executed contract signed on 10/22/15, 
and started 10/23/15. 
 
•  Developed procedures to effectively discharge 

Meet 41.06.142 
obligations 

Complete 

Post RFI  Complete 
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Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

restoration in 
Yakima: up to 
24 beds 

Host information 
day 

Complete 
 
•  Identify alternate facility capacity to support 
timely competency services that will meet the 
Trueblood compliance deadline of 05/27/16 
 
•  Trauma informed care and the Breaking 
Barriers program used at WSH for competency 
restoration will be the same model used in this 
RTF 
 
•  It is anticipated that trauma informed care (a 
national best practice for psychiatric hospitals) 
and the Breaking Barriers program used at WSH 
for competency restoration will be the same 
model used in this RTF 
 
•  WSH Center for Forensic Services supervising 
psychiatrist is willing to help provide training and 
consultation to Comprehensive prescribers and 
WSH pharmacy was consulted regarding 
medication formularies to be used 
 
•  Additional collaborations will be instituted to 
support ongoing comparable treatment services 
to patients served in this RTF and to ensure 
ongoing quality and oversight within the contract 
monitoring to be done by DSHS 

and transfer patients into the new RTFs.  One step 
is making sure that the patient's court order 
clearly allows DSHS to move the patient. 
 
•  First patients were admitted to the Yakima 
facility, with five patients admitted in March and 
three more referrals being reviewed.   
 
•  Received motion for a temporary restraining 
order filed by Trueblood Plaintiffs characterizing 
the Yakima facility as jail-based restoration, and 
seeking to block usage of the facility for a 
competency restoration program.  Filed response 
with the Court, with a hearing scheduled for April 
8, 2016. 
 
•  Training for staff was initiated with a full week 
of PERT training for the week of March 28, 2016. 
 
•  Continued to work with Comprehensive to 
develop policies and address concerns with the 
facility raised by stakeholders and the Court 
Monitor's expert consultants. 
 
•  Conducted a tour for union and labor partners 
on March 25, 2016. 

RFI responses due Complete 

Vendor 
presentations 

Complete 

Post RFP  Not pursued 

Tour Yakima facility Complete 

Establish 
emergency rule to 
support authority to 
operate 

Complete 

Negotiate contract Complete 

Develop referral 
criteria 

Complete 

Execute contract Complete 

Desired service 
begin 

3/1/2016 

County 
transport of 
patients 

Coordinate with 
counties to develop 
transport protocols 

TBD 
•  Ensure timely transport of patients to support 
delivery of competency services as directed in 
court order 

•  See updates in Evaluation partner discussion 
section(s) above 

Diversion Alternatives       
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Status / End 
Dates 

Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

Implement new 
SB 5177 
provisions for 
dismissal of 
charges & 
referral to 
treatment 

Issuance of RFA for 
distribution of 
appropriated 
funding 

TBD •  Prosecutor can dismiss criminal  charges 
without prejudice & refer to community-based 
mental health services 

•  DSHS issued an RFP to distribute the State 
portion of diversion dollars.  See above 

Diversion Programs 
operational 

TBD 

Establish a 
Diversion 
Taskforce 

Establish task force 
membership 

4/1/2016 •  Establish a taskforce modeled after Michigan’s 
Mental Health Diversion Council, and 
membership from key state partners is currently 
being developed to include a charter and scope.  
It is anticipated that the scope will be broader 
than outlined in SB5177 which includes only 
post-booking diversion. 

•  Governor’s Office has identified staff from HCA, 
DOC, and DSHS to participate in initial internal 
workgroup 
 
•  Decision Package has been submitted to fund 
efforts.  The Governor's proposed budget 
released in December includes the requested 
funding. 

Develop taskforce 
charter and scope 

4/1/2016 

Convene taskforce 4/1/2016 

Staff and Patient Safety       

State Hospital 
Psychiatric 
Intensive Care 
Unit (PICU) 

Construction Complete 

•  Recommendation of Labor/Management Ad 
Hoc Safety Committee to enhance staff and 
patient safety 

•  Supplemental budget allocated $339k for 
development of a PICU—construction will take 
place to establish an 8 bed space 
 
•  Proposed budget has funding for 23 FTE to 
implement a 1-3 bed PICU 
 
•  Bed occupancy in excess of 3 patients  
dependent on additional funding 

Staff Ward 
Preparation 

4/15/2016 

1-3 Bed Occupancy 1/1/2017 

Occupancy beyond 
3 beds 

TBD 

Psychiatric 
Emergency 
Response 
Teams (PERT) 

Labor discussions Complete 
•  Recommendation of Labor/Management Ad 
Hoc Safety Committee 

•  Likely need PERT team at ESH forensic wards 
for higher acuity patients who have been in jail 
for less time 
 

Staff training Complete 

Equipment 
purchase 

Complete 
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Anticipated Outcome & Assumptions Results Achieved & Barriers to Completion 

teams (1 
additional WSH 
and 1 at ESH) Staff onboarding 

Complete ESH; 
pending civil at 
WSH 

•  Has been implemented at ESH and is pending 
implementation on the civil side at WSH. 
 
•  Weekly work groups focused on rollout of PERT 
team at WSH on civil side.  Training for team 
members to begin 7/15/16. 

PERT teams 
operational 

Complete ESH; 
pending civil at 
WSH 

Staff safety 
training in de-
escalation and 
other skills to 
reduce 
workplace 
violence 
designed and 
delivered by 
State Hospital 
staff experts 

Approval of 
proposed budget 

Complete 

•  Recommendation of Labor/Management Ad 
Hoc Safety Committee to enhance patient and 
staff safety 

Budget provided 9 of the requested fill behind 
FTEs to include: 
•  PSA/MHT Training—16 hours 
•  LPN Training—18 hours 
•  RN Training—24 hours 

Develop curriculum Complete 

Broaden training of 
Best Practices for 
Interaction with 
Patients 

Ongoing 

Develop system to 
monitor annual 
training 
implementation 

Ongoing 

Conduct 
comprehensive 
assault incident 
reviews 

Hire 2 patient-to-
staff assault 
incident reviewers  

Complete •  Post-incident de-briefing and root cause 
analysis of assault incidents will identify 
necessary systems changes to increase staff 
safety 

•  Assault incident reviewer FTEs were not in 
BHSIA's budget but we absorbed the cost and 
went forward. Establish assault 

review workgroup 
Complete 
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Status Updates Required Under the Court’s February 8th Order 
The Court’s February 8, 2016 order identifies several new items that must be added to the 
monthly reporting as of a specified monthly report.  These are noted in the Background section 
of the report.  As each item comes due, we will address progress in this section. 
 
Items 1, 3, and 4 require DHS to “report on the implementation and effectiveness” of the triage 
plan for each competency-related service.  At the status conference on March 10, 2016, the 
Court provided several comments regarding the Department’s proposed triage plan.  Prior to 
the status conference, the Department had amended the triage plan to include defenders as a 
referral source for the program. As a part of the ongoing triage system work plan, the 
Department will be soliciting input from stakeholders including, jails, courts, defenders, and 
prosecutors. 
  
A memo announcing the implementation of Phase I was sent to WASPC for distribution to the 
jails on 3/21/16 and to the statewide defenders listserv on 4/7/16.  
  
To date, the department has received one referral for triage processed on 03/22/2016. That 
referral was determined to be not appropriate for triage. The individual was subsequently 
admitted for restoration at the Yakima facility. 
 
Item 5 requires DSHS to “Report on the implementation status of the CMS Plan of Correction” and to 
commence reporting in the monthly report by March 15.  The Department continues implementation 
actions outlined in the CMS-approved plan off correction at this time.  CMS conducted return surveys in 
February and March and as of this time, we are waiting for their follow-up 2567 report of findings.  
While they were here they issued an immediate jeopardy, which the department was able to abate 
before their departure.  According to the letter received from CMS on March 28, 2016, WSH remains on 
notice for potential termination on May 3, 2016. 
 
Item 6 regards a “Plan for recruiting and staffing 30 beds at WSH after compliance with CMS’s 
terms of participation,” and calls for updates beginning April 15. Pursuant to our plan that we 
submitted to the Court Monitor on March 15, 2016, we have slated to begin planning for this 
expansion in January, 2017.  Therefore we have no additional actions to report at this time. 
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Appendix A:  Class Member-- Evaluation Information for February 2016 

Hospital 
Class 

Member 
Location County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed Date 

Number of days from signed order to: 

Order 
Received 

Discovery 
Received 

Complete 

Incomplete: 
End of 

Reporting 
Period 

WSH 3560 JAIL KING FELONY FAXED 12/17/2015 0 0 47   

WSH 3788 JAIL KITSAP FELONY FAXED 12/30/2015 0 0 37 . 

WSH 3848 INPATIENT KING MISDEMEANOR BED OFFERED 1/5/2016 9 9 31 . 

WSH 3866 JAIL KING FELONY FAXED 1/7/2016 0 0 25 . 

WSH 3888 JAIL KING FELONY INCOMPLETE 1/11/2016 0 0 . 49 

WSH 3889 JAIL SNOHOMISH FELONY FAXED 1/11/2016 2 2 36 . 

WSH 3903 JAIL KING FELONY FAXED 1/13/2016 0 0 37 . 

WSH 3904 JAIL KING FELONY FAXED 1/13/2016 0 0 22 . 

WSH 3907 JAIL KING FELONY FAXED 1/13/2016 0 0 19 . 
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WSH 3921 JAIL THURSTON MISDEMEANOR FAXED 1/14/2016 0 0 19 . 

WSH 3923 INPATIENT WHATCOM FELONY CLASS B BED OFFERED 1/14/2016 12 12 26 . 

WSH 3925 JAIL KING FELONY FAXED 1/14/2016 0 0 18 . 

WSH 3926 JAIL WHATCOM FELONY FAXED 1/14/2016 1 1 22 . 

WSH 3943 INPATIENT KING FELONY CLASS B BED OFFERED 1/19/2016 0 0 16 . 

WSH 3949 JAIL KING MISDEMEANOR FAXED 1/20/2016 0 0 13 . 

WSH 3950 JAIL KING MISDEMEANOR FAXED 1/20/2016 0 0 14 . 

WSH 3951 JAIL KING FELONY FAXED 1/20/2016 0 0 15 . 

WSH 3952 JAIL KING FELONY FAXED 1/20/2016 0 0 19 . 

WSH 3957 JAIL KING FELONY FAXED 1/21/2016 0 0 15 . 

WSH 3958 JAIL KING FELONY FAXED 1/21/2016 0 0 18 . 

WSH 3959 JAIL KING FELONY FAXED 1/21/2016 1 1 32 . 

WSH 3960 JAIL KING MISDEMEANOR FAXED 1/21/2016 1 1 12 . 

WSH 3966 JAIL KING MISDEMEANOR FAXED 1/22/2016 0 0 14 . 

WSH 3967 JAIL KING MISDEMEANOR FAXED 1/22/2016 0 0 11 . 

WSH 3968 JAIL KING FELONY FAXED 1/22/2016 0 0 17 . 

WSH 3969 JAIL WHATCOM MISDEMEANOR FAXED 1/22/2016 5 5 11 . 

WSH 3970 JAIL KING MISDEMEANOR FAXED 1/22/2016 0 0 12 . 

WSH 3971 JAIL KING MISDEMEANOR FAXED 1/22/2016 0 0 17 . 

WSH 3972 JAIL PIERCE MISDEMEANOR FAXED 1/22/2016 0 0 10 . 

WSH 3973 JAIL KING MISDEMEANOR FAXED 1/22/2016 0 0 12 . 

WSH 3978 JAIL KING FELONY FAXED 1/25/2016 0 0 14 . 

WSH 3979 JAIL KING MISDEMEANOR FAXED 1/25/2016 1 1 8 . 

WSH 3980 JAIL KING MISDEMEANOR FAXED 1/25/2016 0 0 8 . 

WSH 3981 JAIL KING MISDEMEANOR FAXED 1/25/2016 1 1 10 . 

WSH 3982 JAIL KING MISDEMEANOR FAXED 1/25/2016 0 0 16 . 

WSH 3983 JAIL KING MISDEMEANOR FAXED 1/25/2016 0 1 10 . 

WSH 3984 JAIL KING MISDEMEANOR WITHDRAWN 1/25/2016 0 0 7 . 

WSH 3987 JAIL KING FELONY FAXED 1/26/2016 0 0 15 . 

WSH 3988 JAIL THURSTON MISDEMEANOR FAXED 1/26/2016 1 1 7 . 

WSH 3989 JAIL MASON MISDEMEANOR FAXED 1/27/2016 0 0 7 . 
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WSH 3990 JAIL KING FELONY FAXED 1/27/2016 0 0 13 . 

WSH 3991 JAIL MASON MISDEMEANOR FAXED 1/27/2016 0 0 7 . 

WSH 3992 INPATIENT KING FELONY CLASS A BED OFFERED 1/27/2016 0 0 22 . 

WSH 3993 INPATIENT KING MISDEMEANOR BED OFFERED 1/27/2016 1 1 21 . 

WSH 3994 JAIL KITSAP MISDEMEANOR FAXED 1/27/2016 0 0 5 . 

WSH 3995 JAIL SNOHOMISH FELONY FAXED 1/27/2016 0 0 6 . 

WSH 3996 JAIL GRAYS HARBOR MISDEMEANOR FAXED 1/27/2016 0 0 7 . 

WSH 3997 JAIL KING MISDEMEANOR FAXED 1/27/2016 0 0 9 . 

WSH 3998 JAIL KING FELONY FAXED 1/28/2016 0 0 22 . 

WSH 3999 JAIL KING FELONY FAXED 1/28/2016 0 0 21 . 

WSH 4000 JAIL KING MISDEMEANOR FAXED 1/28/2016 0 0 15 . 

WSH 4001 JAIL CLARK MISDEMEANOR FAXED 1/28/2016 0 0 7 . 

WSH 4002 JAIL KITSAP FELONY FAXED 1/28/2016 0 0 5 . 

WSH 4003 JAIL KING MISDEMEANOR FAXED 1/28/2016 0 0 6 . 

WSH 4004 JAIL MASON MISDEMEANOR FAXED 1/28/2016 0 0 6 . 

WSH 4005 JAIL KING MISDEMEANOR FAXED 1/28/2016 0 0 13 . 

WSH 4006 JAIL CLARK FELONY FAXED 1/29/2016 0 0 5 . 

WSH 4007 JAIL KING MISDEMEANOR FAXED 1/29/2016 0 0 14 . 

WSH 4008 JAIL CLARK MISDEMEANOR FAXED 1/29/2016 0 0 5 . 

WSH 4009 JAIL CLALLAM MISDEMEANOR FAXED 1/29/2016 0 0 5 . 

WSH 4011 JAIL CLARK FELONY FAXED 1/29/2016 0 0 5 . 

WSH 4012 JAIL CLARK MISDEMEANOR FAXED 1/29/2016 0 0 6 . 

WSH 4142 JAIL CLALLAM MISDEMEANOR FAXED 1/19/2016 9 9 35 . 

WSH 4143 INPATIENT KING FELONY CLASS B BED OFFERED 1/21/2016 0 0 22 . 

WSH 4144 JAIL SNOHOMISH FELONY FAXED 1/26/2016 3 3 8 . 

WSH 4145 JAIL KING MISDEMEANOR FAXED 1/27/2016 1 1 9 . 

WSH 4146 JAIL WHATCOM FELONY FAXED 1/28/2016 0 0 14 . 

WSH 4148 JAIL PACIFIC FELONY FAXED 1/29/2016 3 0 11 . 

WSH 4149 JAIL KING MISDEMEANOR FAXED 1/29/2016 0 0 6 . 

WSH 4150 JAIL KING MISDEMEANOR FAXED 1/29/2016 0 0 7 . 

WSH 4151 JAIL SNOHOMISH MISDEMEANOR FAXED 1/29/2016 0 0 10 . 



 

49 | P a g e  
 
 

WSH 4152 JAIL KING MISDEMEANOR WITHDRAWN 1/30/2016 2 2 5 . 

WSH 4184 JAIL THURSTON MISDEMEANOR FAXED 2/1/2016 0 0 4 . 

WSH 4185 JAIL KING MISDEMEANOR FAXED 2/1/2016 0 0 8 . 

WSH 4186 JAIL SNOHOMISH FELONY FAXED 2/1/2016 0 0 10 . 

WSH 4187 JAIL KING MISDEMEANOR FAXED 2/1/2016 1 1 11 . 

WSH 4188 JAIL KING MISDEMEANOR FAXED 2/1/2016 1 1 11 . 

WSH 4189 JAIL KING FELONY FAXED 2/1/2016 0 0 15 . 

WSH 4190 JAIL KING FELONY FAXED 2/1/2016 0 0 18 . 

WSH 4191 JAIL CLARK MISDEMEANOR FAXED 2/2/2016 0 0 1 . 

WSH 4192 JAIL KING MISDEMEANOR FAXED 2/2/2016 0 0 2 . 

WSH 4193 JAIL KITSAP MISDEMEANOR FAXED 2/2/2016 0 0 3 . 

WSH 4194 JAIL PIERCE MISDEMEANOR FAXED 2/2/2016 1 1 3 . 

WSH 4195 JAIL KING MISDEMEANOR FAXED 2/2/2016 0 0 6 . 

WSH 4196 JAIL KING MISDEMEANOR FAXED 2/2/2016 0 0 7 . 

WSH 4197 JAIL KING MISDEMEANOR FAXED 2/2/2016 0 0 7 . 

WSH 4198 JAIL SNOHOMISH FELONY TIC 2/2/2016 3 3 7 . 

WSH 4199 JAIL KING MISDEMEANOR WITHDRAWN 2/2/2016 0 0 8 . 

WSH 4200 JAIL KING MISDEMEANOR FAXED 2/2/2016 0 0 9 . 

WSH 4201 JAIL KITSAP FELONY FAXED 2/2/2016 0 0 10 . 

WSH 4202 INPATIENT KING FELONY CLASS B BED OFFERED 2/2/2016 1 1 14 . 

WSH 4203 JAIL KING MISDEMEANOR FAXED 2/2/2016 0 0 27 . 

WSH 4204 JAIL KING MISDEMEANOR FAXED 2/3/2016 0 0 2 . 

WSH 4205 JAIL KITSAP MISDEMEANOR WITHDRAWN 2/3/2016 0 0 5 . 

WSH 4206 JAIL THURSTON FELONY FAXED 2/3/2016 0 0 5 . 

WSH 4207 JAIL PIERCE MISDEMEANOR TIC 2/3/2016 0 0 5 . 

WSH 4208 JAIL PIERCE MISDEMEANOR FAXED 2/3/2016 0 0 5 . 

WSH 4209 JAIL KING MISDEMEANOR FAXED 2/3/2016 0 0 5 . 

WSH 4210 JAIL KING MISDEMEANOR FAXED 2/3/2016 0 0 5 . 

WSH 4211 JAIL SNOHOMISH MISDEMEANOR FAXED 2/3/2016 1 1 8 . 

WSH 4212 JAIL SNOHOMISH MISDEMEANOR FAXED 2/3/2016 0 0 9 . 

WSH 4213 JAIL KING MISDEMEANOR FAXED 2/3/2016 0 0 14 . 
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WSH 4214 JAIL THURSTON FELONY FAXED 2/3/2016 1 1 15 . 

WSH 4215 JAIL KING FELONY FAXED 2/3/2016 0 0 20 . 

WSH 4216 JAIL SNOHOMISH MISDEMEANOR FAXED 2/3/2016 0 0 21 . 

WSH 4217 INPATIENT MASON MISDEMEANOR CANCELLED 2/3/2016 19 19 . 26 

WSH 4218 JAIL MASON FELONY FAXED 2/4/2016 0 1 6 . 

WSH 4219 JAIL PIERCE MISDEMEANOR FAXED 2/4/2016 0 0 8 . 

WSH 4220 INPATIENT PIERCE FELONY CLASS A BED OFFERED 2/4/2016 1 1 12 . 

WSH 4221 JAIL THURSTON FELONY FAXED 2/4/2016 4 0 14 . 

WSH 4222 INPATIENT PIERCE FELONY CLASS C BED OFFERED 2/4/2016 1 1 15 . 

WSH 4223 JAIL KING FELONY FAXED 2/4/2016 0 0 19 . 

WSH 4224 JAIL KING MISDEMEANOR FAXED 2/5/2016 0 0 6 . 

WSH 4225 INPATIENT KITSAP FELONY CLASS A BED OFFERED 2/5/2016 4 4 13 . 

WSH 4226 JAIL KING MISDEMEANOR FAXED 2/5/2016 0 0 13 . 

WSH 4227 JAIL SNOHOMISH MISDEMEANOR WITHDRAWN 2/5/2016 0 0 14 . 

WSH 4228 JAIL SNOHOMISH MISDEMEANOR FAXED 2/5/2016 0 0 19 . 

WSH 4229 JAIL MASON FELONY FAXED 2/8/2016 0 0 2 . 

WSH 4230 JAIL KITSAP MISDEMEANOR FAXED 2/8/2016 0 0 3 . 

WSH 4231 JAIL SNOHOMISH FELONY WITHDRAWN 2/8/2016 0 0 3 . 

WSH 4232 JAIL KING MISDEMEANOR FAXED 2/8/2016 0 0 4 . 

WSH 4233 JAIL PIERCE MISDEMEANOR FAXED 2/8/2016 0 0 4 . 

WSH 4234 JAIL CLARK MISDEMEANOR TIC 2/8/2016 1 1 4 . 

WSH 4235 JAIL GRAYS HARBOR FELONY FAXED 2/8/2016 1 1 6 . 

WSH 4236 JAIL CLARK MISDEMEANOR FAXED 2/8/2016 0 0 8 . 

WSH 4237 JAIL KING MISDEMEANOR FAXED 2/8/2016 0 0 8 . 

WSH 4238 JAIL KING MISDEMEANOR FAXED 2/8/2016 0 0 9 . 

WSH 4239 JAIL KING FELONY FAXED 2/8/2016 0 0 10 . 

WSH 4240 JAIL KING MISDEMEANOR FAXED 2/8/2016 0 0 11 . 

WSH 4241 JAIL KING FELONY TIC 2/8/2016 0 0 16 . 

WSH 4242 JAIL KING FELONY FAXED 2/8/2016 0 0 16 . 

WSH 4243 INPATIENT KING FELONY CLASS C BED OFFERED 2/8/2016 17 17 . 21 

WSH 4244 JAIL CLARK FELONY FAXED 2/9/2016 0 0 3 . 
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WSH 4245 JAIL PIERCE MISDEMEANOR FAXED 2/9/2016 0 0 3 . 

WSH 4246 JAIL CLARK FELONY FAXED 2/9/2016 0 0 3 . 

WSH 4247 JAIL KING MISDEMEANOR FAXED 2/9/2016 0 0 7 . 

WSH 4248 JAIL CLARK FELONY FAXED 2/9/2016 0 0 7 . 

WSH 4249 JAIL KING MISDEMEANOR FAXED 2/9/2016 0 0 7 . 

WSH 4250 JAIL KING MISDEMEANOR FAXED 2/9/2016 0 0 8 . 

WSH 4251 JAIL CLARK MISDEMEANOR FAXED 2/9/2016 0 0 9 . 

WSH 4252 JAIL KING MISDEMEANOR FAXED 2/9/2016 0 0 10 . 

WSH 4253 JAIL KITSAP FELONY FAXED 2/9/2016 0 0 13 . 

WSH 4254 JAIL CLARK FELONY FAXED 2/9/2016 0 0 15 . 

WSH 4256 JAIL PIERCE FELONY FAXED 2/10/2016 0 0 6 . 

WSH 4257 JAIL PIERCE MISDEMEANOR FAXED 2/10/2016 1 . 6 . 

WSH 4258 JAIL CLARK MISDEMEANOR FAXED 2/10/2016 0 0 7 . 

WSH 4259 JAIL KING MISDEMEANOR FAXED 2/10/2016 0 0 7 . 

WSH 4260 JAIL PIERCE MISDEMEANOR FAXED 2/10/2016 0 0 8 . 

WSH 4261 JAIL KING MISDEMEANOR FAXED 2/10/2016 0 0 8 . 

WSH 4262 JAIL KING MISDEMEANOR FAXED 2/10/2016 0 0 13 . 

WSH 4263 INPATIENT SNOHOMISH FELONY CLASS C BED OFFERED 2/10/2016 2 2 13 . 

WSH 4264 JAIL SNOHOMISH FELONY FAXED 2/10/2016 2 2 14 . 

WSH 4265 JAIL KING FELONY FAXED 2/10/2016 0 0 16 . 

WSH 4266 JAIL KING FELONY FAXED 2/10/2016 0 0 16 . 

WSH 4267 JAIL KING MISDEMEANOR FAXED 2/10/2016 0 0 19 . 

WSH 4268 JAIL WHATCOM MISDEMEANOR FAXED 2/10/2016 14 14 . 19 

WSH 4269 JAIL SNOHOMISH FELONY FAXED 2/10/2016 0 0 . 19 

WSH 4271 JAIL GRAYS HARBOR MISDEMEANOR FAXED 2/11/2016 1 1 6 . 

WSH 4272 JAIL CLARK MISDEMEANOR FAXED 2/11/2016 1 . 6 . 

WSH 4273 JAIL GRAYS HARBOR MISDEMEANOR FAXED 2/11/2016 5 1 7 . 

WSH 4274 JAIL KING MISDEMEANOR WITHDRAWN 2/11/2016 0 0 7 . 

WSH 4275 JAIL KING MISDEMEANOR FAXED 2/11/2016 0 0 7 . 

WSH 4276 JAIL CLARK MISDEMEANOR FAXED 2/11/2016 1 . 7 . 

WSH 4277 JAIL KING MISDEMEANOR FAXED 2/11/2016 0 0 8 . 
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WSH 4278 JAIL CLARK MISDEMEANOR FAXED 2/11/2016 0 0 8 . 

WSH 4279 JAIL CLARK MISDEMEANOR FAXED 2/11/2016 1 1 8 . 

WSH 4280 JAIL SKAGIT FELONY FAXED 2/11/2016 0 0 11 . 

WSH 4281 JAIL KING MISDEMEANOR TIC 2/11/2016 0 0 12 . 

WSH 4282 JAIL KING FELONY TIC 2/11/2016 0 0 12 . 

WSH 4283 JAIL KING MISDEMEANOR FAXED 2/11/2016 0 0 14 . 

WSH 4284 JAIL KING FELONY FAXED 2/11/2016 0 0 15 . 

WSH 4285 JAIL KING FELONY INCOMPLETE 2/11/2016 0 0 . 18 

WSH 4286 JAIL THURSTON FELONY WITHDRAWN 2/11/2016 0 0 . 18 

WSH 4287 JAIL THURSTON MISDEMEANOR FAXED 2/12/2016 0 0 5 . 

WSH 4288 JAIL KING MISDEMEANOR FAXED 2/12/2016 0 0 6 . 

WSH 4289 JAIL CLARK MISDEMEANOR FAXED 2/12/2016 0 0 6 . 

WSH 4290 JAIL KING MISDEMEANOR FAXED 2/12/2016 5 5 6 . 

WSH 4291 JAIL CLARK MISDEMEANOR FAXED 2/12/2016 0 0 10 . 

WSH 4292 JAIL THURSTON MISDEMEANOR FAXED 2/12/2016 0 0 11 . 

WSH 4293 JAIL PIERCE MISDEMEANOR FAXED 2/12/2016 4 4 11 . 

WSH 4294 JAIL KING FELONY TIC 2/12/2016 4 4 17 . 

WSH 4295 JAIL KING MISDEMEANOR FAXED 2/15/2016 0 0 4 . 

WSH 4296 JAIL KING MISDEMEANOR FAXED 2/16/2016 0 0 3 . 

WSH 4297 JAIL KING MISDEMEANOR FAXED 2/16/2016 0 0 6 . 

WSH 4298 JAIL PIERCE MISDEMEANOR FAXED 2/16/2016 0 0 6 . 

WSH 4299 JAIL PIERCE MISDEMEANOR FAXED 2/16/2016 0 0 6 . 

WSH 4300 JAIL CLARK MISDEMEANOR FAXED 2/16/2016 1 1 6 . 

WSH 4301 JAIL PIERCE MISDEMEANOR FAXED 2/16/2016 0 0 6 . 

WSH 4302 JAIL CLALLAM MISDEMEANOR FAXED 2/16/2016 1 1 7 . 

WSH 4303 JAIL KING MISDEMEANOR FAXED 2/16/2016 0 0 8 . 

WSH 4304 JAIL KING MISDEMEANOR FAXED 2/16/2016 0 . 8 . 

WSH 4305 JAIL KING MISDEMEANOR FAXED 2/16/2016 0 0 8 . 

WSH 4306 JAIL KING FELONY FAXED 2/16/2016 0 0 9 . 

WSH 4307 JAIL KING MISDEMEANOR FAXED 2/16/2016 0 0 10 . 

WSH 4308 JAIL KING MISDEMEANOR FAXED 2/16/2016 3 3 10 . 
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WSH 4309 JAIL KING MISDEMEANOR FAXED 2/16/2016 0 0 10 . 

WSH 4310 JAIL KING MISDEMEANOR FAXED 2/16/2016 0 0 . 13 

WSH 4311 JAIL KING MISDEMEANOR FAXED 2/16/2016 2 2 . 13 

WSH 4312 JAIL KITSAP FELONY TIC 2/16/2016 2 2 9 . 

WSH 4313 JAIL PIERCE MISDEMEANOR FAXED 2/17/2016 0 0 2 . 

WSH 4314 JAIL KING MISDEMEANOR FAXED 2/17/2016 0 0 6 . 

WSH 4315 JAIL KING MISDEMEANOR FAXED 2/17/2016 0 0 6 . 

WSH 4316 JAIL KING MISDEMEANOR FAXED 2/17/2016 1 1 7 . 

WSH 4317 JAIL KING MISDEMEANOR FAXED 2/17/2016 0 0 8 . 

WSH 4318 JAIL KING FELONY FAXED 2/17/2016 0 0 8 . 

WSH 4319 JAIL KING MISDEMEANOR FAXED 2/17/2016 0 0 11 . 

WSH 4320 INPATIENT PIERCE FELONY CLASS C BED OFFERED 2/17/2016 1 1 . 12 

WSH 4321 JAIL PIERCE FELONY INCOMPLETE 2/17/2016 2 2 . 12 

WSH 4322 JAIL CLARK FELONY FAXED 2/17/2016 0 0 . 12 

WSH 4323 JAIL CLARK MISDEMEANOR FAXED 2/18/2016 1 1 6 . 

WSH 4324 JAIL PIERCE FELONY FAXED 2/18/2016 0 0 6 . 

WSH 4325 JAIL KITSAP MISDEMEANOR FAXED 2/18/2016 0 0 6 . 

WSH 4326 JAIL KING MISDEMEANOR FAXED 2/18/2016 0 0 6 . 

WSH 4327 JAIL CLARK MISDEMEANOR FAXED 2/18/2016 0 0 6 . 

WSH 4328 JAIL KING MISDEMEANOR FAXED 2/18/2016 0 0 8 . 

WSH 4329 JAIL KING MISDEMEANOR FAXED 2/18/2016 0 0 8 . 

WSH 4330 JAIL KING MISDEMEANOR FAXED 2/18/2016 0 0 11 . 

WSH 4331 JAIL KITSAP FELONY FAXED 2/18/2016 0 0 . 11 

WSH 4332 JAIL KING MISDEMEANOR FAXED 2/18/2016 0 0 . 11 

WSH 4333 JAIL KING FELONY FAXED 2/18/2016 1 1 . 11 

WSH 4334 INPATIENT KING FELONY CLASS A BED OFFERED 2/18/2016 0 0 . 11 

WSH 4335 JAIL CLARK FELONY FAXED 2/18/2016 0 0 . 11 

WSH 4336 JAIL KING MISDEMEANOR FAXED 2/19/2016 0 0 5 . 

WSH 4337 JAIL KING MISDEMEANOR FAXED 2/19/2016 0 0 5 . 

WSH 4338 JAIL GRAYS HARBOR FELONY FAXED 2/19/2016 0 0 6 . 

WSH 4339 JAIL KING MISDEMEANOR FAXED 2/19/2016 0 0 6 . 
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WSH 4340 JAIL CLALLAM FELONY FAXED 2/19/2016 0 4 7 . 

WSH 4341 JAIL KING MISDEMEANOR FAXED 2/19/2016 0 0 10 . 

WSH 4342 JAIL PIERCE MISDEMEANOR FAXED 2/22/2016 0 0 2 . 

WSH 4343 JAIL CLARK MISDEMEANOR FAXED 2/22/2016 1 1 4 . 

WSH 4344 JAIL KING MISDEMEANOR FAXED 2/22/2016 0 0 4 . 

WSH 4345 JAIL KING MISDEMEANOR FAXED 2/22/2016 0 0 . 7 

WSH 4346 JAIL KING MISDEMEANOR FAXED 2/22/2016 0 0 . 7 

WSH 4347 JAIL KING FELONY FAXED 2/22/2016 0 0 . 7 

WSH 4348 JAIL MASON FELONY FAXED 2/22/2016 2 2 . 7 

WSH 4349 JAIL KING MISDEMEANOR FAXED 2/22/2016 1 1 . 7 

WSH 4350 JAIL THURSTON FELONY FAXED 2/23/2016 1 1 2 . 

WSH 4351 JAIL KITSAP MISDEMEANOR FAXED 2/23/2016 0 0 3 . 

WSH 4352 JAIL KING MISDEMEANOR FAXED 2/23/2016 0 0 6 . 

WSH 4353 JAIL KING MISDEMEANOR FAXED 2/23/2016 1 1 6 . 

WSH 4354 JAIL PIERCE MISDEMEANOR FAXED 2/23/2016 1 0 . 6 

WSH 4355 JAIL KING MISDEMEANOR TIC 2/23/2016 0 0 . 6 

WSH 4356 JAIL KING MISDEMEANOR FAXED 2/23/2016 0 0 . 6 

WSH 4357 INPATIENT PIERCE FELONY CLASS B BED OFFERED 2/24/2016 0 0 0 . 

WSH 4358 JAIL CLARK MISDEMEANOR FAXED 2/24/2016 1 1 2 . 

WSH 4359 JAIL THURSTON FELONY FAXED 2/24/2016 1 1 . 5 

WSH 4360 JAIL THURSTON FELONY FAXED 2/24/2016 0 0 . 5 

WSH 4361 JAIL KING MISDEMEANOR FAXED 2/24/2016 0 0 . 5 

WSH 4362 JAIL KING MISDEMEANOR FAXED 2/24/2016 0 0 . 5 

WSH 4363 INPATIENT KING MISDEMEANOR BED OFFERED 2/24/2016 1 1 . 5 

WSH 4364 JAIL THURSTON MISDEMEANOR FAXED 2/24/2016 0 0 . 5 

WSH 4365 JAIL KING MISDEMEANOR FAXED 2/24/2016 0 0 . 5 

WSH 4366 JAIL MASON FELONY FAXED 2/24/2016 2 2 . 5 

WSH 4367 JAIL KING MISDEMEANOR FAXED 2/24/2016 0 0 . 5 

WSH 4368 JAIL KING MISDEMEANOR FAXED 2/24/2016 1 1 . 5 

WSH 4369 JAIL KITSAP MISDEMEANOR FAXED 2/24/2016 2 2 . 5 

WSH 4370 JAIL KING MISDEMEANOR FAXED 2/24/2016 0 0 . 5 
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WSH 4371 INPATIENT KING FELONY CLASS C BED OFFERED 2/24/2016 1 1 . 5 

WSH 4372 JAIL SNOHOMISH FELONY FAXED 2/25/2016 1 1 . 4 

WSH 4373 JAIL KING MISDEMEANOR WITHDRAWN 2/25/2016 0 0 . 4 

WSH 4374 JAIL LEWIS FELONY FAXED 2/25/2016 4 4 . 4 

WSH 4375 JAIL SNOHOMISH FELONY FAXED 2/25/2016 5 5 . 4 

WSH 4376 JAIL KITSAP FELONY FAXED 2/25/2016 0 0 . 4 

WSH 4377 JAIL KING FELONY FAXED 2/25/2016 0 0 . 4 

WSH 4378 JAIL KING MISDEMEANOR EVAL CLOSED 2/25/2016 0 0 . 4 

WSH 4379 JAIL GRAYS HARBOR MISDEMEANOR FAXED 2/25/2016 0 0 . 4 

WSH 4380 JAIL KING FELONY FAXED 2/25/2016 0 0 . 4 

WSH 4381 INPATIENT PIERCE FELONY CLASS C BED OFFERED 2/25/2016 0 0 . 4 

WSH 4382 JAIL SNOHOMISH FELONY FAXED 2/25/2016 1 1 . 4 

WSH 4383 JAIL LEWIS FELONY FAXED 2/25/2016 4 4 . 4 

WSH 4385 JAIL THURSTON FELONY FAXED 2/25/2016 4 4 . 4 

WSH 4386 JAIL PIERCE MISDEMEANOR FAXED 2/26/2016 0 0 . 3 

WSH 4387 JAIL KING MISDEMEANOR FAXED 2/26/2016 0 0 . 3 

WSH 4388 JAIL CLARK MISDEMEANOR FAXED 2/26/2016 0 0 . 3 

WSH 4389 JAIL CLARK MISDEMEANOR FAXED 2/26/2016 0 0 . 3 

WSH 4390 JAIL SNOHOMISH FELONY FAXED 2/26/2016 0 0 . 3 

WSH 4391 JAIL SNOHOMISH MISDEMEANOR FAXED 2/26/2016 0 0 . 3 

WSH 4392 JAIL KING MISDEMEANOR FAXED 2/26/2016 0 0 . 3 

WSH 4393 JAIL CLARK MISDEMEANOR FAXED 2/26/2016 0 0 . 3 

WSH 4394 JAIL KING FELONY FAXED 2/29/2016 0 0 0 . 

WSH 4395 JAIL KING MISDEMEANOR FAXED 2/29/2016 0 0 . 0 

WSH 4396 JAIL GRAYS HARBOR FELONY FAXED 2/29/2016 1 1 . 0 

WSH 4397 JAIL ISLAND FELONY FAXED 2/29/2016 1 1 . 0 

WSH 4398 JAIL KING MISDEMEANOR FAXED 2/29/2016 0 0 . 0 

WSH 4399 JAIL KING MISDEMEANOR FAXED 2/29/2016 0 0 . 0 

WSH 4400 JAIL KING FELONY FAXED 2/29/2016 1 1 . 0 

WSH 4401 JAIL THURSTON MISDEMEANOR FAXED 2/29/2016 2 2 . 0 

WSH 4402 JAIL KITSAP MISDEMEANOR FAXED 2/29/2016 0 0 . 0 
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WSH 4403 JAIL KING FELONY FAXED 2/29/2016 0 0 . 0 

WSH 4527 INPATIENT KITSAP FELONY CLASS C BED OFFERED 2/16/2016 14 14 . 13 

WSH 4528 JAIL SKAGIT MISDEMEANOR FAXED 2/16/2016 17 17 . 13 

WSH 4529 INPATIENT KING FELONY CLASS B BED OFFERED 2/23/2016 8 8 . 6 

WSH 4530 INPATIENT KING MISDEMEANOR CANCELLED 2/25/2016 5 5 . 4 

ESH 3677 JAIL FRANKLIN FELONY FAX 12/22/2015 1 1 69 . 

ESH 3677 JAIL FRANKLIN FELONY FAX 12/22/2015 1 1 62 . 

ESH 3678 INPATIENT GRANT FELONY ADMISSION 12/22/2015 1 23 65 . 

ESH 3683 JAIL SPOKANE FELONY FAX 12/22/2015 1 1 42 . 

ESH 3684 INPATIENT YAKIMA FELONY ADMISSION 12/24/2015 4 4 55 . 

ESH 3685 JAIL SPOKANE FELONY FAX 12/24/2015 0 0 40 . 

ESH 3694 INPATIENT YAKIMA FELONY ADMISSION 12/30/2015 1 1 56 . 

ESH 4013 JAIL SPOKANE FELONY FAX 1/13/2016 0 0 20 . 

ESH 4014 JAIL YAKIMA FELONY FAX 1/26/2016 0 1 9 . 

ESH 4015 JAIL FRANKLIN MISDEMEANOR FAX 1/25/2016 0 0 9 . 

ESH 4016 JAIL STEVENS FELONY FAX 1/20/2016 0 0 13 . 

ESH 4017 JAIL GRANT FELONY FAX 1/19/2016 2 2 16 . 

ESH 4018 INPATIENT SPOKANE FELONY ADMISSION 10/15/2015 103 103 . 137 

ESH 4019 JAIL GRANT FELONY FAX 1/22/2016 6 6 13 . 

ESH 4020 JAIL SPOKANE MISDEMEANOR FAX 1/28/2016 0 0 5 . 

ESH 4039 JAIL YAKIMA MISDEMEANOR FAX 1/6/2016 0 5 . 54 

ESH 4040 JAIL YAKIMA MISDEMEANOR FAX 1/21/2016 1 1 13 . 

ESH 4043 JAIL YAKIMA MISDEMEANOR FAX 1/22/2016 0 3 11 . 

ESH 4044 JAIL CHELAN FELONY FAX 1/21/2016 4 4 11 . 

ESH 4045 JAIL CHELAN MISDEMEANOR FAX 1/27/2016 0 0 5 . 

ESH 4046 JAIL FRANKLIN FELONY FAX 1/25/2016 0 0 10 . 

ESH 4047 JAIL SPOKANE MISDEMEANOR FAX 1/26/2016 2 2 7 . 

ESH 4051 JAIL ASOTIN MISDEMEANOR FAX 1/13/2016 14 14 21 . 

ESH 4052 JAIL YAKIMA MISDEMEANOR FAX 1/13/2016 0 2 . 47 

ESH 4066 JAIL YAKIMA MISDEMEANOR FAX 1/28/2016 5 5 14 . 

ESH 4068 JAIL SPOKANE FELONY FAX 1/22/2016 0 0 19 . 
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ESH 4071 INPATIENT SPOKANE FELONY ADMISSION 1/29/2016 0 0 . 31 

ESH 4155 INPATIENT SPOKANE FELONY ADMISSION 12/2/2015 2 2 61 . 

ESH 4157 INPATIENT YAKIMA FELONY ADMISSION 12/17/2015 0 13 55 . 

ESH 4158 INPATIENT FRANKLIN FELONY ADMISSION 12/28/2015 2 2 56 . 

ESH 4159 INPATIENT SPOKANE FELONY ADMISSION 12/31/2015 0 5 39 . 

ESH 4161 INPATIENT KITTITAS FELONY ADMISSION 1/8/2016 34 42 . 52 

ESH 4162 INPATIENT BENTON FELONY ADMISSION 1/19/2016 0 0 20 . 

ESH 4163 JAIL SPOKANE FELONY FAX 1/26/2016 15 15 24 . 

ESH 4164 INPATIENT SPOKANE FELONY ADMISSION 1/29/2016 31 31 . 31 

ESH 4404 JAIL YAKIMA MISDEMEANOR FAX 2/1/2016 0 0 17 . 

ESH 4405 JAIL DOUGLAS FELONY FAX 2/1/2016 2 2 25 . 

ESH 4406 JAIL YAKIMA MISDEMEANOR FAX 2/1/2016 0 0 4 . 

ESH 4407 JAIL YAKIMA MISDEMEANOR FAX 2/2/2016 0 3 7 . 

ESH 4408 JAIL YAKIMA FELONY FAX 2/2/2016 0 1 7 . 

ESH 4409 INPATIENT OKANOGAN FELONY ADMISSION 2/2/2016 1 1 . 27 

ESH 4410 JAIL SPOKANE FELONY FAX 2/3/2016 5 5 15 . 

ESH 4411 JAIL STEVENS MISDEMEANOR FAX 2/3/2016 0 1 8 . 

ESH 4412 JAIL BENTON MISDEMEANOR FAX 2/3/2016 0 0 13 . 

ESH 4413 JAIL WALLA WALLA FELONY FAX 2/5/2016 0 0 12 . 

ESH 4414 JAIL YAKIMA MISDEMEANOR FAX 2/5/2016 3 3 13 . 

ESH 4415 JAIL SPOKANE MISDEMEANOR FAX 2/8/2016 0 0 21 . 

ESH 4416 JAIL STEVENS FELONY FAX 2/9/2016 0 0 7 . 

ESH 4417 JAIL GRANT FELONY FAX 2/9/2016 1 7 9 . 

ESH 4418 JAIL SPOKANE FELONY FAX 2/10/2016 0 0 7 . 

ESH 4419 JAIL SPOKANE MISDEMEANOR FAX 2/10/2016 0 0 8 . 

ESH 4420 JAIL SPOKANE FELONY FAX 2/10/2016 0 0 19 . 

ESH 4421 JAIL PEND OREILLE FELONY FAX 2/11/2016 0 0 7 . 

ESH 4422 JAIL BENTON FELONY FAX 2/11/2016 1 1 15 . 

ESH 4423 JAIL YAKIMA MISDEMEANOR FAX 2/12/2016 4 0 11 . 

ESH 4424 JAIL FRANKLIN FELONY FAX 2/16/2016 3 3 13 . 

ESH 4425 JAIL GRANT FELONY FAX 2/17/2016 6 6 12 . 
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ESH 4426 JAIL FRANKLIN MISDEMEANOR FAX 2/17/2016 0 0 . 12 

ESH 4427 JAIL YAKIMA FELONY FAX 2/18/2016 1 5 . 11 

ESH 4428 JAIL SPOKANE MISDEMEANOR FAX 2/19/2016 0 0 7 . 

ESH 4430 JAIL FRANKLIN MISDEMEANOR FAX 2/22/2016 1 1 . 7 

ESH 4431 JAIL SPOKANE FELONY FAX 2/22/2016 1 1 7 . 

ESH 4432 JAIL KLICKITAT MISDEMEANOR FAX 2/23/2016 0 1 . 6 

ESH 4433 JAIL YAKIMA MISDEMEANOR FAX 2/23/2016 0 0 . 6 

ESH 4434 JAIL SPOKANE FELONY FAX 2/23/2016 2 2 . 6 

ESH 4435 JAIL SPOKANE FELONY FAX 2/23/2016 2 2 . 6 

ESH 4436 JAIL SPOKANE MISDEMEANOR FAX 2/23/2016 1 1 . 6 

ESH 4437 JAIL SPOKANE FELONY FAX 2/25/2016 1 1 . 4 

ESH 4438 JAIL BENTON FELONY FAX 2/25/2016 0 0 . 4 

ESH 4439 JAIL SPOKANE FELONY FAX 2/25/2016 1 1 . 4 

ESH 4440 JAIL YAKIMA FELONY FAX 2/26/2016 0 0 . 3 

ESH 4531 JAIL SPOKANE FELONY FAX 1/22/2016 0 0 19 . 

ESH 4532 JAIL YAKIMA MISDEMEANOR FAX 1/22/2016 0 3 11 . 

ESH 4533 JAIL BENTON FELONY FAX 1/27/2016 0 1 6 . 

ESH 4534 JAIL GRANT FELONY FAX 2/9/2016 1 7 9 . 

ESH 4535 INPATIENT SPOKANE FELONY ADMISSION 2/22/2016 1 1 . 7 

ESH 4536 JAIL OKANOGAN FELONY FAX 2/29/2016 . . . 0 

ESH 4537 JAIL SPOKANE FELONY FAX 2/29/2016 . . . 0 

ESH 4538 JAIL SPOKANE FELONY FAX 2/29/2016 0 . . 0 
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Appendix B:  Class Member--Restoration Information for February 2016 
 

Hospital 
Class 

Member 
County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed Date 

Number of days from signed order to: 

Order 
Received 

Discovery 
Received 

Complete 

Incomplete: 
End of 

Reporting 
Period 

WSH 3000 KING MISDEMEANOR INCOMPLETE 10/23/2015 0 0 . 129 

WSH 3745 KING FELONY CLASS B BED OFFERED 12/22/2015 0 0 43 . 

WSH 3748 KITSAP FELONY CLASS C BED OFFERED 12/22/2015 1 1 41 . 

WSH 3750 SNOHOMISH FELONY CLASS C BED OFFERED 12/22/2015 1 1 41 . 

WSH 3752 KING FELONY CLASS C BED OFFERED 12/23/2015 0 0 41 . 

WSH 3804 PIERCE FELONY CLASS B BED OFFERED 12/16/2015 1 1 47 . 

WSH 3805 LEWIS FELONY CLASS B BED OFFERED 12/17/2015 0 0 49 . 

WSH 3809 THURSTON FELONY CLASS C BED OFFERED 12/21/2015 0 0 46 . 

WSH 3810 SNOHOMISH FELONY CLASS A BED OFFERED 12/21/2015 0 0 44 . 

WSH 3811 WHATCOM FELONY CLASS C BED OFFERED 12/23/2015 0 0 43 . 

WSH 3812 KING FELONY CLASS B BED OFFERED 12/23/2015 0 0 42 . 

WSH 3814 SNOHOMISH FELONY CLASS C BED OFFERED 12/23/2015 1 1 42 . 

WSH 3815 PIERCE FELONY CLASS C BED OFFERED 12/23/2015 1 1 41 . 

WSH 3817 PIERCE FELONY CLASS A BED OFFERED 12/24/2015 0 0 49 . 

WSH 3819 KING FELONY CLASS B BED OFFERED 12/28/2015 0 0 45 . 

WSH 3820 CLARK FELONY CLASS C BED OFFERED 12/29/2015 1 1 36 . 

WSH 3823 SNOHOMISH FELONY CLASS B BED OFFERED 12/31/2015 0 0 39 . 

WSH 3824 LEWIS FELONY CLASS B BED OFFERED 12/31/2015 0 0 50 . 

WSH 4073 COWLITZ FELONY CLASS A BED OFFERED 1/5/2016 0 0 50 . 

WSH 4074 MASON FELONY CLASS A BED OFFERED 1/5/2016 0 0 48 . 

WSH 4078 KING FELONY CLASS C BED OFFERED 1/6/2016 0 0 36 . 

WSH 4081 THURSTON FELONY CLASS B BED OFFERED 1/11/2016 2 2 43 . 

WSH 4082 THURSTON FELONY CLASS C BED OFFERED 1/11/2016 1 1 39 . 
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WSH 4083 THURSTON FELONY CLASS C BED OFFERED 1/11/2016 0 0 39 . 

WSH 4085 KING FELONY CLASS B BED OFFERED 1/12/2016 1 1 . 48 

WSH 4087 KING MISDEMEANOR BED OFFERED 1/13/2016 1 1 34 . 

WSH 4088 PIERCE FELONY CLASS C BED OFFERED 1/13/2016 1 1 43 . 

WSH 4091 WHATCOM FELONY CLASS C BED OFFERED 1/14/2016 0 0 . 46 

WSH 4092 PIERCE FELONY CLASS B BED OFFERED 1/14/2016 1 1 46 . 

WSH 4093 CLARK FELONY CLASS C BED OFFERED 1/14/2016 0 0 46 . 

WSH 4094 KITSAP FELONY CLASS C BED OFFERED 1/14/2016 1 1 46 . 

WSH 4096 SNOHOMISH FELONY CLASS B BED OFFERED 1/15/2016 0 0 . 45 

WSH 4097 CLARK FELONY CLASS C BED OFFERED 1/15/2016 4 4 45 . 

WSH 4101 KING FELONY CLASS A BED OFFERED 1/19/2016 0 0 . 41 

WSH 4102 PIERCE MISDEMEANOR BED OFFERED 1/19/2016 2 2 14 . 

WSH 4108 KING MISDEMEANOR BED OFFERED 1/20/2016 1 1 12 . 

WSH 4109 KING FELONY CLASS B BED OFFERED 1/20/2016 0 0 . 40 

WSH 4110 KING FELONY CLASS C BED OFFERED 1/20/2016 1 6 . 40 

WSH 4111 WHATCOM FELONY CLASS A BED OFFERED 1/21/2016 6 6 . 39 

WSH 4112 KING FELONY CLASS B BED OFFERED 1/21/2016 0 0 . 39 

WSH 4113 PIERCE FELONY CLASS C BED OFFERED 1/22/2016 0 0 . 38 

WSH 4114 KING FELONY CLASS C BED OFFERED 1/25/2016 0 0 . 35 

WSH 4115 MASON FELONY CLASS C INCOMPLETE 1/25/2016 2 2 . 35 

WSH 4116 KING FELONY CLASS B BED OFFERED 1/25/2016 0 0 . 35 

WSH 4118 KING MISDEMEANOR BED OFFERED 1/26/2016 0 0 6 . 

WSH 4119 KING FELONY CLASS C BED OFFERED 1/27/2016 0 0 . 33 

WSH 4120 KING FELONY CLASS C BED OFFERED 1/27/2016 0 0 . 33 

WSH 4121 KING FELONY CLASS A BED OFFERED 1/27/2016 0 0 . 33 

WSH 4123 KING FELONY CLASS B BED OFFERED 1/28/2016 0 0 5 . 

WSH 4124 WHATCOM FELONY CLASS B BED OFFERED 1/28/2016 1 1 . 32 

WSH 4125 MASON FELONY CLASS B BED OFFERED 1/28/2016 1 1 . 32 

WSH 4165 PIERCE FELONY CLASS A BED OFFERED 11/6/2015 89 89 94 . 

WSH 4166 PIERCE FELONY CLASS B BED OFFERED 11/23/2015 80 80 91 . 
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WSH 4167 PIERCE FELONY CLASS A BED OFFERED 12/18/2015 0 0 47 . 

WSH 4168 PIERCE FELONY CLASS B BED OFFERED 12/30/2015 1 1 49 . 

WSH 4169 THURSTON FELONY CLASS B BED OFFERED 1/4/2016 21 21 56 . 

WSH 4170 PIERCE FELONY CLASS C BED OFFERED 1/13/2016 1 1 43 . 

WSH 4171 THURSTON FELONY CLASS C BED OFFERED 1/19/2016 29 29 . 41 

WSH 4172 LEWIS FELONY CLASS C BED OFFERED 1/25/2016 0 0 . 35 

WSH 4173 THURSTON FELONY CLASS B BED OFFERED 1/25/2016 0 0 . 35 

WSH 4174 CLARK FELONY CLASS B BED OFFERED 1/28/2016 4 4 . 32 

WSH 4175 SNOHOMISH FELONY CLASS A INCOMPLETE 1/29/2016 3 3 . 31 

WSH 4176 PIERCE FELONY CLASS C BED OFFERED 1/29/2016 3 3 . 31 

WSH 4441 PIERCE FELONY CLASS C BED OFFERED 1/19/2016 2 2 41 . 

WSH 4442 KITSAP MISDEMEANOR BED OFFERED 2/1/2016 0 0 16 . 

WSH 4443 KING FELONY CLASS C BED OFFERED 2/1/2016 0 0 . 28 

WSH 4444 PIERCE MISDEMEANOR BED OFFERED 2/3/2016 0 0 9 . 

WSH 4445 KING FELONY CLASS C BED OFFERED 2/3/2016 0 0 0 . 

WSH 4446 KING MISDEMEANOR BED OFFERED 2/3/2016 1 1 15 . 

WSH 4447 KING FELONY CLASS C BED OFFERED 2/3/2016 0 0 . 26 

WSH 4448 LEWIS FELONY CLASS C BED OFFERED 2/4/2016 0 0 0 . 

WSH 4449 KING FELONY CLASS B INCOMPLETE 2/4/2016 0 0 . 25 

WSH 4450 THURSTON MISDEMEANOR BED OFFERED 2/4/2016 1 1 22 . 

WSH 4451 KING MISDEMEANOR BED OFFERED 2/4/2016 4 4 15 . 

WSH 4452 THURSTON FELONY CLASS B INCOMPLETE 2/5/2016 4 4 . 24 

WSH 4453 THURSTON MISDEMEANOR BED OFFERED 2/5/2016 0 0 17 . 

WSH 4454 SNOHOMISH FELONY CLASS B INCOMPLETE 2/5/2016 3 3 . 24 

WSH 4455 SNOHOMISH FELONY CLASS C BED OFFERED 2/5/2016 3 3 . 24 

WSH 4456 THURSTON FELONY CLASS B BED OFFERED 2/8/2016 2 2 15 . 

WSH 4457 THURSTON FELONY CLASS A INCOMPLETE 2/8/2016 0 0 . 21 

WSH 4458 THURSTON FELONY CLASS B INCOMPLETE 2/8/2016 1 1 . 21 

WSH 4459 THURSTON FELONY CLASS C INCOMPLETE 2/8/2016 0 0 . 21 

WSH 4460 GRAYS HARBOR FELONY CLASS A INCOMPLETE 2/8/2016 0 0 . 21 
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WSH 4461 CLARK FELONY CLASS C INCOMPLETE 2/9/2016 1 1 . 20 

WSH 4462 CLARK FELONY CLASS C INCOMPLETE 2/9/2016 1 1 . 20 

WSH 4463 KING MISDEMEANOR BED OFFERED 2/9/2016 1 1 15 . 

WSH 4464 KING FELONY CLASS C INCOMPLETE 2/9/2016 0 0 . 20 

WSH 4465 KING FELONY CLASS C INCOMPLETE 2/10/2016 0 0 . 19 

WSH 4466 KING FELONY CLASS C INCOMPLETE 2/10/2016 0 0 . 19 

WSH 4467 KING FELONY CLASS B INCOMPLETE 2/10/2016 0 0 . 19 

WSH 4468 MASON FELONY CLASS C INCOMPLETE 2/11/2016 1 1 . 18 

WSH 4469 MASON FELONY CLASS B INCOMPLETE 2/11/2016 0 0 . 18 

WSH 4470 SNOHOMISH FELONY CLASS C INCOMPLETE 2/12/2016 0 0 . 17 

WSH 4471 KITSAP MISDEMEANOR BED OFFERED 2/12/2016 0 0 . 17 

WSH 4472 ISLAND FELONY CLASS C INCOMPLETE 2/16/2016     . 13 

WSH 4473 PIERCE MISDEMEANOR BED OFFERED 2/16/2016 1 1 9 . 

WSH 4474 KING FELONY CLASS B INCOMPLETE 2/16/2016 0 0 . 13 

WSH 4475 KING MISDEMEANOR BED OFFERED 2/16/2016 1 1 . 13 

WSH 4476 PIERCE FELONY CLASS B INCOMPLETE 2/17/2016 1 1 . 12 

WSH 4477 KING FELONY CLASS C INCOMPLETE 2/17/2016 1 1 . 12 

WSH 4478 KING FELONY CLASS B INCOMPLETE 2/17/2016 1 1 . 12 

WSH 4479 WHATCOM FELONY CLASS B INCOMPLETE 2/17/2016 1 1 . 12 

WSH 4480 KING FELONY CLASS C BED OFFERED 2/17/2016 1 1 9 . 

WSH 4481 PIERCE FELONY CLASS B BED OFFERED 2/18/2016 0 0 0 . 

WSH 4482 GRAYS HARBOR FELONY CLASS C BED OFFERED 2/18/2016 0 0 0 . 

WSH 4483 KITSAP FELONY CLASS C INCOMPLETE 2/18/2016 4 4 . 11 

WSH 4484 PACIFIC FELONY CLASS C INCOMPLETE 2/19/2016 4 4 . 10 

WSH 4486 CLARK FELONY CLASS B INCOMPLETE 2/19/2016 3 3 . 10 

WSH 4487 THURSTON MISDEMEANOR BED OFFERED 2/19/2016 3 3 . 10 

WSH 4489 KING FELONY CLASS C INCOMPLETE 2/22/2016 0 0 . 7 

WSH 4490 KING MISDEMEANOR BED OFFERED 2/22/2016 1 1 . 7 

WSH 4491 THURSTON FELONY CLASS B INCOMPLETE 2/22/2016 0 0 . 7 

WSH 4492 PIERCE FELONY CLASS A INCOMPLETE 2/24/2016 1 1 . 5 
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WSH 4493 PIERCE FELONY CLASS C INCOMPLETE 2/24/2016 2 2 . 5 

WSH 4494 CLARK FELONY CLASS A BED OFFERED 2/24/2016 1 1 . 5 

WSH 4495 SKAGIT FELONY CLASS C INCOMPLETE 2/25/2016 0 0 . 4 

WSH 4496 SKAGIT FELONY CLASS C BED OFFERED 2/25/2016 0 0 0 . 

WSH 4497 CLARK FELONY CLASS C INCOMPLETE 2/25/2016 4 4 . 4 

WSH 4498 CLARK FELONY CLASS C BED OFFERED 2/26/2016 3 3 . 3 

WSH 4499 CLARK FELONY CLASS B INCOMPLETE 2/26/2016 3 3 . 3 

WSH 4500 KING MISDEMEANOR BED OFFERED 2/29/2016     . 0 

WSH 4501 KING FELONY CLASS B BED OFFERED 2/29/2016 0 0 0 . 

WSH 4502 KING MISDEMEANOR BED OFFERED 2/29/2016     . 0 

WSH 4503 KING FELONY CLASS B INCOMPLETE 2/29/2016     . 0 

WSH 4504 KING FELONY CLASS B INCOMPLETE 2/29/2016 0 0 . 0 

WSH 4539 THURSTON FELONY CLASS B BED OFFERED 12/10/2015     . 81 

WSH 4540 PIERCE FELONY CLASS C BED OFFERED 1/5/2016 2 71 . 55 

WSH 4541 SNOHOMISH FELONY CLASS C BED OFFERED 1/29/2016     . 31 

WSH 4542 PIERCE FELONY CLASS C BED OFFERED 2/4/2016 0 0 . 25 

ESH 3340 FRANKLIN FELONY ADMISSION 10/27/2015 42 42 100 . 

ESH 3764 SPOKANE FELONY ADMISSION 12/3/2015 0 5 60 . 

ESH 3767 PEND OREILLE FELONY ADMISSION 12/17/2015 1 1 47 . 

ESH 3768 YAKIMA FELONY ADMISSION 12/18/2015 0 0 54 . 

ESH 3769 CHELAN MISDEMEANOR ADMISSION 12/22/2015 0 0 57 . 

ESH 4131 GRANT FELONY ADMISSION 1/8/2016 3 3 . 52 

ESH 4132 GRANT FELONY ADMISSION 1/12/2016 0 0 . 48 

ESH 4134 OKANOGAN FELONY ADMISSION 1/20/2016 0 0 . 40 

ESH 4135 BENTON FELONY ADMISSION 1/21/2016 0 1 29 . 

ESH 4136 BENTON FELONY ADMISSION 1/21/2016 0 0 . 39 

ESH 4137 SPOKANE FELONY ADMISSION 1/22/2016 0 0 38 . 

ESH 4138 SPOKANE FELONY ADMISSION 1/26/2016 0 0 34 . 

ESH 4139 CHELAN FELONY ADMISSION 1/27/2016 1 1 . 33 

ESH 4140 BENTON FELONY ADMISSION 1/28/2016 1 1 . 32 
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ESH 4177 YAKIMA MISDEMEANOR ADMISSION 9/22/2015 0 0 141 . 

ESH 4178 OKANOGAN FELONY ADMISSION 1/4/2016 11 11 . 56 

ESH 4182 FRANKLIN FELONY ADMISSION 1/15/2016 6 6 38 . 

ESH 4507 OKANOGAN FELONY ADMISSION 1/8/2016 0 4 32 . 

ESH 4508 YAKIMA FELONY ADMISSION 1/15/2016 0 0 40 . 

ESH 4510 YAKIMA FELONY ADMISSION 2/1/2016 0 0 . 28 

ESH 4511 BENTON FELONY ADMISSION 2/3/2016 1 1 . 26 

ESH 4512 BENTON FELONY ADMISSION 2/4/2016 0 0 . 25 

ESH 4513 SPOKANE FELONY ADMISSION 2/5/2016 0 0 . 24 

ESH 4514 YAKIMA MISDEMEANOR ADMISSION 2/5/2016 0 0 . 24 

ESH 4515 ASOTIN MISDEMEANOR ADMISSION 2/5/2016 0 0 . 24 

ESH 4516 CHELAN MISDEMEANOR ADMISSION 2/8/2016 2 2 . 21 

ESH 4517 CHELAN MISDEMEANOR ADMISSION 2/9/2016 1 1 . 20 

ESH 4518 CHELAN FELONY ADMISSION 2/10/2016 1 1 . 19 

ESH 4519 SPOKANE FELONY ADMISSION 2/11/2016 0 1 . 18 

ESH 4520 FRANKLIN FELONY ADMISSION 2/11/2016 1 1 . 18 

ESH 4521 CHELAN MISDEMEANOR ADMISSION 2/16/2016 0 0 . 13 

ESH 4522 FRANKLIN FELONY ADMISSION 2/19/2016 0 0 . 10 

ESH 4523 GRANT FELONY ADMISSION 2/22/2016 1 1 . 7 

ESH 4524 YAKIMA MISDEMEANOR ADMISSION 2/23/2016 0 0 . 6 

ESH 4525 WALLA WALLA FELONY ADMISSION 2/26/2016 0 3 . 3 

ESH 4526 YAKIMA FELONY ADMISSION 2/26/2016 3 0 . 3 

ESH 4543 SPOKANE FELONY ADMISSION 2/12/2016 0 0 . 17 
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Appendix C:  Class Member--Evaluation Information for March 2016 
  

Hospital 
Class 

Member 
Location County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed Date 

Number of days from signed order to: 

Order 
Received 

Discovery 
Received 

Complete 

Incomplete: 
End of 

Reporting 
Period 

WSH 4217 INPATIENT MASON MISDEMEANOR CANCELED 2/3/2016 19 19 27 . 

WSH 4243 INPATIENT KING FELONY CLASS C BED OFFERED 2/8/2016 17 17 30 . 

WSH 4268 JAIL WHATCOM MISDEMEANOR FAXED 2/10/2016 14 14 22 . 

WSH 4269 JAIL SNOHOMISH FELONY FAXED 2/10/2016 0 0 22 . 

WSH 4285 JAIL KING FELONY INCOMPLETE 2/11/2016 0 0 . 49 

WSH 4310 JAIL KING MISDEMEANOR FAXED 2/16/2016 0 0 15 . 

WSH 4311 JAIL KING MISDEMEANOR FAXED 2/16/2016 2 2 29 . 

WSH 4320 INPATIENT PIERCE FELONY CLASS C BED OFFERED 2/17/2016 1 1 16 . 

WSH 4321 JAIL PIERCE FELONY FAXED 2/17/2016 2 2 40 . 

WSH 4322 JAIL CLARK FELONY FAXED 2/17/2016 0 0 15 . 

WSH 4331 JAIL KITSAP FELONY FAXED 2/18/2016 0 0 12 . 

WSH 4332 JAIL KING MISDEMEANOR FAXED 2/18/2016 0 0 13 . 

WSH 4333 JAIL KING FELONY FAXED 2/18/2016 1 1 22 . 

WSH 4334 INPATIENT KING FELONY CLASS A BED OFFERED 2/18/2016 0 0 21 . 

WSH 4345 JAIL KING MISDEMEANOR FAXED 2/22/2016 0 0 11 . 

WSH 4346 JAIL KING MISDEMEANOR FAXED 2/22/2016 0 0 14 . 

WSH 4347 JAIL KING FELONY FAXED 2/22/2016 0 0 15 . 

WSH 4348 JAIL MASON FELONY FAXED 2/22/2016 2 2 14 . 

WSH 4349 JAIL KING MISDEMEANOR FAXED 2/22/2016 1 1 16 . 

WSH 4354 JAIL PIERCE MISDEMEANOR FAXED 2/23/2016 1 0 7 . 

WSH 4355 JAIL KING MISDEMEANOR TIC 2/23/2016 0 0 8 . 

WSH 4356 JAIL KING MISDEMEANOR FAXED 2/23/2016 0 0 13 . 

WSH 4359 JAIL THURSTON FELONY FAXED 2/24/2016 1 1 6 . 
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WSH 4360 JAIL THURSTON FELONY FAXED 2/24/2016 0 0 6 . 

WSH 4361 JAIL KING MISDEMEANOR FAXED 2/24/2016 0 0 6 . 

WSH 4362 JAIL KING MISDEMEANOR FAXED 2/24/2016 0 0 7 . 

WSH 4363 INPATIENT KING MISDEMEANOR BED OFFERED 2/24/2016 1 1 12 . 

WSH 4364 JAIL THURSTON MISDEMEANOR FAXED 2/24/2016 0 0 7 . 

WSH 4365 JAIL KING MISDEMEANOR FAXED 2/24/2016 0 0 20 . 

WSH 4366 JAIL MASON FELONY FAXED 2/24/2016 2 2 12 . 

WSH 4367 JAIL KING MISDEMEANOR FAXED 2/24/2016 0 0 16 . 

WSH 4368 JAIL KING MISDEMEANOR FAXED 2/24/2016 1 1 14 . 

WSH 4369 JAIL KITSAP MISDEMEANOR FAXED 2/24/2016 2 2 8 . 

WSH 4370 JAIL KING MISDEMEANOR FAXED 2/24/2016 0 0 8 . 

WSH 4371 INPATIENT KING FELONY CLASS C BED OFFERED 2/24/2016 1 1 14 . 

WSH 4372 JAIL SNOHOMISH FELONY FAXED 2/25/2016 1 1 8 . 

WSH 4373 JAIL KING MISDEMEANOR WITHDRAWN 2/25/2016 0 0 18 . 

WSH 4374 JAIL LEWIS FELONY FAXED 2/25/2016 4 4 8 . 

WSH 4375 JAIL SNOHOMISH FELONY FAXED 2/25/2016 5 5 15 . 

WSH 4376 JAIL KITSAP FELONY FAXED 2/25/2016 0 0 6 . 

WSH 4377 JAIL KING FELONY FAXED 2/25/2016 0 0 15 . 

WSH 4378 JAIL KING MISDEMEANOR EVAL CLOSED 2/25/2016 0 0 28 . 

WSH 4379 JAIL GRAYS HARBOR MISDEMEANOR FAXED 2/25/2016 0 0 11 . 

WSH 4380 JAIL KING FELONY FAXED 2/25/2016 0 0 15 . 

WSH 4381 INPATIENT PIERCE FELONY CLASS C BED OFFERED 2/25/2016 0 0 15 . 

WSH 4382 JAIL SNOHOMISH FELONY FAXED 2/25/2016 1 1 13 . 

WSH 4383 JAIL LEWIS FELONY FAXED 2/25/2016 4 4 12 . 

WSH 4385 JAIL THURSTON FELONY FAXED 2/25/2016 4 4 7 . 

WSH 4386 JAIL PIERCE MISDEMEANOR FAXED 2/26/2016 0 0 4 . 

WSH 4387 JAIL KING MISDEMEANOR FAXED 2/26/2016 0 0 4 . 

WSH 4388 JAIL CLARK MISDEMEANOR FAXED 2/26/2016 0 0 5 . 

WSH 4389 JAIL CLARK MISDEMEANOR FAXED 2/26/2016 0 0 5 . 

WSH 4390 JAIL SNOHOMISH FELONY FAXED 2/26/2016 0 0 7 . 
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WSH 4391 JAIL SNOHOMISH MISDEMEANOR FAXED 2/26/2016 0 0 5 . 

WSH 4392 JAIL KING MISDEMEANOR FAXED 2/26/2016 0 0 6 . 

WSH 4393 JAIL CLARK MISDEMEANOR FAXED 2/26/2016 0 0 7 . 

WSH 4395 JAIL KING MISDEMEANOR FAXED 2/29/2016 0 0 24 . 

WSH 4396 JAIL GRAYS HARBOR FELONY FAXED 2/29/2016 1 1 8 . 

WSH 4397 JAIL ISLAND FELONY FAXED 2/29/2016 1 1 24 . 

WSH 4398 JAIL KING MISDEMEANOR FAXED 2/29/2016 0 0 4 . 

WSH 4399 JAIL KING MISDEMEANOR FAXED 2/29/2016 0 0 9 . 

WSH 4400 JAIL KING FELONY FAXED 2/29/2016 1 1 11 . 

WSH 4401 JAIL THURSTON MISDEMEANOR FAXED 2/29/2016 2 2 9 . 

WSH 4402 JAIL KITSAP MISDEMEANOR FAXED 2/29/2016 0 0 4 . 

WSH 4403 JAIL KING FELONY FAXED 2/29/2016 0 0 14 . 

WSH 4544 JAIL THURSTON FELONY FAXED 2/10/2016 51 51 . 50 

WSH 4545 INPATIENT KITSAP FELONY CLASS C BED OFFERED 2/16/2016 14 14 22 . 

WSH 4546 JAIL SKAGIT MISDEMEANOR FAXED 2/16/2016 17 17 36 . 

WSH 4547 INPATIENT KING FELONY CLASS B BED OFFERED 2/23/2016 8 8 28 . 

WSH 4548 INPATIENT KING MISDEMEANOR CANCELED 2/25/2016 5 5 28 . 

WSH 4549 JAIL KING MISDEMEANOR FAXED 3/1/2016 0 0 7 . 

WSH 4550 JAIL PIERCE MISDEMEANOR FAXED 3/1/2016 1 1 7 . 

WSH 4551 JAIL KING FELONY FAXED 3/1/2016 0 0 8 . 

WSH 4552 JAIL THURSTON FELONY FAXED 3/1/2016 3 3 29 . 

WSH 4553 JAIL SNOHOMISH MISDEMEANOR FAXED 3/2/2016 0 0 2 . 

WSH 4554 JAIL KITSAP FELONY FAXED 3/2/2016 0 0 5 . 

WSH 4555 JAIL THURSTON MISDEMEANOR FAXED 3/2/2016 1 1 5 . 

WSH 4556 JAIL PIERCE MISDEMEANOR FAXED 3/2/2016 0 0 6 . 

WSH 4557 JAIL SNOHOMISH MISDEMEANOR FAXED 3/2/2016 0 0 6 . 

WSH 4558 JAIL SNOHOMISH MISDEMEANOR WITHDRAWN 3/2/2016 1 1 6 . 

WSH 4559 JAIL PIERCE MISDEMEANOR FAXED 3/2/2016 0 0 6 . 

WSH 4560 JAIL PIERCE MISDEMEANOR FAXED 3/2/2016 0 0 6 . 

WSH 4561 JAIL PIERCE MISDEMEANOR FAXED 3/2/2016 0 0 7 . 
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WSH 4562 JAIL SNOHOMISH FELONY FAXED 3/2/2016 0 1 7 . 

WSH 4563 JAIL SNOHOMISH FELONY FAXED 3/2/2016 1 1 7 . 

WSH 4564 JAIL KING MISDEMEANOR FAXED 3/2/2016 0 0 7 . 

WSH 4565 JAIL KING MISDEMEANOR FAXED 3/2/2016 0 0 7 . 

WSH 4566 JAIL KING MISDEMEANOR FAXED 3/2/2016 0 0 9 . 

WSH 4567 JAIL SNOHOMISH MISDEMEANOR FAXED 3/2/2016 1 1 9 . 

WSH 4568 JAIL KING MISDEMEANOR FAXED 3/2/2016 0 0 9 . 

WSH 4569 JAIL KING FELONY FAXED 3/2/2016 0 0 12 . 

WSH 4570 JAIL CLARK FELONY FAXED 3/2/2016 0 0 14 . 

WSH 4571 JAIL PIERCE MISDEMEANOR WITHDRAWN 3/3/2016 0 0 1 . 

WSH 4572 JAIL KITSAP MISDEMEANOR FAXED 3/3/2016 0 0 4 . 

WSH 4573 JAIL KING MISDEMEANOR FAXED 3/3/2016 0 0 4 . 

WSH 4574 JAIL SNOHOMISH FELONY FAXED 3/3/2016 0 0 5 . 

WSH 4575 JAIL CLARK FELONY FAXED 3/3/2016 0 0 6 . 

WSH 4576 JAIL CLARK FELONY FAXED 3/3/2016 0 0 6 . 

WSH 4577 JAIL CLARK MISDEMEANOR FAXED 3/3/2016 1 1 6 . 

WSH 4578 JAIL MASON MISDEMEANOR FAXED 3/3/2016 0 0 7 . 

WSH 4579 INPATIENT WHATCOM FELONY CLASS B BED OFFERED 3/3/2016 1 1 19 . 

WSH 4580 JAIL KING FELONY FAXED 3/3/2016 0 0 12 . 

WSH 4581 JAIL KING MISDEMEANOR FAXED 3/3/2016 0 0 12 . 

WSH 4582 JAIL WHATCOM FELONY FAXED 3/3/2016 0 0 13 . 

WSH 4583 JAIL WHATCOM FELONY FAXED 3/3/2016 0 0 14 . 

WSH 4584 JAIL KING FELONY FAXED 3/3/2016 0 0 15 . 

WSH 4585 JAIL KING FELONY FAXED 3/3/2016 0 0 18 . 

WSH 4586 JAIL KING FELONY FAXED 3/3/2016 0 0 22 . 

WSH 4587 JAIL KING MISDEMEANOR FAXED 3/4/2016 0 0 4 . 

WSH 4588 JAIL KING MISDEMEANOR FAXED 3/4/2016 0 0 5 . 

WSH 4589 JAIL KING MISDEMEANOR FAXED 3/4/2016 3 3 6 . 

WSH 4590 JAIL KING MISDEMEANOR FAXED 3/4/2016 0 0 6 . 

WSH 4591 JAIL KING MISDEMEANOR FAXED 3/4/2016 0 0 6 . 
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WSH 4592 JAIL THURSTON MISDEMEANOR FAXED 3/4/2016 0 0 7 . 

WSH 4593 JAIL KING MISDEMEANOR FAXED 3/4/2016 0 0 12 . 

WSH 4594 JAIL KING MISDEMEANOR FAXED 3/4/2016 0 0 14 . 

WSH 4595 JAIL KING MISDEMEANOR WITHDRAWN 3/5/2016 0 0 3 . 

WSH 4596 JAIL LEWIS FELONY EVAL CLOSED 3/7/2016 0 0 2 . 

WSH 4597 JAIL KING MISDEMEANOR FAXED 3/7/2016 0 0 3 . 

WSH 4598 JAIL PIERCE MISDEMEANOR FAXED 3/7/2016 0 0 4 . 

WSH 4599 JAIL KING MISDEMEANOR WITHDRAWN 3/7/2016 0 0 7 . 

WSH 4600 JAIL COWLITZ MISDEMEANOR FAXED 3/7/2016 0 2 7 . 

WSH 4601 JAIL KING MISDEMEANOR CRIC 3/7/2016 0 0 9 . 

WSH 4602 JAIL KING MISDEMEANOR FAXED 3/7/2016 0 0 9 . 

WSH 4603 JAIL SNOHOMISH MISDEMEANOR FAXED 3/7/2016 0 0 9 . 

WSH 4604 JAIL KING FELONY FAXED 3/7/2016 0 0 9 . 

WSH 4605 JAIL KING MISDEMEANOR TIC 3/7/2016 0 0 10 . 

WSH 4606 JAIL KING MISDEMEANOR FAXED 3/7/2016 0 0 13 . 

WSH 4607 JAIL KING MISDEMEANOR FAXED 3/7/2016 0 0 15 . 

WSH 4608 JAIL KING MISDEMEANOR FAXED 3/7/2016 0 0 18 . 

WSH 4609 JAIL SNOHOMISH FELONY FAXED 3/8/2016 1 1 1 . 

WSH 4610 JAIL CLARK MISDEMEANOR FAXED 3/8/2016 1 1 3 . 

WSH 4611 JAIL KITSAP MISDEMEANOR FAXED 3/8/2016 0 0 3 . 

WSH 4612 INPATIENT KING FELONY CLASS C BED OFFERED 3/8/2016 0 0 10 . 

WSH 4613 INPATIENT KING FELONY CLASS C BED OFFERED 3/8/2016 0 0 10 . 

WSH 4614 JAIL CLARK FELONY FAXED 3/8/2016 0 0 6 . 

WSH 4615 JAIL SNOHOMISH MISDEMEANOR WITHDRAWN 3/8/2016 0 0 6 . 

WSH 4616 JAIL CLALLAM MISDEMEANOR FAXED 3/8/2016 0 0 7 . 

WSH 4617 JAIL CLARK MISDEMEANOR FAXED 3/8/2016 1 1 7 . 

WSH 4618 JAIL SNOHOMISH MISDEMEANOR FAXED 3/8/2016 0 0 7 . 

WSH 4619 INPATIENT PIERCE FELONY CLASS C BED OFFERED 3/8/2016 1 1 16 . 

WSH 4620 JAIL CLARK FELONY FAXED 3/8/2016 0 0 7 . 

WSH 4621 JAIL SNOHOMISH MISDEMEANOR FAXED 3/8/2016 1 1 9 . 
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WSH 4622 JAIL THURSTON MISDEMEANOR WITHDRAWN 3/8/2016 0 0 9 . 

WSH 4623 JAIL SNOHOMISH MISDEMEANOR FAXED 3/8/2016 0 0 13 . 

WSH 4624 JAIL KING MISDEMEANOR WITHDRAWN 3/9/2016 0 0 22 . 

WSH 4625 JAIL KING MISDEMEANOR WITHDRAWN 3/9/2016 0 0 5 . 

WSH 4626 JAIL KING MISDEMEANOR FAXED 3/9/2016 0 0 5 . 

WSH 4627 JAIL PIERCE MISDEMEANOR FAXED 3/9/2016 0 0 6 . 

WSH 4628 JAIL KING MISDEMEANOR TIC 3/9/2016 0 0 6 . 

WSH 4629 JAIL PIERCE MISDEMEANOR FAXED 3/9/2016 0 0 6 . 

WSH 4630 JAIL PIERCE MISDEMEANOR FAXED 3/9/2016 0 0 6 . 

WSH 4631 JAIL KING MISDEMEANOR FAXED 3/9/2016 2 2 7 . 

WSH 4632 JAIL KING MISDEMEANOR FAXED 3/9/2016 0 0 7 . 

WSH 4633 JAIL SNOHOMISH MISDEMEANOR FAXED 3/9/2016 0 0 9 . 

WSH 4634 JAIL KING MISDEMEANOR FAXED 3/9/2016 0 0 12 . 

WSH 4635 JAIL KING FELONY FAXED 3/9/2016 0 0 13 . 

WSH 4636 JAIL SKAGIT MISDEMEANOR FAXED 3/9/2016 0 0 15 . 

WSH 4637 JAIL KING FELONY FAXED 3/9/2016 0 0 20 . 

WSH 4638 JAIL KING MISDEMEANOR FAXED 3/10/2016 0 0 21 . 

WSH 4639 JAIL KITSAP FELONY FAXED 3/10/2016 0 0 4 . 

WSH 4640 JAIL MASON MISDEMEANOR EVAL CLOSED 3/10/2016 1 1 4 . 

WSH 4641 INPATIENT KING FELONY CLASS A BED OFFERED 3/10/2016 0 0 13 . 

WSH 4642 JAIL KING MISDEMEANOR FAXED 3/10/2016 1 1 7 . 

WSH 4643 JAIL KING FELONY WITHDRAWN 3/10/2016 0 0 7 . 

WSH 4644 JAIL PIERCE FELONY FAXED 3/10/2016 0 0 8 . 

WSH 4645 JAIL SKAGIT FELONY FAXED 3/10/2016 1 1 13 . 

WSH 4646 JAIL KING FELONY INCOMPLETE 3/10/2016 0 0 . 21 

WSH 4647 JAIL KING MISDEMEANOR FAXED 3/11/2016 0 0 4 . 

WSH 4648 JAIL LEWIS MISDEMEANOR WITHDRAWN 3/11/2016 0 0 5 . 

WSH 4649 JAIL KING MISDEMEANOR FAXED 3/11/2016 0 0 6 . 

WSH 4650 JAIL SNOHOMISH MISDEMEANOR FAXED 3/11/2016 0 0 13 . 

WSH 4651 JAIL THURSTON FELONY TIC 3/14/2016 3 3 16 . 
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WSH 4652 JAIL KING MISDEMEANOR FAXED 3/14/2016 1 1 2 . 

WSH 4653 JAIL PIERCE MISDEMEANOR FAXED 3/14/2016 0 0 3 . 

WSH 4654 JAIL KING MISDEMEANOR FAXED 3/14/2016 0 0 4 . 

WSH 4655 JAIL KING FELONY FAXED 3/14/2016 0 0 16 . 

WSH 4656 JAIL KING MISDEMEANOR FAXED 3/14/2016 1 1 7 . 

WSH 4657 JAIL CLALLAM MISDEMEANOR FAXED 3/14/2016 1 1 8 . 

WSH 4658 JAIL KING MISDEMEANOR CRIC 3/14/2016 0 0 8 . 

WSH 4659 JAIL GRAYS HARBOR FELONY FAXED 3/14/2016 2 7 8 . 

WSH 4660 JAIL CLALLAM MISDEMEANOR FAXED 3/14/2016 2 2 9 . 

WSH 4661 JAIL KING MISDEMEANOR FAXED 3/14/2016 0 0 10 . 

WSH 4662 INPATIENT THURSTON FELONY CLASS A INCOMPLETE 3/14/2016 16 16 . 17 

WSH 4663 INPATIENT CLALLAM MISDEMEANOR BED OFFERED 3/14/2016 0 0 11 . 

WSH 4664 JAIL KING MISDEMEANOR FAXED 3/15/2016 0 0 16 . 

WSH 4665 JAIL KING MISDEMEANOR FAXED 3/15/2016 0 0 14 . 

WSH 4666 JAIL SNOHOMISH MISDEMEANOR FAXED 3/15/2016 0 0 6 . 

WSH 4667 JAIL THURSTON FELONY FAXED 3/15/2016 0 0 6 . 

WSH 4668 JAIL CLARK FELONY FAXED 3/15/2016 2 2 7 . 

WSH 4669 JAIL KING MISDEMEANOR FAXED 3/16/2016 0 0 15 . 

WSH 4670 INPATIENT KING MISDEMEANOR BED OFFERED 3/16/2016 1 1 14 . 

WSH 4671 JAIL CLARK FELONY FAXED 3/16/2016 0 0 1 . 

WSH 4672 JAIL PIERCE MISDEMEANOR FAXED 3/16/2016 0 0 5 . 

WSH 4673 JAIL KING MISDEMEANOR FAXED 3/16/2016 1 1 6 . 

WSH 4674 JAIL KING MISDEMEANOR FAXED 3/16/2016 1 1 7 . 

WSH 4675 JAIL PACIFIC FELONY FAXED 3/16/2016 0 0 7 . 

WSH 4676 JAIL CLARK MISDEMEANOR FAXED 3/16/2016 0 0 7 . 

WSH 4677 JAIL KING MISDEMEANOR FAXED 3/16/2016 0 0 9 . 

WSH 4678 JAIL KING FELONY FAXED 3/17/2016 1 1 14 . 

WSH 4679 JAIL KING FELONY FAXED 3/17/2016 0 0 12 . 

WSH 4680 INPATIENT KING FELONY CLASS B BED OFFERED 3/17/2016 0 0 0 . 

WSH 4681 JAIL KING MISDEMEANOR FAXED 3/17/2016 1 1 6 . 
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WSH 4682 JAIL KITSAP MISDEMEANOR FAXED 3/17/2016 0 0 6 . 

WSH 4683 JAIL KING MISDEMEANOR FAXED 3/17/2016 0 0 7 . 

WSH 4684 JAIL SNOHOMISH MISDEMEANOR FAXED 3/17/2016 0 0 7 . 

WSH 4685 JAIL WHATCOM FELONY FAXED 3/17/2016 0 0 11 . 

WSH 4686 JAIL WHATCOM FELONY INCOMPLETE 3/17/2016 0 0 . 14 

WSH 4687 JAIL WHATCOM MISDEMEANOR INCOMPLETE 3/17/2016 4 4 . 14 

WSH 4688 INPATIENT KING MISDEMEANOR BED OFFERED 3/18/2016 3 3 13 . 

WSH 4689 JAIL WHATCOM MISDEMEANOR FAXED 3/18/2016 0 0 11 . 

WSH 4690 JAIL THURSTON MISDEMEANOR FAXED 3/18/2016 0 0 4 . 

WSH 4691 JAIL KING MISDEMEANOR FAXED 3/18/2016 0 0 5 . 

WSH 4692 JAIL PACIFIC FELONY FAXED 3/18/2016 3 3 5 . 

WSH 4693 JAIL CLARK MISDEMEANOR FAXED 3/18/2016 0 0 6 . 

WSH 4694 JAIL SNOHOMISH MISDEMEANOR FAXED 3/18/2016 0 0 6 . 

WSH 4695 JAIL CLARK FELONY TIC 3/18/2016 0 0 6 . 

WSH 4696 JAIL KING MISDEMEANOR FAXED 3/18/2016 3 3 6 . 

WSH 4697 JAIL CLARK MISDEMEANOR FAXED 3/18/2016 0 0 . 13 

WSH 4698 JAIL SNOHOMISH MISDEMEANOR FAXED 3/18/2016 0 0 7 . 

WSH 4699 JAIL PIERCE MISDEMEANOR FAXED 3/21/2016 0 0 3 . 

WSH 4700 JAIL KING MISDEMEANOR FAXED 3/21/2016 1 1 3 . 

WSH 4701 JAIL KING MISDEMEANOR TIC 3/21/2016 0 0 3 . 

WSH 4702 JAIL KING FELONY WITHDRAWN 3/21/2016 0 0 8 . 

WSH 4703 JAIL KITSAP MISDEMEANOR FAXED 3/21/2016 0 0 8 . 

WSH 4704 JAIL PIERCE MISDEMEANOR FAXED 3/21/2016 1 1 7 . 

WSH 4705 JAIL KING MISDEMEANOR FAXED 3/21/2016 1 1 7 . 

WSH 4706 INPATIENT KING MISDEMEANOR BED OFFERED 3/21/2016 0 0 . 10 

WSH 4707 JAIL KING FELONY INCOMPLETE 3/21/2016 0 0 . 10 

WSH 4708 JAIL KING MISDEMEANOR INCOMPLETE 3/21/2016 0 0 . 10 

WSH 4709 JAIL KING FELONY INCOMPLETE 3/21/2016 0 0 . 10 

WSH 4710 JAIL KING MISDEMEANOR FAXED 3/21/2016 0 0 4 . 

WSH 4711 JAIL PIERCE MISDEMEANOR FAXED 3/21/2016 0 0 4 . 
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WSH 4712 JAIL PIERCE MISDEMEANOR FAXED 3/22/2016 0 0 7 . 

WSH 4713 INPATIENT PIERCE FELONY CLASS B BED OFFERED 3/22/2016 0 0 0 . 

WSH 4714 JAIL PIERCE FELONY FAXED 3/22/2016 0 6 6 . 

WSH 4715 INPATIENT KING MISDEMEANOR BED OFFERED 3/22/2016 0 0 . 9 

WSH 4716 INPATIENT KING FELONY CLASS B BED OFFERED 3/22/2016 0 0 . 9 

WSH 4717 JAIL KING MISDEMEANOR FAXED 3/22/2016 1 1 . 9 

WSH 4718 JAIL KING MISDEMEANOR FAXED 3/22/2016 1 1 6 . 

WSH 4719 JAIL PIERCE MISDEMEANOR FAXED 3/22/2016 0 0 6 . 

WSH 4720 JAIL PIERCE MISDEMEANOR WITHDRAWN 3/23/2016 0 0 8 . 

WSH 4721 JAIL KING MISDEMEANOR FAXED 3/23/2016 0 0 7 . 

WSH 4722 JAIL KING FELONY FAXED 3/23/2016 0 0 7 . 

WSH 4723 JAIL WHATCOM MISDEMEANOR FAXED 3/23/2016 0 0 6 . 

WSH 4724 JAIL KING MISDEMEANOR FAXED 3/23/2016 0 0 . 8 

WSH 4725 JAIL KING FELONY INCOMPLETE 3/23/2016 0 0 . 8 

WSH 4726 JAIL KING FELONY INCOMPLETE 3/23/2016 0 0 . 8 

WSH 4727 JAIL SNOHOMISH FELONY FAXED 3/24/2016 0 0 7 . 

WSH 4728 JAIL GRAYS HARBOR MISDEMEANOR FAXED 3/24/2016 0 0 7 . 

WSH 4729 JAIL THURSTON FELONY FAXED 3/24/2016 0 0 6 . 

WSH 4730 JAIL KING MISDEMEANOR WITHDRAWN 3/24/2016 0 0 6 . 

WSH 4731 JAIL GRAYS HARBOR MISDEMEANOR FAXED 3/24/2016 0 0 6 . 

WSH 4732 JAIL GRAYS HARBOR MISDEMEANOR FAXED 3/24/2016 0 0 6 . 

WSH 4733 JAIL GRAYS HARBOR MISDEMEANOR FAXED 3/24/2016 0 0 6 . 

WSH 4734 JAIL CLARK MISDEMEANOR FAXED 3/24/2016 0 0 5 . 

WSH 4735 JAIL KING MISDEMEANOR FAXED 3/24/2016 0 0 5 . 

WSH 4736 JAIL WHATCOM FELONY FAXED 3/24/2016 0 0 . 7 

WSH 4737 INPATIENT PIERCE FELONY CLASS B INCOMPLETE 3/24/2016 1 1 . 7 

WSH 4738 JAIL KING MISDEMEANOR FAXED 3/24/2016 0 0 4 . 

WSH 4739 JAIL KING MISDEMEANOR FAXED 3/25/2016 0 0 6 . 

WSH 4740 JAIL PIERCE MISDEMEANOR FAXED 3/25/2016 0 0 5 . 

WSH 4741 JAIL KING MISDEMEANOR FAXED 3/25/2016 0 0 5 . 
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WSH 4742 JAIL KING MISDEMEANOR FAXED 3/25/2016 0 0 5 . 

WSH 4743 JAIL PACIFIC FELONY WITHDRAWN 3/25/2016 3 3 5 . 

WSH 4744 JAIL SNOHOMISH FELONY WITHDRAWN 3/25/2016 0 0 3 . 

WSH 4745 JAIL CLARK FELONY FAXED 3/25/2016 0 0 . 6 

WSH 4746 JAIL PIERCE MISDEMEANOR FAXED 3/25/2016 0 0 . 6 

WSH 4747 JAIL SNOHOMISH FELONY FAXED 3/25/2016 3 3 . 6 

WSH 4748 JAIL KING FELONY WITHDRAWN 3/28/2016 0 0 3 . 

WSH 4749 JAIL PIERCE MISDEMEANOR FAXED 3/28/2016 0 1 3 . 

WSH 4750 JAIL GRAYS HARBOR FELONY FAXED 3/28/2016 0 0 3 . 

WSH 4751 JAIL KING MISDEMEANOR FAXED 3/28/2016 0 0 . 3 

WSH 4752 JAIL KING MISDEMEANOR FAXED 3/28/2016 0 0 . 3 

WSH 4753 JAIL KING MISDEMEANOR INCOMPLETE 3/28/2016 0 0 . 3 

WSH 4754 INPATIENT CLARK FELONY CLASS A INCOMPLETE 3/28/2016 0 0 . 3 

WSH 4755 JAIL KING MISDEMEANOR FAXED 3/28/2016 0 0 . 3 

WSH 4756 JAIL KING MISDEMEANOR INCOMPLETE 3/28/2016 0 0 . 3 

WSH 4757 JAIL KING MISDEMEANOR FAXED 3/28/2016 0 0 . 3 

WSH 4758 INPATIENT KING FELONY CLASS A INCOMPLETE 3/28/2016 0 0 . 3 

WSH 4759 JAIL CLARK MISDEMEANOR FAXED 3/28/2016 1 1 . 3 

WSH 4760 JAIL CLARK MISDEMEANOR FAXED 3/28/2016 1 1 . 3 

WSH 4761 JAIL KING FELONY INCOMPLETE 3/28/2016 1 1 . 3 

WSH 4762 JAIL KING MISDEMEANOR FAXED 3/28/2016 1 . . 3 

WSH 4763 INPATIENT THURSTON FELONY CLASS A INCOMPLETE 3/28/2016 2 2 . 3 

WSH 4764 JAIL KING FELONY INCOMPLETE 3/29/2016 0 0 . 2 

WSH 4765 JAIL KING FELONY INCOMPLETE 3/29/2016 0 0 . 2 

WSH 4766 JAIL KING MISDEMEANOR INCOMPLETE 3/29/2016 0 0 . 2 

WSH 4767 JAIL PIERCE MISDEMEANOR FAXED 3/29/2016 0 0 . 2 

WSH 4768 JAIL KING MISDEMEANOR INCOMPLETE 3/29/2016 0 0 . 2 

WSH 4769 JAIL KING FELONY INCOMPLETE 3/29/2016 0 0 . 2 

WSH 4770 JAIL THURSTON FELONY FAXED 3/29/2016 1 1 2 . 

WSH 4771 JAIL PIERCE MISDEMEANOR FAXED 3/30/2016 0 0 . 1 
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WSH 4772 JAIL CLARK FELONY FAXED 3/30/2016 0 0 . 1 

WSH 4773 JAIL SNOHOMISH MISDEMEANOR INCOMPLETE 3/30/2016 0 0 . 1 

WSH 4774 JAIL KING FELONY TIC 3/30/2016 0 0 . 1 

WSH 4775 JAIL PIERCE MISDEMEANOR FAXED 3/30/2016 0 0 . 1 

WSH 4776 JAIL KING FELONY INCOMPLETE 3/30/2016 0 0 . 1 

WSH 4777 JAIL KING MISDEMEANOR INCOMPLETE 3/30/2016 0 0 . 1 

WSH 4778 JAIL THURSTON FELONY FAXED 3/30/2016 1 1 . 1 

WSH 4779 JAIL KING MISDEMEANOR INCOMPLETE 3/30/2016 5 5 . 1 

WSH 4780 JAIL KITSAP FELONY INCOMPLETE 3/31/2016 0 0 . 0 

WSH 4781 JAIL KING FELONY INCOMPLETE 3/31/2016 0 0 . 0 

WSH 4782 JAIL KING MISDEMEANOR INCOMPLETE 3/31/2016 0 0 . 0 

WSH 4783 JAIL KITSAP FELONY INCOMPLETE 3/31/2016 0 0 . 0 

WSH 4784 JAIL KING FELONY INCOMPLETE 3/31/2016 0 0 . 0 

WSH 4785 JAIL CLALLAM FELONY INCOMPLETE 3/31/2016 4 4 . 0 

WSH 4786 JAIL PIERCE MISDEMEANOR INCOMPLETE 3/31/2016 1 4 . 0 

ESH 4039 JAIL YAKIMA MISDEMEANOR FAX 1/6/2016 0 5 55 . 

ESH 4052 JAIL YAKIMA MISDEMEANOR FAX 1/13/2016 0 2 48 . 

ESH 4164 INPATIENT SPOKANE FELONY ADMISSION 1/29/2016 31 31 . 62 

ESH 4409 INPATIENT OKANOGAN FELONY ADMISSION 2/2/2016 1 1 45 . 

ESH 4426 JAIL FRANKLIN MISDEMEANOR FAX 2/17/2016 0 0 13 . 

ESH 4427 JAIL YAKIMA FELONY FAX 2/18/2016 1 5 36 . 

ESH 4430 JAIL FRANKLIN MISDEMEANOR FAX 2/22/2016 1 1 9 . 

ESH 4432 JAIL KLICKITAT MISDEMEANOR FAX 2/23/2016 0 1 15 . 

ESH 4433 JAIL YAKIMA MISDEMEANOR FAX 2/23/2016 0 0 7 . 

ESH 4434 JAIL SPOKANE FELONY FAX 2/23/2016 2 2 15 . 

ESH 4435 JAIL SPOKANE FELONY FAX 2/23/2016 2 2 13 . 

ESH 4436 JAIL SPOKANE MISDEMEANOR FAX 2/23/2016 1 1 8 . 

ESH 4437 JAIL SPOKANE FELONY FAX 2/25/2016 1 1 14 . 

ESH 4438 JAIL BENTON FELONY FAX 2/25/2016 0 0 6 . 

ESH 4439 JAIL SPOKANE FELONY FAX 2/25/2016 1 1 7 . 
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ESH 4440 JAIL YAKIMA FELONY FAX 2/26/2016 0 0 7 . 

ESH 4787 INPATIENT SPOKANE FELONY ADMISSION 10/15/2015 103 103 144 . 

ESH 4788 INPATIENT KITTITAS FELONY ADMISSION 1/8/2016 34 42 77 . 

ESH 4789 INPATIENT SPOKANE FELONY ADMISSION 1/29/2016 0 0 45 . 

ESH 4790 JAIL BENTON MISDEMEANOR FAX 2/10/2016 0 0 . 50 

ESH 4791 INPATIENT SPOKANE FELONY ADMISSION 2/22/2016 1 1 35 . 

ESH 4792 JAIL OKANOGAN FELONY FAX 2/29/2016 2 2 8 . 

ESH 4793 JAIL SPOKANE FELONY FAX 2/29/2016 0 1 9 . 

ESH 4794 JAIL SPOKANE FELONY FAX 2/29/2016 1 1 . 31 

ESH 4795 JAIL FRANKLIN MISDEMEANOR FAX 3/1/2016 0 0 3 . 

ESH 4796 JAIL YAKIMA FELONY FAX 3/1/2016 0 1 10 . 

ESH 4797 JAIL FRANKLIN MISDEMEANOR FAX 3/1/2016 0 0 30 . 

ESH 4798 JAIL SPOKANE FELONY FAX 3/2/2016 2 2 8 . 

ESH 4799 JAIL YAKIMA FELONY FAX 3/2/2016 1 1 . 29 

ESH 4800 JAIL SPOKANE FELONY FAX 3/3/2016 4 4 7 . 

ESH 4801 JAIL KITTITAS FELONY FAX 3/4/2016 3 3 11 . 

ESH 4802 JAIL OKANOGAN FELONY FAX 3/7/2016 1 1 24 . 

ESH 4803 JAIL SPOKANE FELONY FAX 3/7/2016 1 1 8 . 

ESH 4804 JAIL SPOKANE FELONY FAX 3/7/2016 0 0 11 . 

ESH 4805 JAIL OKANOGAN FELONY FAX 3/7/2016 1 1 15 . 

ESH 4806 JAIL FRANKLIN MISDEMEANOR FAX 3/8/2016 0 0 10 . 

ESH 4807 JAIL GRANT FELONY FAX 3/8/2016 3 3 10 . 

ESH 4808 JAIL FRANKLIN MISDEMEANOR FAX 3/8/2016 0 0 13 . 

ESH 4809 JAIL STEVENS FELONY FAX 3/8/2016 17 . . 23 

ESH 4810 JAIL SPOKANE MISDEMEANOR FAX 3/8/2016 16 16 . 23 

ESH 4811 JAIL BENTON MISDEMEANOR FAX 3/9/2016 0 0 9 . 

ESH 4812 JAIL KLICKITAT FELONY FAX 3/9/2016 1 1 12 . 

ESH 4813 JAIL SPOKANE FELONY FAX 3/9/2016 7 7 . 22 

ESH 4814 JAIL FRANKLIN FELONY FAX 3/10/2016 0 0 11 . 

ESH 4815 JAIL BENTON FELONY FAX 3/10/2016 0 . 11 . 
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ESH 4816 JAIL SPOKANE FELONY FAX 3/10/2016 1 1 13 . 

ESH 4817 JAIL SPOKANE FELONY FAX 3/10/2016 0 0 15 . 

ESH 4818 JAIL YAKIMA MISDEMEANOR FAX 3/11/2016 0 0 10 . 

ESH 4819 JAIL SPOKANE FELONY FAX 3/14/2016 0 0 8 . 

ESH 4820 JAIL ASOTIN FELONY FAX 3/14/2016 0 0 9 . 

ESH 4821 JAIL OKANOGAN FELONY FAX 3/14/2016 1 1 10 . 

ESH 4822 INPATIENT ASOTIN FELONY ADMISSION 3/14/2016 0 0 . 17 

ESH 4823 JAIL SPOKANE FELONY FAX 3/15/2016 1 1 9 . 

ESH 4824 INPATIENT YAKIMA FELONY ADMISSION 3/15/2016 1 1 . 16 

ESH 4825 JAIL FRANKLIN MISDEMEANOR FAX 3/15/2016 0 0 10 . 

ESH 4826 JAIL BENTON FELONY FAX 3/15/2016 0 0 10 . 

ESH 4827 INPATIENT KITTITAS MISDEMEANOR ADMISSION 3/16/2016 0 0 . 15 

ESH 4828 JAIL FRANKLIN MISDEMEANOR FAX 3/16/2016 0 0 14 . 

ESH 4829 JAIL BENTON FELONY FAX 3/16/2016 2 1 14 . 

ESH 4830 JAIL STEVENS MISDEMEANOR FAX 3/16/2016 0 . 14 . 

ESH 4831 JAIL SPOKANE FELONY FAX 3/16/2016 2 2 13 . 

ESH 4832 JAIL SPOKANE FELONY FAX 3/16/2016 1 1 12 . 

ESH 4833 JAIL BENTON FELONY FAX 3/16/2016 0 1 9 . 

ESH 4834 JAIL YAKIMA FELONY FAX 3/16/2016 8 . . 15 

ESH 4835 JAIL BENTON MISDEMEANOR FAX 3/16/2016 0 0 . 15 

ESH 4836 JAIL CHELAN FELONY FAX 3/17/2016 5 . 12 . 

ESH 4837 JAIL SPOKANE FELONY FAX 3/17/2016 6 6 . 14 

ESH 4838 JAIL OKANOGAN FELONY FAX 3/18/2016 3 0 12 . 

ESH 4839 JAIL SPOKANE FELONY FAX 3/21/2016 0 0 10 . 

ESH 4840 JAIL CHELAN FELONY FAX 3/21/2016 0 0 . 10 

ESH 4841 JAIL KITTITAS MISDEMEANOR FAX 3/22/2016 1 . 9 . 

ESH 4842 JAIL SPOKANE MISDEMEANOR FAX 3/22/2016 1 1 . 9 

ESH 4843 JAIL BENTON FELONY FAX 3/22/2016 0 0 . 9 

ESH 4844 JAIL STEVENS FELONY FAX 3/22/2016 1 1 . 9 

ESH 4845 JAIL SPOKANE FELONY FAX 3/22/2016 0 1 3 . 
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ESH 4846 JAIL BENTON MISDEMEANOR FAX 3/23/2016 0 0 . 8 

ESH 4847 JAIL YAKIMA MISDEMEANOR FAX 3/23/2016 1 1 . 8 

ESH 4848 JAIL SPOKANE FELONY FAX 3/23/2016 0 0 . 8 

ESH 4849 JAIL GRANT MISDEMEANOR FAX 3/23/2016 1 1 . 8 

ESH 4850 JAIL CHELAN MISDEMEANOR FAX 3/23/2016 0 1 . 8 

ESH 4851 JAIL SPOKANE MISDEMEANOR FAX 3/23/2016 7 7 . 8 

ESH 4852 JAIL BENTON MISDEMEANOR FAX 3/23/2016 0 0 2 . 

ESH 4853 JAIL CHELAN FELONY FAX 3/24/2016 1 . . 7 

ESH 4854 JAIL GRANT FELONY FAX 3/24/2016 0 4 . 7 

ESH 4855 JAIL SPOKANE FELONY FAX 3/24/2016 1 1 . 7 

ESH 4856 INPATIENT ADAMS FELONY ADMISSION 3/28/2016 0 0 . 3 

ESH 4857 JAIL OKANOGAN MISDEMEANOR FAX 3/28/2016 0 0 3 . 

ESH 4858 INPATIENT GRANT FELONY ADMISSION 3/29/2016 0 0 . 2 

ESH 4859 JAIL STEVENS FELONY FAX 3/29/2016 0 1 . 2 

ESH 4860 JAIL GRANT MISDEMEANOR FAX 3/30/2016 . . . 1 

ESH 4861 JAIL BENTON MISDEMEANOR FAX 3/31/2016 0 . . 0 

ESH 4862 JAIL SPOKANE MISDEMEANOR FAX 3/31/2016 0 0 . 0 

ESH 4863 JAIL SPOKANE MISDEMEANOR FAX 3/31/2016 0 0 . 0 

ESH 4864 JAIL YAKIMA MISDEMEANOR FAX 3/31/2016 0 0 . 0 
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Appendix D:  Class Member--Restoration Information for March 2016 
 

Hospital 
Class 

Member 
County Offense 

Completion Method 
or Incomplete 

Order 
Signed Date 

Number of days from signed order to: 

Order 
Received 

Discovery 
Received 

Complete 

Incomplete: 
End of 

Reporting 
Period 

WSH 4085 KING FELONY CLASS B BED OFFERED 1/12/2016 1 1 49 0 

WSH 4091 WHATCOM FELONY CLASS C BED OFFERED 1/14/2016 0 0 49 . 

WSH 4096 SNOHOMISH FELONY CLASS B BED OFFERED 1/15/2016 0 0 47 . 

WSH 4101 KING FELONY CLASS A BED OFFERED 1/19/2016 0 0 44 . 

WSH 4109 KING FELONY CLASS B BED OFFERED 1/20/2016 0 0 54 . 

WSH 4110 KING FELONY CLASS C BED OFFERED 1/20/2016 1 6 41 . 

WSH 4111 WHATCOM FELONY CLASS A BED OFFERED 1/21/2016 6 6 56 . 

WSH 4112 KING FELONY CLASS B BED OFFERED 1/21/2016 0 0 55 . 

WSH 4113 PIERCE FELONY CLASS C BED OFFERED 1/22/2016 0 0 41 . 

WSH 4114 KING FELONY CLASS C BED OFFERED 1/25/2016 0 0 43 . 

WSH 4116 KING FELONY CLASS B BED OFFERED 1/25/2016 0 0 38 . 

WSH 4119 KING FELONY CLASS C BED OFFERED 1/27/2016 0 0 50 . 

WSH 4120 KING FELONY CLASS C BED OFFERED 1/27/2016 0 0 49 . 

WSH 4121 KING FELONY CLASS A BED OFFERED 1/27/2016 0 0 56 . 

WSH 4124 WHATCOM FELONY CLASS B BED OFFERED 1/28/2016 1 1 56 . 

WSH 4125 MASON FELONY CLASS B BED OFFERED 1/28/2016 1 1 41 . 

WSH 4171 THURSTON FELONY CLASS C BED OFFERED 1/19/2016 29 29 45 . 

WSH 4172 LEWIS FELONY CLASS C BED OFFERED 1/25/2016 0 0 45 . 

WSH 4173 THURSTON FELONY CLASS B BED OFFERED 1/25/2016 0 0 57 . 

WSH 4174 CLARK FELONY CLASS B BED OFFERED 1/28/2016 4 4 57 . 

WSH 4175 SNOHOMISH FELONY CLASS A BED OFFERED 1/29/2016 3 3 . 62 

WSH 4176 PIERCE FELONY CLASS C BED OFFERED 1/29/2016 3 3 39 . 
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WSH 4443 KING FELONY CLASS C BED OFFERED 2/1/2016 0 0 51 . 

WSH 4447 KING FELONY CLASS C BED OFFERED 2/3/2016 0 0 48 . 

WSH 4449 KING FELONY CLASS B BED OFFERED 2/4/2016 0 0 . 56 

WSH 4452 THURSTON FELONY CLASS B BED OFFERED 2/5/2016 4 4 55 . 

WSH 4454 SNOHOMISH FELONY CLASS B BED OFFERED 2/5/2016 3 3 49 . 

WSH 4455 SNOHOMISH FELONY CLASS C BED OFFERED 2/5/2016 3 3 52 . 

WSH 4457 THURSTON FELONY CLASS A BED OFFERED 2/8/2016 0 0 . 52 

WSH 4458 THURSTON FELONY CLASS B BED OFFERED 2/8/2016 1 1 . 52 

WSH 4459 THURSTON FELONY CLASS C BED OFFERED 2/8/2016 0 0 . 52 

WSH 4460 GRAYS HARBOR FELONY CLASS A INCOMPLETE 2/8/2016 0 0 . 52 

WSH 4461 CLARK FELONY CLASS C CANCELED 2/9/2016 1 1 . 51 

WSH 4462 CLARK FELONY CLASS C BED OFFERED 2/9/2016 1 1 . 51 

WSH 4464 KING FELONY CLASS C BED OFFERED 2/9/2016 0 0 50 . 

WSH 4465 KING FELONY CLASS C INCOMPLETE 2/10/2016 0 0 . 50 

WSH 4466 KING FELONY CLASS C BED OFFERED 2/10/2016 0 0 50 . 

WSH 4467 KING FELONY CLASS B BED OFFERED 2/10/2016 0 0 . 50 

WSH 4468 MASON FELONY CLASS C INCOMPLETE 2/11/2016 1 1 . 49 

WSH 4469 MASON FELONY CLASS B INCOMPLETE 2/11/2016 0 0 . 49 

WSH 4470 SNOHOMISH FELONY CLASS C BED OFFERED 2/12/2016 0 0 . 48 

WSH 4471 KITSAP MISDEMEANOR BED OFFERED 2/12/2016 0 0 19 . 

WSH 4472 ISLAND FELONY CLASS C INCOMPLETE 2/16/2016 14 14 . 44 

WSH 4474 KING FELONY CLASS B INCOMPLETE 2/16/2016 0 0 . 44 

WSH 4475 KING MISDEMEANOR BED OFFERED 2/16/2016 1 1 15 . 

WSH 4476 PIERCE FELONY CLASS B INCOMPLETE 2/17/2016 1 1 . 43 

WSH 4477 KING FELONY CLASS C INCOMPLETE 2/17/2016 1 1 . 43 

WSH 4478 KING FELONY CLASS B INCOMPLETE 2/17/2016 1 1 . 43 

WSH 4479 WHATCOM FELONY CLASS B INCOMPLETE 2/17/2016 1 1 . 43 

WSH 4483 KITSAP FELONY CLASS C BED OFFERED 2/18/2016 4 4 . 42 

WSH 4484 PACIFIC FELONY CLASS C INCOMPLETE 2/19/2016 4 4 . 41 

WSH 4486 CLARK FELONY CLASS B INCOMPLETE 2/19/2016 3 3 . 41 
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WSH 4487 THURSTON MISDEMEANOR BED OFFERED 2/19/2016 3 3 21 . 

WSH 4489 KING FELONY CLASS C INCOMPLETE 2/22/2016 0 0 . 38 

WSH 4490 KING MISDEMEANOR BED OFFERED 2/22/2016 1 1 21 . 

WSH 4491 THURSTON FELONY CLASS B INCOMPLETE 2/22/2016 0 0 . 38 

WSH 4492 PIERCE FELONY CLASS A INCOMPLETE 2/24/2016 1 1 . 36 

WSH 4493 PIERCE FELONY CLASS C INCOMPLETE 2/24/2016 2 2 . 36 

WSH 4494 CLARK FELONY CLASS A BED OFFERED 2/24/2016 1 1 26 . 

WSH 4495 SKAGIT FELONY CLASS C INCOMPLETE 2/25/2016 0 0 . 35 

WSH 4497 CLARK FELONY CLASS C INCOMPLETE 2/25/2016 4 4 . 35 

WSH 4498 CLARK FELONY CLASS C BED OFFERED 2/26/2016 3 3 7 . 

WSH 4499 CLARK FELONY CLASS B INCOMPLETE 2/26/2016 3 3 . 34 

WSH 4500 KING MISDEMEANOR BED OFFERED 2/29/2016 1 1 10 . 

WSH 4502 KING MISDEMEANOR BED OFFERED 2/29/2016 1 1 16 . 

WSH 4503 KING FELONY CLASS B INCOMPLETE 2/29/2016 1 1 . 31 

WSH 4504 KING FELONY CLASS B INCOMPLETE 2/29/2016 0 0 . 31 

WSH 4865 THURSTON FELONY CLASS B BED OFFERED 12/10/2015 83 83 98 . 

WSH 4866 PIERCE FELONY CLASS C BED OFFERED 1/5/2016 2 71 76 . 

WSH 4867 SNOHOMISH FELONY CLASS C BED OFFERED 1/29/2016 39 39 52 . 

WSH 4868 PIERCE FELONY CLASS C BED OFFERED 2/4/2016 0 0 53 . 

WSH 4869 KING FELONY CLASS C BED OFFERED 3/1/2016 0 0 3 . 

WSH 4870 PIERCE FELONY CLASS C INCOMPLETE 3/1/2016 1 1 . 30 

WSH 4871 KING FELONY CLASS B INCOMPLETE 3/1/2016 0 0 . 30 

WSH 4872 CLARK FELONY CLASS B BED OFFERED 3/2/2016 1 1 7 . 

WSH 4873 PIERCE FELONY CLASS B BED OFFERED 3/2/2016 0 0 0 . 

WSH 4874 KING FELONY CLASS B BED OFFERED 3/2/2016 1 1 5 . 

WSH 4875 KING FELONY CLASS B BED OFFERED 3/2/2016 0 0 5 . 

WSH 4876 KING FELONY CLASS B INCOMPLETE 3/2/2016 0 0 . 29 

WSH 4877 PIERCE FELONY CLASS C INCOMPLETE 3/2/2016 1 1 . 29 

WSH 4878 PIERCE FELONY CLASS C BED OFFERED 3/2/2016 0 0 0 . 

WSH 4879 KING MISDEMEANOR BED OFFERED 3/3/2016 1 1 21 . 
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WSH 4880 PIERCE FELONY CLASS A BED OFFERED 3/3/2016 4 4 7 . 

WSH 4881 CLARK FELONY CLASS C BED OFFERED 3/3/2016 1 1 15 . 

WSH 4882 WHATCOM FELONY CLASS B INCOMPLETE 3/3/2016 0 0 . 28 

WSH 4883 GRAYS HARBOR FELONY CLASS B INCOMPLETE 3/4/2016 0 0 . 27 

WSH 4884 PIERCE FELONY CLASS A INCOMPLETE 3/4/2016 5 12 . 27 

WSH 4885 KITSAP FELONY CLASS C INCOMPLETE 3/4/2016 0 0 . 27 

WSH 4886 PIERCE FELONY CLASS C INCOMPLETE 3/4/2016 5 6 . 27 

WSH 4887 SNOHOMISH FELONY CLASS C BED OFFERED 3/4/2016 0 0 0 . 

WSH 4888 THURSTON FELONY CLASS B INCOMPLETE 3/7/2016 1 1 . 24 

WSH 4889 KITSAP MISDEMEANOR BED OFFERED 3/8/2016 1 1 16 . 

WSH 4890 KING MISDEMEANOR BED OFFERED 3/8/2016 0 0 21 . 

WSH 4891 SNOHOMISH FELONY CLASS C BED OFFERED 3/8/2016 0 0 9 . 

WSH 4892 MASON FELONY CLASS B INCOMPLETE 3/8/2016 0 0 . 23 

WSH 4893 SNOHOMISH FELONY CLASS C BED OFFERED 3/8/2016 0 0 8 . 

WSH 4894 PIERCE FELONY CLASS B INCOMPLETE 3/9/2016 1 1 . 22 

WSH 4895 PIERCE FELONY CLASS B INCOMPLETE 3/9/2016 1 1 . 22 

WSH 4896 KING MISDEMEANOR CANCELED 3/10/2016 1 1 15 . 

WSH 4897 KING MISDEMEANOR CANCELED 3/10/2016 0 0 19 . 

WSH 4898 LEWIS FELONY CLASS A INCOMPLETE 3/10/2016 1 1 . 21 

WSH 4899 KING FELONY CLASS B BED OFFERED 3/10/2016 0 0 0 . 

WSH 4900 LEWIS FELONY CLASS C INCOMPLETE 3/11/2016 0 0 . 20 

WSH 4901 PIERCE MISDEMEANOR BED OFFERED 3/14/2016 1 2 14 . 

WSH 4902 THURSTON FELONY CLASS B BED OFFERED 3/14/2016 0 0 3 . 

WSH 4903 KING FELONY CLASS C INCOMPLETE 3/14/2016 0 0 . 17 

WSH 4904 KING FELONY CLASS B BED OFFERED 3/15/2016 0 0 0 . 

WSH 4905 PIERCE FELONY CLASS C INCOMPLETE 3/16/2016 1 1 . 15 

WSH 4906 KING FELONY CLASS C INCOMPLETE 3/16/2016 0 0 . 15 

WSH 4907 KING FELONY CLASS A INCOMPLETE 3/16/2016 0 0 . 15 

WSH 4908 KING MISDEMEANOR INCOMPLETE 3/16/2016 0 0 . 15 

WSH 4909 PIERCE FELONY CLASS C INCOMPLETE 3/16/2016 14 15 . 15 
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WSH 4910 MASON FELONY CLASS C BED OFFERED 3/16/2016 0 0 2 . 

WSH 4911 CLARK FELONY CLASS C INCOMPLETE 3/17/2016 1 1 . 14 

WSH 4912 KING FELONY CLASS B INCOMPLETE 3/17/2016 0 0 . 14 

WSH 4913 LEWIS FELONY CLASS A INCOMPLETE 3/17/2016 0 0 . 14 

WSH 4914 WHATCOM FELONY CLASS B INCOMPLETE 3/17/2016 0 0 . 14 

WSH 4915 CLARK FELONY CLASS A INCOMPLETE 3/17/2016 1 1 . 14 

WSH 4916 CLARK FELONY CLASS C BED OFFERED 3/18/2016 0 0 7 . 

WSH 4917 PIERCE MISDEMEANOR BED OFFERED 3/18/2016 0 0 13 . 

WSH 4918 CLARK FELONY CLASS B INCOMPLETE 3/18/2016 0 0 . 13 

WSH 4919 KING MISDEMEANOR INCOMPLETE 3/21/2016 1 1 . 10 

WSH 4920 GRAYS HARBOR FELONY CLASS C INCOMPLETE 3/21/2016 1 1 . 10 

WSH 4921 KING MISDEMEANOR BED OFFERED 3/21/2016 0 0 . 10 

WSH 4922 KING FELONY CLASS B BED OFFERED 3/21/2016 0 0 0 . 

WSH 4923 SNOHOMISH FELONY CLASS A CANCELED 3/22/2016 1 1 6 . 

WSH 4924 KING FELONY CLASS B BED OFFERED 3/22/2016 0 0 0 . 

WSH 4925 KING FELONY CLASS A INCOMPLETE 3/22/2016 0 0 . 9 

WSH 4926 KITSAP FELONY CLASS C INCOMPLETE 3/22/2016 0 0 . 9 

WSH 4927 CLARK FELONY CLASS C INCOMPLETE 3/22/2016 0 0 . 9 

WSH 4928 SNOHOMISH FELONY CLASS B BED OFFERED 3/22/2016 0 0 0 . 

WSH 4929 KING FELONY CLASS C BED OFFERED 3/22/2016 0 0 0 . 

WSH 4930 CLARK FELONY CLASS C INCOMPLETE 3/23/2016 0 0 . 8 

WSH 4931 KING MISDEMEANOR BED OFFERED 3/23/2016 0 0 . 8 

WSH 4932 KING FELONY CLASS B INCOMPLETE 3/23/2016 0 0 . 8 

WSH 4933 WHATCOM FELONY CLASS C BED OFFERED 3/24/2016 0 0 5 . 

WSH 4934 PIERCE FELONY CLASS B INCOMPLETE 3/24/2016 1 1 . 7 

WSH 4935 PIERCE MISDEMEANOR INCOMPLETE 3/25/2016 0 0 . 6 

WSH 4936 KITSAP MISDEMEANOR BED OFFERED 3/25/2016 0 0 . 6 

WSH 4937 KING FELONY CLASS B INCOMPLETE 3/28/2016 0 0 . 3 

WSH 4938 THURSTON FELONY CLASS C INCOMPLETE 3/28/2016 1 1 . 3 

WSH 4939 COWLITZ FELONY CLASS B INCOMPLETE 3/29/2016 1 1 . 2 
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WSH 4940 KING MISDEMEANOR INCOMPLETE 3/29/2016 1 1 . 2 

WSH 4941 CLARK FELONY CLASS C INCOMPLETE 3/29/2016 0 0 . 2 

WSH 4942 KING FELONY CLASS C INCOMPLETE 3/30/2016 0 0 . 1 

WSH 4943 PIERCE MISDEMEANOR INCOMPLETE 3/30/2016 0 0 . 1 

WSH 4944 PIERCE FELONY CLASS C INCOMPLETE 3/30/2016 0 0 . 1 

WSH 4945 KING FELONY CLASS A BED OFFERED 3/31/2016 0 0 0 . 

ESH 4131 GRANT FELONY ADMISSION 1/8/2016 3 3 55 . 

ESH 4132 GRANT FELONY ADMISSION 1/12/2016 0 0 51 . 

ESH 4134 OKANOGAN FELONY ADMISSION 1/20/2016 0 0 50 . 

ESH 4136 BENTON FELONY ADMISSION 1/21/2016 0 0 41 . 

ESH 4139 CHELAN FELONY ADMISSION 1/27/2016 1 1 49 . 

ESH 4178 OKANOGAN FELONY ADMISSION 1/4/2016 11 11 66 . 

ESH 4510 YAKIMA FELONY ADMISSION 2/1/2016 0 0 37 . 

ESH 4511 BENTON FELONY ADMISSION 2/3/2016 1 1 . 57 

ESH 4513 SPOKANE FELONY ADMISSION 2/5/2016 0 0 . 55 

ESH 4515 ASOTIN MISDEMEANOR ADMISSION 2/5/2016 0 0 46 . 

ESH 4518 CHELAN FELONY ADMISSION 2/10/2016 1 1 . 50 

ESH 4520 FRANKLIN FELONY ADMISSION 2/11/2016 1 1 . 49 

ESH 4521 CHELAN MISDEMEANOR ADMISSION 2/16/2016 0 0 43 . 

ESH 4522 FRANKLIN FELONY ADMISSION 2/19/2016 0 0 . 41 

ESH 4524 YAKIMA MISDEMEANOR ADMISSION 2/23/2016 0 0 . 37 

ESH 4525 WALLA WALLA FELONY ADMISSION 2/26/2016 0 3 32 . 

ESH 4526 YAKIMA FELONY ADMISSION 2/26/2016 3 0 . 34 

ESH 4946 BENTON FELONY ADMISSION 1/28/2016 1 1 48 . 

ESH 4947 BENTON FELONY ADMISSION 2/4/2016 0 0 53 . 

ESH 4948 YAKIMA MISDEMEANOR ADMISSION 2/5/2016 0 0 47 . 

ESH 4949 CHELAN MISDEMEANOR ADMISSION 2/8/2016 2 2 44 . 

ESH 4950 CHELAN MISDEMEANOR ADMISSION 2/9/2016 1 1 50 . 

ESH 4951 SPOKANE FELONY ADMISSION 2/11/2016 0 1 39 . 

ESH 4952 SPOKANE FELONY ADMISSION 2/12/2016 0 0 38 . 
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ESH 4953 GRANT FELONY ADMISSION 2/22/2016 1 1 25 . 

ESH 4954 SPOKANE FELONY ADMISSION 3/3/2016 0 0 . 28 

ESH 4955 SPOKANE FELONY ADMISSION 3/7/2016 0 1 . 24 

ESH 4956 YAKIMA MISDEMEANOR ADMISSION 3/8/2016 0 0 . 23 

ESH 4957 FRANKLIN FELONY ADMISSION 3/8/2016 0 0 . 23 

ESH 4958 FRANKLIN FELONY ADMISSION 3/8/2016 0 0 . 23 

ESH 4959 PEND OREILLE FELONY ADMISSION 3/10/2016 0 0 . 21 

ESH 4960 YAKIMA FELONY ADMISSION 3/13/2016 5 5 . 18 

ESH 4961 Klickitat MISDEMEANOR ADMISSION 3/15/2016 3 3 . 16 

ESH 4962 Klickitat FELONY ADMISSION 3/21/2016 3 3 . 10 

ESH 4963 SPOKANE FELONY ADMISSION 3/22/2016 1 1 . 9 

ESH 4964 SPOKANE FELONY ADMISSION 3/23/2016 1 1 . 8 

ESH 4965 BENTON FELONY ADMISSION 3/31/2016 0 0 . 0 

 
 
 
 
 

 


